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Construction Monitoring Services,

Inc. Griffin, Paul V Progress Report as of Date 7/31/2011
District Name Nashoba MSBAID 200807250015
School Mame Pompositticut Project Name

OPM Firm Name Construction Monitoring School Building Committee Representative  Ellen Sturgis & Any Finkel
Project Director g?lrfélr?,e;:a\iznl(i/ Fotal Project Budget (ProPay) $37,889,870
Designer Firm Name Symmes Maini & McKee Encumbered (Reporting Period) 51,824,965

Associates, Inc.

Principal Secley, Joel G Encumbered (to Date) $11,358,128
General Contractor Firm Name P.J. Stella Construction Corp. Total Project Invoices Received (to Date) $13,183,093
General Contractor Contact Name Stella, Joseph M Praject Completion Parcentage 47%

OPM Construction Monitoring Services, Inc. Progress Report as of Date 7/31/2011
Gontract Summary Payment Summary

Original Contract Amount $40,000 Totat Contract Amount $962,529
Contract Amendments (o Date) 3 tnvoices Paid (to Date) $643,533
Value of Contract Amendmenis (to Date} $922,520 Invoices Received (Reporting Period) $25,365
Total Confract Amount $962,529 Contract Amotnt Remaining $203,631
Contract Amendments as Percentage of Original Coniract Amount 2,306.0%

OPM Activilies (Reporting Perlod) CMS is currently managing the construction of the Center Elementary Schocel. Current operations Include ongeing

construction aclivities in Phase | and include on-going MEP/FP rough-ins, light gage metal framing and all elements of
building enclosure, including window installation, masenry veneer, air-vapor barrier and roofing). Sitework operations
include the earwork and preparation for the installation of the wastewater treatment infrastructure and disposal field,

Project Budget Status CMS has included our updaled praject budget, reftecting costs incurred to date. The project contingency has been
updated o reflect bid savings. CMS is working wilth the MSBA to establish the revised project budgst in accordance
with the Project Funding Agreement, and will be Included in future reports.

Potentiat Issues The praject schedule is currently forecast approximately 30 days behind schedule, based on the recently recsived
recovery schedule provided by PJ Stefla. Phase 1 of the project is currently forecasted 1o be completed in late
December, 2011, CMS is actively working with PJ Stella to mitigate past schedule impacts, as weil as future impacts.

DESIGNER Symmes Maini & McKee Associates, Inc.

Progress Report as of Date 7/31/2011

Confract Summary

Original Confract Amount $490,000
Centract Amendments (to Date) 4
Value of Contract Amendments (fo Date) $2,778,082
Total Contract Amount $3,268,082
Contract Amendments as Percentage of Original Contract Amotnt 567.0%
MBE/MWBE Requirements

MBE Reqguirement 8%
MBE Actual 5%
WBE Requirement 4%
WBE Aclual 3%
RFIs and Submittals

RFIs lssued {Reporting Period) 20
Total RFls issued (to Date) 53
Remaining Open RFls — Past 30 Days 12
Notes Review of apen RF is on-going.
Rernaining Open RFis — Past 60 Days 0
Notes

Remaining Open RFIs — Past 90 Days o]
Notes

Submittals Received (Reporiing Period) 35
Total Submittals Regeived (to Date) 171
Subimittals Reviewed (Reporting Perfod} 925
Total Submittais Reviewed (to Date} 117

Comments (Remaining Open Submittals)

Open submittals are under review
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Payment Summary

Total Contract Amount $3,268,082
Invoices Paid ({o Date) $2,851,358
Invoices Received {(Reporting Period) $35,823
Confract Amount Remaining $980,001




Phase
Designer Activities (Reporting Period)

30 Day Look Ahead
Cammissioning Agent
Commissioning Agent Status

Construction Phase Scheduied Completion Date 121512011

SMMA continues to provide contralled construction oversight ofthe project, as well as reviewing and processing
project submittals, RFI's and Change Orders, as well as general contract administration.

Projected activiies include continued project oversite and contract administration.
Strategic Building Solutions, LLC

SBS on site for recent window pressure testing, as well as for periodic site obervations throughoul reporting
pericd. Cx Meetings with principal subcontractors to begin in early August.

GENERAL CONTRACTOR

P.J. Stella Construction Corp. Progress Report as of Date 7/31/2011

Contract Summary Payment Summary

Original Contract Amount $23,640,800 Total Contract Amount $23,918,168
Change Orders (to Date} 12 lnvoices Paid (to Date)} $7,693,727
Value of Change Orders {to Date) $277,268 Invoices Received (Reportting Period) $1,747,902
Total Contract Amount $23,018,168 Contract Amount Remaining $14,476,539
Contract Type Design/Bid/Busikd

Change Orders as Percentage of Originai Coniract Amount 1.0%

Pending Change Orders $494,497

Change Order Status Pending includes value of all protested PCO's

Schedule Assessment

Notice to Proceed Date 6/15/2010 MBE Requirement 4.00%
Physical Progress 47% MBE Actual 5.03%
Substantial Completion Date (Original) 411712012 WBE Requirement 1.00%
Substantial Completion Date (Revised) 12M5/2011 WBE Actual 3.23%

Construction Progress {Reporting Period)

30 Day Look Ahead

Overall Scheduie Assessment

Problems [dentified {Schedule or Construction)

Quality Control

Safety Compliance

Number of Claims (to Date)

Value of Claims (to Dale}

Comments

Recorded Manpower {Reporting Period)
Commissioning Agent

Commissioning Agent Status

During the month of July, major construction activities include commencement of gypsum drywall instaliation, as
well as ongoing MEP { FP rough-in, Fght gage metal framing, and stair installation. Exterior construction
etements include installation of matal windows, air vapor barrier, brick veneer, and the last of ihe roof
consiruction. Site operations include the commencement of wastewater system component installation (tanks
and piping) as well as construciton of the wastewater disposal field.

Work anticipated in July includes ongoing MEP / FP rough-in, light gage metal framing and drywall, continuation
of envelopa construciton (brick veneer, windows, air-vapor barrier). Site operations include the completion of
the new wastewater treatment system, as well as grading operations in driveway and entry plaza areas.

The profect team is currnelty working with PJ Slella to resubmit the project basefine schedute for approval
{review comments have not been incorporated). PJ Stella has submilted a recovery schedule, which has
shown completion of Phase | of the project in late December, 2011, approximately 2-3 weeks behind the
contract dates.

The project schadule continues to be of concem. Further, ongeing corrective work with anchor bolts / structural
steel continue to hamper the project in moving forward. PJ Stella’s efforls to address these issues have been
complicated by the steel erector's default. Additional conlractors have been required to complete the work.

CMS has maintained open communication with PJ Stella and SMMA, and have Identified several items which
hace required corrective work and additional rework by the contractor. All noncompliant items have been
addressed, and either have been or will be corrected in accordnance with the contract documents. Efforts in
this regard are on-going.

CMS is not aware of any lost-time injuries or incidents occurring at the project.
38
$272,087
SMMA, CMS and PJ Stella continue to work toward resolution of outstading PCO's (Pending Change Orders).
Manpower cbservations have averaged 50-55 persons { day.
Strategic Building Systems, Inc.

SBS continues with periodic site visits (roughly every other week) and has commenced pre-start-up meetings
with frade subcontractors in advance of eguipment installations, currently on-going at the site.
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Report Submission (Hard Copy) will include the following attachments

Budget and Cost Report - MSBA format
Projected Cash Flow

Project Schedule

Change Order Tracking Report
Progress Photos

Certification

The undersigned hereby certifies that, to the best of his/her knowledge, the information contained in this monthly
report and attached hereto are true and accuratoe.

Project Director/Project Manager

'—f?‘}w(’ V. &gl o Print Name
/:jj ] Wy s
( (32“-'{ V%V Sighature
F-7-¢l Date
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P.J. Stella Construction Corp. Forwarded to Architect/Owner:
Recovery Schedule Pompo/Center Elementary School July 6, 2011
Data Date: 6/3/11 Stow, MA Page 1A of 16A
Act Activity Rem Early Early Late Late Total | %
1D Description Dur Start Finish Start Finish | Float Compl
Gonfract Ghanges o vl s A N A e R A T
| Contract Changes

CCNOC23A NOC #23 - Unsuitables at West Service 8 26MAY 11 A 15JUN11 26MAY11 A 20JUN11 3d

CCNOC23B NOC #23 - Unsuitables - CCD #20R1 Issued 1 15JUN11 15JUN1T1 20JUNT1 20JUNT1 3d o

itions/Start-Up/OWner/AE.

1 e Do = ettt =

| General Conditions/Start-up/Owner/AE I

Ul General Conditions/Start-up/Owner/AE
GC400 Exterior Building Mock-up Panel 2 22NOV10 A 07JUN11 22NOV10 A 07JUN11 0 80
GC410 Exterior Building Mock-up Commissioning 5 08JUN11 14JUN11 04JUL11 | 08JULTI 18d 0

i GC500 School Out for 2011 Summer 0 22JUN11 * 22JUN11 o | o
GC510 School Summer Break 2011 48 22JUN11 26AUGT1 22JUN11 26AUG11 0 0
GC520 School Summer Break 2011 Ends 0 26AUGT1 26AUG1T1 * 0 0

Initial Sitework Prep - Phase 1
Sitework: Preparation
SW1160A | Haul Out Excess Topsoil (Complete) 11APR11A | 24JUNT1 | 11APR11A | 15JULT1

Sitework - Building Area
Sitework: Utilities, Roadways, Paving

SW2320 Site Roof Drain Piping 5 02MAY11 A 10JUN11 02MAY11 A 01JUL11
CCNOC23C CCD #20R1 - Mobilize/Remove Unsuitables 7 16JUN11 24JUNT1 21JUN11 29JUN11 3d 0
‘SW2326 Excavate Site UG Electric to Building 2 27JUN11 28JUN11 30JUNT1 01JULA1 3d 0
SW2334 Water Piping, Complete ; 5 27JUNM 01JUL11 18JUL11 22JUL11 15d 0
SW2360A Complete Drainage at Building Area - West 10 27JUN11 08JUL11 04JUL11 15JUL11 5d 0
EL10SW UG Site Electric to Bldg 3 29JUN11 01JUL11 04JUL11 0BJUL1T | ad 0
SW2330 Backiill UG Site Electric to Building 2 30JUN11 o1JuL1 05JUL11 06JUL11 3d 0
SW2340 Complete Gas Service to Building 5 04JUL11 08JUL11 07JUL11 13JUL11 3d 0
SW2342  |Excavale/Prep Transf, Gen, Gas Pads 2 11JULT1 12JULT1 14JUL11 15JUL11 3d o ||
SW2336 Well Water Piping 5 11JUL11 15JUL11 25JUL11 29JUL11 10d 0
SW2344 Form/Pour/Strip Conc Tranf, Gen, Gas Pads 5 713JUL11 19JUL11 20JUL11 26JUL11 5d 0
SW2338 Test & Chlorinate Water System 5 18JUL11 22JUL11 05SEP11 09SEP11 35d 0
1 SW2346 Backfill Transf, Gen, Gas Pads 3 20JUL11 22JUL11 27JULi 29JUL11 5d 0
i ELS0SW  |Set Transformer 5 25JUL 1 290UL11 15AUG1T1 | 19AUGHT | 15d | O
‘g EL51SW Set Emergency Generator 5 _ 25JULi1 29JUL11 310CT11 04NOV11 70d 0 [l
ﬁ EL13SW UG Site Lighting, Building 10 25JUL11 05AUG1T1 01AUG11 12AUG11 5d o ||
: SW2350 E/B Site Lighting, Building 10 25JUL11 05AUG11 01AUG11 12AUG11 5d 0
:!I’ Sw2348 Grade Fire Lane/Service, Building 5 27JUL11 02AUG11 01AUG11 05AUG11 3d 0 |
‘E SW2352 Under Drain at Fire Lane, Building 5 03AUG11 09AUG11 08AUG11 12AUG11 3d 0
?‘I SW2354 Complete -Rims, Inverts, Misc. Utilities, Bidg 10 03AUGT1 16AUG11 29AUG11 09SEP11 18d 0 I
jf SW2356 Prep and FG Fire Lane/Service at Building 10 10AUGT1 23AUG1 15AUG11 26AUGT1 3d o
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Recovery Schedule Pompo/Center Elementary School July 6, 2011
Data Date: 6/3/11 Stow, MA Page 2A of 16A
Act Activity Rem Early Early Late Late Total | %
1D Description Dur Start Finish Start Finish |Float [Compl
r EL90SW Test and Inspect Emergency Genarator 5 22AUGT1 26AUGT1 07NOV11 11NOV11 55d 0

SW2358 Finish Pave Fire Lane/Service at Building 07SEP11 13SEP11 12SEP11 16SEP11 ad o]

Sitework: Walks, Fa‘nﬁhes, Land_saping
SW4310

Excavate Concrete Bench Wall 3 13JULT1 15JUL11 18JUL11 20JUL11

FN500 Concrete Bench Wall 5 18JUL11 22JUL11 21JULM 27JULM 3d 0

‘ SwW4312 Backfill Bench Wall 2 25JUL11 26JUL11 28JUL11 29JUL 11 3d 0
SW4316 | Prep/Grade Concrete Walkways, Building 20 25JUL11 19AUG11 01AUGT1 26AUGT1 5d 0
SWs310 Granite Top & Edging at Bench Wall 5 27JUL 02AUGT1 22AUG11 26AUG11 18d 0
MM400 Site Bollards . 5 01AUGT1 05AUGT1 15AUG11 19AUG 11 10d 0
SW4318 Traffic Signage, Building 5 01AUG11 05AUG11 15AUG11 19AUG11 10d o ||

’ SL400A Concrete Walkways, Building - West 10 01AUGT1 12AUG11 15AUG11 2.BAUG11 10d 0

A SW4314 Segmental Retaining Wall, Building 5 08AUGT1 12AUG11 22AUG11 26AUGT1 10d 0
SL400C Concrete Walkways, Building - Main Entry 10 16AUG11 26AUGM 22AUGT1 02SEP11 5d 0
SL400B Concrete Walkways, Building - North 10 15AUGT1 26AUG11 29AUG11 09SEP11 10d 0
SW4324 Mow Strip, Stone Pit, Building 10 15AUG11 26AUG11 05SEP11 16SEP11 15d 0
5W5312 Barricade Gates, Building 5 22AUG11 26AUGT1 29AUG11 02SEP11 5d o ||
SWa4320 l Paving Binder at Service, Building 5 24AUG11 30AUG11 29AUGT1 02SEP11 3d 0
SW4322 Bit Berm, Building 5 31AUGT1 06SEP11 05SEP11 09SEP11 3d 0
SW4326 Spread Topsoil, Building ) 15 31AUGT1 20SEP11 05SEP11 23SEP11 3d 0
éW5314 Plantings, Building 10 07SEP11 20SEP11 128EP11 235EP11 3d 0
SW5316 Waste Receptacles, Wood Benches, Building 10 218EP11 040CT 11 170CT 11 280CT11 18d 0

I SW5318 | FG and Lawns, Building 10 26SEP11 | 070CT11 | 26SEP11 | 070CT11 0 0

| SwWia328 Pavement Markings ) 5 240CT11 280CT11 240CT11 280CT11 0 0

‘ Sitework - Playfields Area i

Sitework: Walks, Finishes, L'andseaping

SW4610 Prep and Rough Grade, Field 11JuLt1 15JUL11 18JUL11 22JUL11
SW4616 Remove/Distribute Loam Pile 10 11JUL1 22JUL11 18JUL11 29JUL1 5d o ||
SwW4ae18 Prep and Grade Playground/BB 5 25JUL11 29JUL11 01AUG11 05AUGT1 5d 0
SW4620 Curbing at Playground/BB 5 01AUG1T1 05AUGT1 08AUG11 12AUG11 5d o ||
SW4622 Prep/Fine Grade BB/MWalk 2 08AUG11 09AUG11 22AUG11 23AUG11 10d 0
SW4516 1-5 Playground Equipment 10 08AUG11 19AUG11 15AUGT 26AUG11 5d 0
SwWae24 Pave Basketball Court and Walk '3 10AUG11 12AUG11 24AUG11 26AUGT1 10d 0
SW5616 Basketball Court Striping 5 15AUG11 19AUG 11 240CT11 280CT11 50d 0
SW5620 Chain Link Fencing, Field 15 15AUGT1 | 02SEP11 15AUG11 02SEP11 0 0
SW5618 Resilient Play Surface 10 22AUG11 02SEP11 29AUG11 09SEP11 5d 0
SW5610 Players Benches, Field 5 058EP11 09SEP11 05SEP11 09SEP11 0 0 I
SWia612 Spread Topsail, Field 10 05SEP11 16SEP11 05SEP11 16SEP11 0 0

SW4614 Stone Dust Path, Field 5 12SEP11 16SEP11 125EP11 16SEP11 0 0
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SWe612 Skinned Infield, Field 5 128EP11 16SEP11 12SEP11 16SEP11 0 0
" SWs614 FG and Lawns, Field 5 19SEP11 23SEP11 19SEP11 23SEP11 0 0
SWs5624 Playfield Equipment (Bases, etc.) 5 198EP11 23SEP11 240CT11 280CT11 25d 0 |
Sitework - Entry/Roadway/Parking
Sitework: Utilities, Roadways, Paving
—‘i SW1420A Remove Remaining Excess Fill and Rock 10 06JUN11 17JUNT1 06JUN11 17JUNT1
| SW14208 Drill, Blast, Remove Remaining Rock 10 20JUNT1 01JUL11 20JUN11 01JUL 1 0 0
SW2438 Remove Existing Sanitary System 5 04JUL11 08JUL11 04JULM 08JUL11 0 0
SW2430 New Sanitary System 20 04JUL11 29JUL11 04JUL 11 29JuL1t 0 0
SW2436 Test, Inspect, Approve New Sanitary 5 01AUGT1 05AUGT1 22AUG1 26AUG11 15d 0 [l
SW23608 Complete Drainage at Bus Loop 10 01AUG11 12AUG1T1 01AUGT1 12AUGT1 0 0
SW2324 Infiltration Area 3 10 01AUGT1 12AUG11 08AUGT1 19AUG11 5d o ||
SW2434 Rough Grade Roadway - Complete 5 15AUG11 19AUG11 15AUGT1 19AUG11 ] 0
f SW2440 Gravel and FG Roadway - Complete 5 22AUG 11 26AUGT1 22AUGT 26AUG11 0 0
EL14SW UG Site Lighting, Parking and Roadway 10 22AUGT1 02SEP11 22AUGT 02SEP11 0 0
SW2444 Light Pole Bases ) 10 22AUG11 02SEP11 22AUGT1 02SEP11 0 o |
8W2446 E/B Site Lighting, Parking and Roadway 10 22AUGT 02SEP11 22AUGT1 02SEP11 0 0
SW2442 Paving Binder Complete, Roadway 5 29AUG11 025EP11 29AUGT1 02SEP11 0 0
SW2448 Curbing, Parking and Roadway 10 05SEP11 16SEP11 058EP11 16SEP11 0 0 ,
SW2450 Complete Rims, Inverts, Misc. Utilities, Roadway 10 19SEP11 30SEP11 030CT11 140CT11 10d 0

SW2452 Prep and Finish Paving, Roadway/Parking 5 170CT11 210CT11 170CT 1 210CT11 0 0

Sitework: Walks, Finishes, Landscaping
SW4410 Prep/Grade Concrete Walkways, Roadway

5 19SEP11 235EP11 19SEP11 23SEP11 0 0

SwWa414 Sp{ead Topsoil, Roadway 5 19SEP11 23SEP11 26SEP11 30SEP11 5d 0
Swd412 Traffic Signage, Roadway 5 26SEP11 30SEP11 268EP11 30SEP11 0 0

i SW5410 Plantings, Roadway 5 26SEP11 30SEP11 030CT11 070CT11 5d 0

J SW5412 Chain Link Fence at Turnaround, Roadwa.y 5 26SEP11 30SEP11 100CT11 140CT11 10d 0
MS20S Site School Sign 5 26SEP11 | B80SEP11 | 240CT11 | 280CT11 | 20d | 0 ||

i SL500 Concete Walkways, Roadway 10 26SEP11 070CT11 265EP11 070CT11 0 0

i EL15SW Site Lighting 10 030CT11 140CT11 030CT11 140CT11 0 0

*‘? SW5414 FG and Lawns, Roadway 5 100CT11 140CT11 100CT11 140CT11* 0 0

Storage Building
Foundations and Sfructure

MC10SB CMU at Storage Bldg 10 06JUNT1 17JUNT1 18JULT1 29JUL11 30d 0
]
3 SL10SB Prep, Pour SOG, Storage Bldg 5 20JUN11 24JUNT1 01AUG11 05AUGT1 30d 0
] RC105SB Ro Carpentry/Trusses/Framing, Storage Bldg 5 11JUL11 15JUL11 08AUG11 12AUG11

Exteriorrl(flro;ing-in
RC20SB Windows, Storage Bldg 2 18JUL11

19JUL 1M 18AUG11 19AUGT1 23d 0

RF10SB Roofing, Storage Bldg 5 18JUL11 22JUL11 15AUG11 19AUG11 20d 0
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RC30SB Siding and Trim, Storage Bldg 10 25JUL11 05AUG11 22AUGT1 025EP11 20d 0
OH105B OH Door, Storage Bldg 5 08AUG11 12AUG11 05SEP11 09SEP11 20d 0
I‘ Roug a
EL12SB Electric Rough, Storage Bldg 5 08JUN11 10JUN11 01AUGT1 05AUGT1 40d 0
MM10SB Bollards, Storage Bldg 5 15AUG11 19AUG 11 030CT11 070CT11 35d 0
PA10SB Painting, Storage Bldg 5 22AUG11 26AUG1T1 100CT11 140CT11 35d 0
! EL20SB Electric Finish, Inspect, Storage Bldg 5 29AUG11 | 02SEP11 170CT11 | 210CT11 | 35d | o
: 0] plieto
f ENDSB Complete Storage Building ’ 5 058EP11 09SEP11 240CT11 280CT11 35d 0
1
Sitework - Leaching Field Area

Sitework: Preparation
SW1530

_ Backfill Site Conc. Retaining Wall, Complete 04JUL11 15JUL11 25JUL11 05AUG11 “I

Sitework: Utilities, Roadways, F’aving

SW2514 Remove Existing Leaching Field 8 22JUN11 01JUL11 13JUL11 22JUL11 15d 0
SW2510 Leaching Field - Partial 10 04JUL11 15JUL11 25JUL11 05AUGT1 15d 0
SW2512 Grade Leaching Area - Partial 5 18JUL11 22JuL11 15AUG11 19AUGT1 206‘ 0
SW2516 Leaching Field - Complete 10 ‘ 18JUL11 29JUL11 08AUG11 19AUGT1 15d 0

Sitework: Walks, Fini

shes, Landscaping

SW4510 Complete Grading at Leaching 5 01AUG11 05AUG11 22AUG11 26AUG11 15d 4]

SW5510 Chain Link Fence, Leaching 10 08AUGT1 19AUG11 29AUGT 09SEP11 15d 0

5W4512 Spread Topsoll, Leaching 5 22AUG11 26AUG11 l 12SEP11 16SEP11 15d 0

SW5512 FG and Lawns, Leaching 5 29AUG11 02SEP11 198EP11 238EP11 15d 0
| Phase 1

Completion

Complete Finish Sitework 310CT11 11NOV1A 310CT 11 TINOV11*

‘New Addition -/Ate
New Addition - Area B and C

Foundations and Structure
Prep & Pour Slah-On-Grade, Area B/C (Complete)

28MAR1T1 A 15JUL11

24JUN1T1 28MAR1TT A

ST20C Steel Erection - Area B - Complete 10 18MAY11 A 17JUNT1 18MAY11 A 22JUN11 3d 33
MM20C Angle at Roof Overhang, Area B/C 10 06JUNT1 17JUN1 17JUNT1 30JUNT1 od 0
MM107 Seismic Clips at CMU, Area B/C 20 06JUN11 01JUL11 18JUL11 12AUG11 | 30d 0
MM30C Tube Steel Supoort, Area B/C 5 20JUN11 24JUNTT 27JUNT1 01JUL11 5d 0

CMU at B, Near Existing, Area B/C 10 27JUNT1 08JUL11 01AUGT1 12AUG T 25d

Exterior/Closing-in
DW11C

Complete Ext Studs/Sheath/Blkg, Area B/C 10 04APR11 A 24JUNT1 04APR11 A 01JULM 6d 60

AB20C Air Membrane Barrlers, Area BIC 10 19APR11A | 24JUNT1 | 19APR11A | 01JULTH 5d 60
MV10C Masonry Veneer at Roofs, Area C 5 27APR11 A 10JUN11 27TAPR11 A 10JUN11 0 67
RF12C Low Roof above Mech/Kitch, Area C 5 SBIMAYA1A | 10JUNAT | 3IMAYA1A | 10JUN1I 0 50
MV*02A Masonry Veneer - Above Media Roof 2 OTJUNTTA | O7JUNTT | O1JUN11A | 16JUN1T 7d 60
Mv*028 Masonry Veneer - Above Gym/Cafe Roof 5 08JUNT1 | 14JUNT1 17JUNAA 23JUN11 7d 0
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RC30C Roof Blocking - Complete, Area B/C 5 13JUN11 17JUN11 24JUN11 30JUN11 ad o 1
MMS50C Roof Ladder, Area B/C 5 13JUN11 17JUN11 26SEP11 30SEP11 75d 0
RF30C Roof Hatch, Area B/C 5 13JUN11 17JUN11 26SEP11 30SEP11 75d 0
MV*03 Masonry Veneer - Southwest Gym 7 13JUNT1 21JUN11 20JUN11 28JUNT1 5d 0 1
HV11C Set Roof Top Equip., Area B/C 10 13JUN11 24JUN11 13JUNT1 24JUN11 0 0
DwWzoC - Ext. Studs/Sheath/Blkg Above Roofs, Area B 5 20JUN11 24JUN11 23JUN11 29JUN11 3d 0
MV*05 Masonry Veneer - Northwest Mech Room 5 22JUN11 28JUNT1 29JUNM 05JUL11 ; 5d 0 i
AB30C Air Barriers Above Roofs, Area B 5 23JUN11 29JUN11 28JUN11 04JUL11 3d 0
MV*06 Masonry Veneer - Above Admin Roof 5 28JUN11 04JUL11 o1JuLtt 07JULM 3d 0
RF11C Low Roof above Lobby, Area B/C 10 28JUNT1 11JUL1 01JUL11 14JUL11 3d 0
RC50C Temp. Access Doors EX-C156, Area B/C 5 29JUN11 05JUL11 01AUG11 05AUG11 23d o |
 mveor Masonry Veneer - Media 7 29JUNT1 07JUL11 06JUL1T1 14JUL11 5d o ||
MP10C Composite Wall Panels, Area B/C 20 29JUN11 26JULT1 22AUG11 16SEP11 38d 0
MV*08 Masonry Veneer - B/Admin West 5 05JUL1M 11JUL11 13JUL11 19JUL11 6d 0
WN10C Wind/CW/SF at Gym/Cafe, Area B/C 20 11JUL11 05AUGT1 11JUL11 05AUG11 0 0
WN30C Sloped Glazing Assembly, Area B/C 10 12JUL11 25JUL1 01AUGT1 12AUG1 1 14d 0
RF40C Complete Fascia and Roof Metal, Area B/C 15 13JUL 02AUG11 12SEP11 30SEP11 43d 0
WN11C Wind/CW/SF at Media, Area B/C 10 25JUL11 05AUGT1 01AUGT1 12AUG11 5d 0
MP11C Comp. Wall Panel at Slope Glazing, Area B/C 10 27JUL11 0SAUG11 19SEP11 30SEP11 38d [0}
MP20C Acoustic Equip Screen (Roof), Area B/C 10 27JUL11 09AUGT1 19SEP11 30SEP11 38d 0
MV*12 Masonry Veneer - B/C Admin East 5 01AUGT1 05AUG11 15AUGT1 19AUG11 10d 0
WN12C Wind/CW/SF at Lobby West, Area B/C 10 08AUG11 19AUG11 08AUGT1 19AUG11 0 0
RF50C Misc. Roofing, Area BIC 10 10AUG11 23AUGT1 030CT11 140CT11 38d o ||
WN13C Wind/CW/SF at Admin/Lobb East, Area B/C 15 22AUG11 09SEP11 22AUG11 09SEP11 0 0
WP30C Exterior Sealants, Area B/C 15 29AUG11 16SEP11 05SEP11 238EP11 5d 0
WN20C Complete Alum. Entrances, Area B/C 10 125EP11 23SEP11 125EP11 238EP11 0 0
RC80C Remove Temp Access - Door EX-C156, Area B/C 5 310CT11 04NOV11 14NOV11 18NOV11 10d 0
Gymnasium - Cafeteria Area
Roughing-in
PL303 Plumbing - Rough & Test, Gym/Café 4 11APR11 A 09JUN11 11APR11A 29JUL11 36d 80
HV303 Rough HVAC Piping, Gym/Café 15 04MAY11 A 24JUN11 04MAY11 A 14JL;IL11 14d 25
PL403 Plumbing - Pipe Covering, Gym/Café 5 24MAY11 A 17JUN11 24MAY11 A 05AUG1T1 35d 75
HV503 HVAC Pipe Insulation, Gym/Café 16 24MAY 11 A 18JUL11 24MAY11 A 05AUG11 14d 20
DW203 Interior Metal Stud Framing, Gym/Café 18 31MAY11 A 08JUL11 31TMAY11 A 26JUL11 12d 10
EL203 Electric - Rough Mains, Risers, Gym/Café 25 06JUN11 08JUL11 06JUN11 08JUL11 0 0
FP203 Fire Protection - Rough & Test, Gym/Café 25 068JUN11 08JUL11 04JUL11 05AUG 11 20d 0
HV213 Gomplete Rough Ductwork, Gym/Café 15 13JUN11 01JULT 18JUL11 | 05AUGI1 | 25d | o |
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HV413 Controls - Roughing-in, Gym/Café 25 18JUN11 20JUL11 04JuL11 05AUGT1 12d 0

TC303 Telecommunications Rough, Gym/Café 25 16JUN11 20JUL11 04JULT 05AUGI1 | 12d | o ||

RC403 Interior Rough Carpentry, Gym/Café 20 23JUN11 20JULT1 11JUL11 05AUG11 12d 0
EL303 Electric - Rough Ptns & Complete, Gym/Café 20 04JUL11 29JUL11 04JUL11 29JUL11 0 0
EL403 Electric - Inspect Rough-in, Gym/Café 5 01AUGT1 05AUG11 01AUGT1 05AUG11 0 0
DW303 Drywall, Tape & Sand, Gym/Café 20 08AUG1T1 02SEP11 08AUG11 02SEP11 0 0
PA103 Prime Paint, Gym/Café 15 22AUG11 09SEP11 22AUG11 09SEP11 0 0
i FC103 Finish Millwork, Panelling, Gym/Cafe 25 22AUGT1 23SEP11 29AUGT1 30SEP11 5d 0
DW403 Touch-up Drywall, Gym/Café 10 29AUG11 09SEP11 D5SEP11 16SEP11 5d 0
FS103 Firestopping, Gym/Café 10 05SEP11 16SEP11 05SEP11 16SEP11 0 0
" HV703 HVAC Radiation, Gym/Café 10 05SEP11 16SEP11 05SEP11 16SEP11 0 0
| PA303 Finish Paint Exposed Struct, Gym 10 05SEP11 16SEP11 05SEP11 16SEP11 0 0
WP203 Interior Caulking, Gym/Café 10 05SEP11 16SEP11 05SEP11 16SEP11 0 0
| AP103 Sound Wall Panels, Gym/Cafe 10 05SEP11 16SEP11 12SEP11 23SEP11 5d 0
1 MM103 Unistrut Proj. Support, Gym/Cafe 5 12SEP11 16SEP11 12SEP11 16SEP11 0 0
cLio3 Ceiling Grid, Gym/Café 10 12SEP11 23SEP11 12SEP11 23SEP11 0 0
EL803 Scoreboard, Gym/Café 5 19SEP11 23SEP11 26SEP11 30SEP11 5d 0
| MS503 Projection Screens, Gym/Cafe 5 19SEP11 23SEP11 265EP11 30SEP11 5d 0
DW503 Misc. Interior Drywall, Gym/Café 10 19SEP11 30SEP11 19SEP11 30SEP11 0 0
GE103 Gym Backboards, Gym/Café 10 19SEP11 30SEP11 19SEP11 30SEP11 0 0
Hv803 ATC Controls - Finish, Gym/Café 10 19SEP11 30SEP11 19SEP11 30SEP11 0 0
PA203 Complete Finish Paint Walls & Ceilings, Gym/Café 15 19SEP11 070CT11 19SEP11 070CT11 0 0
FG203 Hang Interior Doors, Gym/Café ' 5 26SEP11 30SEP11 310CT11 04NOV11 25d 0
MM203 Metal Rails, Gym/Cafe 10 26SEP11 070CT11 310CT11 1INOV11 25d 0
FP403 Fire Protection - Finish Heads, Gym/Café 15 26SEP11 140CT11 170CT11 D4NOV11 15d 0
] HV723 Reg, Grilles, Fans, Finishes, Gym/Café 15 26SEP11 140CT11 170CT11 04NOV11 15d 0
] EL703 Lighting Fixtures, Gym/Café 20 26SEP11 210CT11 100CT 1 04NOV11 10d 0
WF103 Wood Floor & Base, Gym/Café 15 030CTH1 210CT11 030CT11 210CT11 0 0
b EL813 Electric Finishes, Gym/Café 15 100CT11 280CT11 100CT11 280CT11 0 0
W MS103 Miscellaneous Specialties, Gym/Café 15 100CT11 280CT11 310CT11 18NOV11 15d 0
i: TC803 Telecommunications Finish, Gym/Café 15 170CT11 04NOV11 170CT11 04NOV11 0 0
I CT103 Porcelain Tile, Gym/Café 10 240CT11 | 04NOVA 240CT11 04NOV11 0 0
;- WF203 Wood Floor at Stage, Gym/Café 10 240CT11 D4NOV11 240CT11 04NOV11 0 0
FC113 Complete Finish Millwork, Gymeafe 10 240CT1M 04NOV11 310CT11 11NOV11 5d 0
, oP103 Operable Partition, Gym/Cafe 10 240CT11 04NOV11 310CT11 1INOVA 1 5d 0
: BL103 Gym Bleachers & Equipment 15 240CT11 11NOV11 310CT11 18NOV11 5d 0
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i GE113 Gym Wall Pads, Divider, & Equipment 20 240CT11 18NOV11 240CT11 18NOV11 0 0
EP103 Resinous Floor, Gym/Cafe 10 310CT11 11NOV11 310CT11 11NOV11 0 0
PL703 Plumbing Finish, Gym/Café 5 07NOV11 11NOV11 07NOV11 11NOV11 0 0
RS103 VCT, Gym/Cafe 5 07NOVA1 11NOV11 07NOV11 1INOVAT 0 0
FC213 Complete Finish Hardware, Gym/Café 5 07NOV11 11NOV11 14NOV11 18NOV1 5d 0
CL203 Ceiling Tile, Gym/Café 10 07NOV11 18NOV11 07NOV11 18NOV11 0 0
PA503 Paint at Corridors, Gym/Café 5 14NOV1 18NOV11 14NOV11 18NOV11 0 0
‘f PABO3 Misc. Painting, Gym/Café 5 14NOV11 18NOV11 14NOV1 18NOVA1 0 0
RS403 Vinyl Base, Gym/Café 5 14NOV11 18NOV11 14NOV11 18NOVI1 0 0
ompletio
ENDG Complete Gym/Café 5 21NOV11 25NOV11 21NOV11 25NOV11 0 0

Kitchen
Raoughing-in
HV204

Rough Ductwork, Kitch

10

28APR11 A

17JUNT1

28APR11 A

29JULM

[nterior Finishes

1 DW204 Interior Metal Stud Framing, Kitch 10 06JUN11 17JUN11 18JUL11 29JUL11 30d 0
EL204 Electric - Rough Mains, Risers; Kitch 10 06JUN11 17JUN11 18JULTH 29JULM 30d 0

r;J HV304 Rough HVAC Piping, Kitch 10 06JUN1T1 17JUN11 18JUL11 29JUL11 30d 0
¥ PL304 Plumbing - Rough & Test, Kitch 10 06JUN11 17JUN11 18JUL11 29JUL1M 30d 0
" FP204 Fire Protection - Rough & Test, Kitch 15 06JUN11 24JUN11 25JULM 12AUGT1 35d 0
kL EL304 Electric - Rough Ptns & Complete, Kitch 10 13JUN11 24JUN11 25JUL11 05AUGT1 30d 0
PL314 Plumbing - Rough Inspect, Kitch 5 20JUN11 24JUNT1 01AUGT1 05AUG 11 30d 0

PL324 Plumbing - Gas Piping, Kitch 5 20JUN11 24JUNT1 05SEP11 D9SEP11 55d 0

HV404 Controls - Roughing-in, Kitch 10 20JUN11 01JUL11 01AUG11 12AUG11 30d 0

HV504 HVAd Pipe Insulation, Kitch 10 20JUNTA1 01JUL11 01AUG11 12Ale11 30d 0

RC404 Interior Rough Carpentry, Kitch 10 20JUN11 01JUL11 01AUGT1 12AUG11 30d 0

TC304 Telecommunications Rough, Kitch 10 20JUN11 o1JuLtd 01AUGT1 12AUGH 30d 0

Electric - Inspect Rough-in, Kitch 5 27JUN11 01JUL 08AUG11 12AUGT1 3od 0

PL404 Plumbing - Pipe Covering, Kitch 10 27JUN11 08JUL11 08AUGT1 19AUG11 " 30d 0

DW504

Drywall, Tape & Sand, Kitch 10 04JULA1 15JUL11 15AUGT1 26AUG11 0
FS104 Firestopping, Kitch 10 18JULT1 29JUL11 05SEP11 16SEP11 35d 0
KN104 Set Cooler/Freezer, Kitch 10 25JULM 05AUGT1 15AUGT1 26AUG11 | 15d 0
PA114 Prime Paint, Kitch 5 08AUGT1 12AUG11 29AUG11 02SEP11 156d 0
CL104 Ceiling Grid, Kitch 5 15AUG11 19AUGT1 05SEP11 09SEP11 15d 0
DW404 Touch-up Drywall, Kitch 5 15AUGT1 19AUG11 05SEP11 09SEP11 16d 0
HV704 HVAG Radiation, Kitch 5 15AUG11 18AUG1T1 12SEP11 16SEP11 20d 0
WP204 Interior Caulking, Kithch 10 15AUG11 26AUGT 05SEP11 16SEP11 15d 0

Misc. Interior Drywall, Kitch 10 22AUG11 02SEP11 128EP11 23SEP11 15d 0
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] CT104 Ceramic Tile, Kitch 10 22AUG11 02SEP11 19SEP11 30SEP11 20d 0
ii HV714 " | Set/Connect CUH's, misc., Kitch 10 22AUGT1 025EP11 170CT11 280CTM 40d 0
; MS104 FRP Walls, Kitch 15 22AUG11 09SEP11 12SEP11 30SEP11 16d 0
¢ EL704 Lighting Fixtures, Kitch 15 22AUG11 09SEP11 19SEP11 070CT11 20d o |
FP404 Fire Protection - Finish Heads, Kitch 15 22AUG11 09SEP11 19SEP11 070CT11 20d 0
HV724 Reg, Grilles, Fans, Finishes, Kitch 15 22AUG11 09SEP11 19SEP11 070CT11 20d 0
HV804 ATC Conlrolé - Finish, Kitch 15 22AUGT1 09SEP11 100CT11 280CT11 35d 0
PA204 Finish Paint Walls & Ceilings, Kitch 10 29AUG11 09SEP11 19SEP11 30SEP11 15d ]
CT204 Porcelain Floor/Base, Kitch 5 12SEP11 16SEP11 030CT11 070CT11 15d 0
‘ FC204 Hang Interior Doors, Kitch 10 12SEP11 23SEP11 - 240CT11 04NOV11 3od 0
CL204 Ceiling Tile, Kitch 10 128EP11 23SEP11 310CT11 11NOV11 35d o |
RS104 -|VCT and Base, Kitch 10 12SEP11 23SEP11 310CT11 TINOV11 - 35d 0
EL814 Electric Finishes, Kitch 15 12SEP11 30SEP11 170CT11 04NOV11 25d 0
EP104 Resinous Floor at Kitchen 10 19SEP11 30SEP11 100CT11 210CT11 15d 0
TC804 Telecommunications Finish, Kitch 10 26SEP11 070CT11 310CT1 11NOV11 25d 0
lJ FC214 Complete Finish Hardware, Kitch 5 030CT11 070CT11 07NOV11 1TINOV11 25d 0
| KN204 Set Kitchen Equipment, Kitch 10 030CT11 140CT11 240CTH1 04NOV11 15d 0
EL804 Kitchen Equipment - Electric Connections 10 100CT11 210CT11 310CT11 T1NOV11 15d 0
PL704 Kitchen Equipment - Plumbing Connections _ 10 100CT11 210CT11 310CTH 11NOV11 15d o ||
| LK104 Lackers, Kitch 5 170CT11 210CT11 07NOV11 TINOV11 15d 0
PAGO4 Misc, Painting, Kitch 5 170CT11 210CT11 07NOV11 T1NOV11 15d o |
KN304 Start-up at Kitchen 5 240CT11 280CT11 14NOV11 18NOV11 15d 0
ompletio
ENDK Complete Kitchen 5 240CT11 280CT11 14NOV11 18NOV11 15d 1]
Media Center, Art Rooms
Roughing-in
HV205 Rough Ductwork Mains, Media/Art 8 13MAY11 A 14JUL11 13MAY 11 A 19JUL11 3d 25
HV305 Rough HVAC Piping, Media/Art 11 13MAY11 A 19JUL11 13MAY11TA | . 22JUL11 3d 25
DW205 Interior Metal Stud Framing, Media/Art 15 24MAY11 A 01AUGT1 24MAY11 A 05AUG11 4d 25
PL305 . Plumbing - Rough & Test, Media/Art 15 13JUN1T1 01JUL11 27JUNT1 15JUL11 10d 0
PL315 Plumbing - Rough Inspect, Media/Art . ) 5 04JUL11 08JUL1T1 18JUL11 22JUL11 10d 0
EL205 Electric - Rough Mains, Risers; Media/Art 15 05JUL11 25JUL11 11JUL1 29JUL11 4d 0
FP205 Fire Protection - Rough & Test, Media/Art 20 05JUL11 01AUGT1 18JUL11 12AUG11 9d 0
i PL405 Plumbing - Pipe Covering, Media/Art 15 11JUL11 29JUL11 - 25JUL11 12AUG 11 10d 0
EL305 Electric - Rough Ptns & Complete, Media/Art 15 12JUL11 01AUGT1 18JUL11 05AUG11 4d 0
HV405 Controls - Roughing-in, Media/Art 15 | 13JUL1 02AUGT1 25JUL1M 12AUG11 8d 0
RC415 Interior Rm;gh Carpentry, Media/Art 15 13JUL11 02AUG11 25JUL11 12AUG11 8d 0
TC305 Telecommunications Rough, Media/Art 15 13JUL11 02AUG11 25JUL11 12AUG 11 8d 0
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| HV215 Complete Rough Ductwork, Media/Art 15 15JUL11 04AUG11 25JUL11 12AUG11 6d 0
1 HV505 HVAC Pipe Insulation, Media/Art 15 20JUL11 09AUG11 25JUL11 128UG 1 3d o |
EL405 Eleciric- Inspect Rough-in, Media/Art 5 02AUGT1 08AUG11 08AUG11 12AUGT 4d 0
- DW305 Drywall, Tape & Sand, Media/Art 15 10AUG11 30AUG11 15AUG11 02SEP11 ad 0
PA105 Prime Paint, Media/Art 15 17AUGTT | 06SEP11 22AUG11 | 09SEP11 3d o ||
FS105 Firestopping, MedialArt 15 31AUGT1 20SEP11 128EP11 30SEP11 8d 0
CL105 Ceiling Grid, Media/Art 10 07SEP11 20SEP11 128EP11 23SEP11 ad 0
DW405 Touch-up Drywall, Media/Art 10 07SEP11 20SEP11 12SEP11 23SEP11 3d 0
HV705 HVAG Radiation, Media/Art 10 07SEP11 20SEP11 12SEP11 23SEP 3d 0
CT105 Ceramic Tile Toilets, MedialArt 15 07SEP11 27SEP11 125EP11 30SEP11 3d 0
FC105 Finish Millwork, Media/Art 15 07SEP11 27SEP11 12SEP11 30SEP11 ad 0
WP205 Interior Caulking, Media/Art 15 07SEP1 27SEP11 12SEP11 30SEP11 3d 0
CB105 MB/TB, Media/Art 5 21SEP11 27SEP11 26SEP11 30SEP11 ad 0
DW505 Misc. Interior Drywall, MedialArt 10 21SEP11 040CT11 26SEP11 070CT11 3d o |
FC205 Hang Interior Doors, Media/Art 10 21SEP11 040CT11 26SEP11 070CT11 3d 0
; HV8085 ATC Controls - Finish, MediafArt 10 21SEP11 040CT11 26SEP11 070CT11 ad o |
! EL705 Lighting Fixtures, Media/Art 15 21SEP11 110CT11 100CT11 280CT11 13d 0
: FP405 Fire Protection - Finish Heads, Media/Art 15 21SEP11 110CT11 100CT11 280CT11 13d 0
HV715 Reg, Grilles, Finishes, MediafArt 15 21SEP11 110CT11 100CT11 280CT11 13d 0
CW105 Fixed Casework, Media/Art 15 26SEP11 140CT11 100CT11 280CT11 10d o |
PA205 Finish Paint Walls & Ceilings, Media/Art 10 28SEP11 110CT11 030CT11 140CT11 3d 0
PL705 Plumbing Finish, Media/Art 10 " 28SEP11 110CT11 030CT11 140CT11 ad T o
RS105 VCT, MedialArt 10 050CT11 180CT11 100CT11 210CT11 3d 0
TP105 Toilet Compartments, Media/Art 10 120CT11 250CT11 170CT11 280CT11 3d 0
AP105 Sound Wall Pénels, Media 10 120CT11 250CT11 | 310CT11 11NOV11 13d 0
MS105 Miscellaneous Specialties, Media/Art 10 120CT11 250CT11 310CT11 11NOV11 13d 0
EL805 Electric Finishes, Media/Art 15 120CT11 01NOV11 170CT11 04NOV11 3d 0
: CL205 Ceiling Tile, Media/Art 10 170017 280CT11 310CT11 11NOV11 10d 0
PAG05 Misc. Painting, Media/Art 10 | 1700T11 280CT11 310CT11 11NOV1 10d 0
! CP105 Carpet, Media/Art 5 190CT11 250CT11 240CT11 280CT11 3d 0
FC215 Complete Finish Hardware, Media/Art 15 190CT41 08NOV11 240CT11 11NOV11 3d 0
RS405 Vinyl Base, Media/Art 10 260CT11 08NOV11 310CT11 11NOV1 3d 0
L TA105 Toilet Accessories, Media/Art 10 260CT11 08NOV11 310CT11 TINOV11 3d 0
TC805 Telecommunications Finish, Media/Art 10 260CT11 08NOV11 310CT11 11INOV11 3d | 0
ENDM Complete MedialArt 5 DINOV11 15NOV11 14NOV11 18NOV11 ad 0

Main Entrance, Lobby, Administration
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Roughing-in
b DW206 Interior Metal Stud Framing, Lobby/Admin 15 27JUN11 15JUL11 08AUG11 26AUGT1 30d 0
: HV406 Controls - Roughing-in, Lobby/Admin 10 11JUL11 22JUL11 29AUGH1 09SEP11 35d 0
) RC406 Interior Rough Carpentry, Lobby/Admin 10 11JUL11 22JUL11 29AUGT1 09SEP11 35d 0
5 TC306 Telecommunications Rough, Lobby/Admin 15 11JUL11 | 280Ul 22AUGT1 09SEP11 | 30d 0
F’ HV206 Rough Ductwork, Lobby/Admin 15 15JUL11 04AUGH | 25JUL11 12AUG11 6d 0
HV306 Rough HVAC Piping, Lobby/Admin 15 22JUL11 11AUG11 01AUGT1 19AUG11 6d 0
FP206 Fire Protection - Rough & Test, Lobby/Admin 15 22JUL11 11AUGT1 22AUG11 09SEP11 21d 0
EL206 Electric - Rough Mains, Risers, Lobby/Admin 10 26JUL11 08AUG11 01AUGT1 12AUG11 4d 0
PL306 Plumbing - Rough & Test, Lobby/Admin 10 29JUL11 TAUGTT | 08AUGIT | 18AUGTH &d o |
EL306 Electric - Rough Pins & Complete, Lobby/Admin 15 09AUG11 29AUG11 15AUG11 02SEP11 4d 0
PL316 Plumbing - Rough Inspect, Lobby/Admin 5 12AUG11 18AUG11 22AUG11 26AUG11 6d o |
1 HV508 HVAC Pipe Insulation, Lobby/Admin 15 12AUG11 01SEP11 22AUG11 09SEP11 &d 0
y PL408 Plumbing - Pipe Covering, Lobby/Admin 10 19AUGT1 01SEP11 29AUG11 09SEP11 6d 0
i EL406 Electric - Inspect Rough-in, Lobby/Admin 5 30AUG11 | O05SEP11 05SEP11 08SEP ad 0
Interior Finishes
DW306 Drywall, Tape & Sand, Lobby/Admin 10 12SEP11 23SEP11 128EP11 23SEP11 0 0
PA106 Prime Paint, Lobby/Admin 5 26SEP11 30SEP11 26SEP11 30SEP11 0 0
CL108 Ceiling Grid, Lobby/Admin 5 030CT11 070CT11 030CT11 070CT11 0 o ||
CW106 Fixed Casework, Lobby/Admin 5 030CT11 070CTH1 100CT11 140CT11 5d 0
CT108 Wall Tile, Lobby/Admin 10 030CT11 | 140CT11 030CT11 140CT11 0 0
FC106 Finish Millwork, Lobby/Admin 15 030CT11 210CT11 030CT11 210CT11 0 0
CB106 MB/TB, Display Cases, Lobby/Admin 5 100CT11 140CT11 100CT11 140CT11 0 0
FLG0G Lighting Fixtures, Lobby/Admin 10 100CT11 210CT11 170CT11 280CT11 5d o ||
FP406 Fire Protection - Finish, Lobby/Admin 10 100CT11 210CT11 170CT11 280CT1 5d 0
HV708 HVAC Finish, Lobby/Admin 15 100CT11 280CT11 100CT11 280CT11 0 0
CT206 Porcelain Floor, Lobby/Admin 10 170CT11 280CT11 170CT11 280CT11 0 0
EL706 Electric Finish, Lobby/Admin 10 170CT11 280CT11 170CT11 280CT11 0 0
TC806 Telecommunications Finish, Lobby/Admin 10 170CT11 280CT11 170CT11 280CTM1 0 0
MM106 Metal Handrails, Lobby/Admin 10 170CT11 280CT11 240CT11 04NOV11 5d o |
CP106 Carpet, Lobby/Adim 10 310CT11 11NOVA1 310CT11 11NOV11 a o |
PA206 Complete Finish Paint, Lobby/Admin 10 07NOV11 18NOV11 07NOV11 18NOV11 0 0
© ClL2os Ceiling Tile, Lobby/Admin 5 14NOVI1 | 18NOVI1 | 14NOVI1 | 1BNOVIA 0 o |l
RS406 Vinyl Base, Lobby/Admin 5 14NOVI1 18NOV11 14NOV11 18NOVA1 0 0
Completion
ENDL . Complete Lobby/Admin 5 21NOV11 25NOV11 21NOV11 25NOV11 0. 0
Mechanical and Electrical Rooms
8 Raughing-in
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— FP107 Fire Protection - Set Pump in Pit 5 06JUN11 10JUN11 20JUN11 24JUN11 10d 0
3 PL507 Plumbing - at Fire Pump Pit 15 13JUNT1 01JUL11 27JUN11 15JUL11 10d 0
‘ FP217 Fire Protection - at Fire Pump Pit 15 13JUNT 01JuLti T 18JUL 05AUGT1 25d 0
. HV607 HVAC Boiler Room & Mechanical Room 40 20JUNT1 12AUGT1 20JUNMM 12AUG11 0 0
EL507 Switchgear - Set & Connect 20 29JUN11 26JUL11 25JUL11 19AUG11 18d 0
PL6O7 Plumbing - Boiler Room Piping 25 11JUL1 12AUG11 18JUL11 19AUG11 5d 0
PL617 Plumbing - Set & Connect Water Heater 15 25JUL11 12AUG11 01AUG11 18AUGT1 5d 0
FP207 Fire Protection, Mech/Elect 20 01AUG11 26AUG11 0BAUGT1 02SEP11 5d 0
PL627 Plumbing - Gas Piping, Mech/Elect 10 15AUG11 26AUG1T1 22AUG1T1 02SEP11 5d 0
HVE17 Breaching and Chimney Flue 10 15AUG11 26AUG1T1 05SEP11 16SEP11 15d 0

EL517 Electric Connections at Mech Equipment 15 15AUG 11 02SEP11 15AUG11 02SEP11 0 o |

Lv107 Louver, Mech/Elect. - 5 29AUGT1 02SEP11 29AUGT1 02SEP11, 0 0
PL309 Plumbing - Gas Piping to Roof Units 5 29AUGT1 02SEP11 05SEP11 09SEP11 5d 0

Interion Einishes

Complete HVAC at Boiler & Mech Room

Roof Access Treads, Mech

058EP11

06JUN11

16SEP11

10JUN11

055EP11

29AUGT

" 16SEP11

02SEP11

EL907 Activate Permanent Power 15 01AUG11 19AUG11 22AUG11 09SEP11 15d 0
PA107 Prime Paint, MechIElec-t 10 15AUG11 26AUGT1 22AUG11 02S5EP11 5d 0
FP507 Fire Protection - Compl, Test, Inspect Fire Pump 5 29AUGM 02SEP11 310CTM1 04NOV11 45d 0
PA207 Finish Paint, Mech/Elect 10 19SEP11 30SEP11 170CT11 280CT11 20d 0
HV907 HVAC Start-up & Test 40 19SEP11 TINOV11 19SEP11 1INOV11 0 0
PA507 Sealed Concrete Floor, Mech/Elect 5 030CT11 | 070CT11 | 310CT11 | o04NOVi1l | 2od | ©
HV917 Permanent Systems Operational 5 100CT11 140CT11 100CT11 140CT1H1 0 0
EL807 Electric Finishes, Mech/Elect 10 100CT11 210CT11 07NOV11 18NOV11 20d 0
HVe27 HVAC Balancing 25 170CT11 18NOV11 170CT11 18NOV11 0 0
HVe37 Air-Out Period 10 21NOV11 02DEC11 21NOV11 02DEC1 0 0
INeW/Additioni2 ArealD. 3

Exterior/Closing-in

New Addition - Area D

DW11D Complete Ext Studs/Sheath/Blkg, Area D 3 02MAY11A 08JUN11 02MAY11 A 19JUL11 29d 90
AB20D Air Membrane Barriers, Area D 19 GEIMAY1l1 A 30JUN11 09MAY11 A 10AUG11 29d 25
RF22D Elevator\v’.ent, Area D 5 06JUN11 10JUN11 04JUL1M 08JUL11 20d o ||
RF20D Roof Hatch, Area D 5 06JUN11 10JUN11 100CT11 140CT11 90d 0
RF21D Roof Davit, Area D 5 06JUNT1 10JUN11 100CT11 140CT11 90d 0
HV11D Set Roof Top Equip., Area D 10 06JUNT1 17JUNT1 13JUN11 24JUN11 5d 0
AB10D Air Barrier at Walls Above Low Roofs, Area D 10 7 08JUN11 17JUN11 21JUN11 04JUL11 11d 0
RC20D Roof Blocking at Low Roofs, Area D 10 06JUN11 17JUN11 27JUN11 08JUL11 15d 0
MV*04 Masonry Veneer - Above 'Green Roof' 5 15JUN1 21JUN11 24JUN11 30JUN11 7d 0 |
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] RF11D Low Roof System, Area D 10 22JUN11 05JUL11 11JULM 22JUL11 13d 0
MP10D Composite Wall Panels, Area D 20 22JUN11 19JUL11 29AUGT1 23SEP11 48d 0
MV*09 Masonry Veneer - D-South 8 08JUL11 19JUL11 15JUL11 26JUL11 5d 0
i MV*10 Masonry Veneer - D-North 8 12JULM 21JUL11 20JUL11 29JULM1 6d 0
WN10D Wind/CWISF, Ar;ea D 15 18JULTH 05AUG11 25JUL11 12AUGT1 5d 0 ]
MV*11 Masonry Veneer - D-East 8 20JUL11 29JUL11 27JUL11 05AUG11 5d 0
:* RF40D Complete Fascia and Roof Metal, Area D 10 20JUL11 02AUG1T1 030CT11 140CT11 53d 0
RC50D Temp Access Doors EX—D184l, Area D 5 01AUGT1 05AUG11 22AUG11 26AUGT1 15d 0
MP30D Metal Wall Panels (Roof), Area D 15 01AUG11 19AUGT1 265EP11 140CT11 40d 0
WN11D Wind/CW/SF at Stair C122, Area D 5 08AUGT1 12AUG11 15AUG11 18AUG11 5d o ||
RF50D Misc. Roofing, Area D 10 24AUG1M 06SEP11 170CT11 280CT11 38d 0
WP30D Exterior Sealants, Area D 15 19SEP11 070CT11 265EP11 140CT11 5d 0
RC60D Remove Temp Access - Door EX-D184, Area D 5 100CT11 140CT11 170CT11 210CT11 5d 0
WN20D Complete Alum Entr D184, Area D 5 170CT11 210CT11 240CT11 280CT11 5d 0 1

Classroom Wing - First Floor
Roughing-in

Plumbing - Rough & Test, 1st Class 5 12MAY11 A 10JUN11 12MAY11 A 24JUN11 10d 75

DW201 Interior Metal Stud Framing, 1st Class 2 13MAY11 A 07JUN11 13MAY 11 A 14JUN11 5d 90
HV201 Rough Duciwork Mains, 1st Class 15 23MAY11 A 24JUN11 23MAY11 A 01JUL11 5d 25 ||
HV301 Rough HVAC Piping, 1st Class 16 06JUNT1 24JUN11 20JUN11 08JUL11 10d 0
HV401 Controls - Roughing-in, 1st Class 15 06JUN11 24JUNT 04JUL11 22JUL11 20d 0
RC401 Interior Rough Carpentry, 1st Class 15 06JUN11 24JUN11 04JUL11 22JUL11 20d 0
TC301 T_elecommunicaﬁons Rough, 1st Class 20 06JUN11 01JuUL11 27JUN11 22JUL11 15d 0 1
PL311 Plumbing - Rough Inspect, 1st Class 5 13JUN11 17JUN11 04JUL11 08JUL11 15d 0
PL401 Plumbing - Pipe Covering, 1st Class 10 20JUN11 01JUL1M 11JUL11 22JUL11 15d 0 1
EL201 Electric - Rough Mains, Risers; 1st Class 15 20JUNT1 08JUL11 04JUL11 22JUL1 10d 0
FP201 Fire Protection - Rough & Test, st Class 15 20JUN11 08JUL11 04JUL11 22JuL11 10d 0
EL301 Electric - Rough Ptns & Complete, 1st Class 10 T 2TJUNA 08JUL11 11JUL11 22JULM 10d 0
Hv211 Complete Rough Ductwork, st Class 10 27JUN11 08JUL11 11JUL11 22JUL11 10d 0 |
HV501 HVAC Pipe Insulation, 1st Class 10 27JUN11 08JuL11 11JUL11 22JUL11 10d 0

Electric - Inspect Rough-in, 1st Class 5 04JUL11 08JUL11T - 18JUL11 22JUuL11

Interior Finishes
DW301 Drywall, Tape & Sand, 1st Class

18JUL11 D5AUG1T1 25JUL11 12AUG11 5d 0

Firestopping, 1st Class 10 01AUGT1 12AUG11 15AUG11 26AUGT 10d 0
le PA101 Prime Paint, 1st Class 10 08AUG11 19AUGT1 15AUG11 26AUG11 5d 0
i cB101 MB/TB, 1st Class - 10 22AUGT1 02SEP11 29AUGT1 09SEP11 5d 0

DW401 Touch-up Drywall, 1st Class 10 22AUG11 02SEP11 29AUG11 09SEP11 5d 0

FC101 Finish Miliwork, 1st Class 10 22AUGM 02SEP11 29AUGT1 09SEP11 5d 0
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WP201 Interior Caulking, 1st Class 10 22AUG11 02SEP11 29AUG11 09SEP11 5d 0
cL101 Ceiling Grid, 1st Class 15 22AUG11 _ 09SEP11 29AUG11 16SEP11 5d 0
CT101 Ceramic Tile Toilets, 1st Class 15 22AUGT1 09SEP11 29AUG11 16SEP11 5d 0 I
RS101 VCT Rooms, 1st Class 10 05SEP11 16SEP11 198EP11 30SEP11 10d 0
CT201 Wall Tile at Corridors, 1st Class 15 05SEP11 23S5EP11 12SEP11 30SEP11 5d 0
FC201 Hang Interior Doors, 1st Class 15 055EP11 235EP11 128EP11 30SEP11 5d 0
PA201 Finish Paint Walls & Ceilings, 1st Class 15 05SEP11 23SEP11 12SEP11 30SEP11 5d 0
HV701 HVAC Radiation, 1st Class 15 128EP11 30SEP11 19SEP11 070CT11 5d 0
PL701 Plumbing Finish, 1st Class 15 128EP11 30SEP11 19SEP11 070CT11 5d 0 |
HV711 Reg, Grilles, Fans, Finishes, 1st Class 15 128EP11 30SEP11 030CT11 210CT11 15d 0
CW101 Fixed Casework, 1st Class 20 12SEP11 070CT11 19SEP11 140CT11 5d 0
EL701 Lighting Fixtures, 1st Class 20 128EP11 070CT11 26SEP11 210CT11 10d 0
FP401 Fire Protection - Finish Heads, 1st Class 20 12SEP11 070CT M 26SEP11 210CT11 10d o |
CP101 Carpet, 1st Class 5 19SEP11 23SEP11 100CT11 140CT11 15d 0
FC211 Complete Finish Hardware, 1st Class 15 19SEP11 070CT1 17 170CT11 04NOV11 20d o |
FC111 Finish Millwork at Corridor, 1st Class 5 26SEP11 30SEP11 240CT11 280CT 11 20d 0
RSSb‘I Linoleum Corridors, 1st Class 10 26SEP11 070CT 11 030CT11 140CT11 5d 0
MS101 Miscellaneous Specialties, 1st Class 10 26SEP11 070CT11 240CT11 04NOV1H 20d 0
EL801 Electric Finishes, 1st Class 20 26SEP11 210CT11 030CT11 280CT11 5d 0
Hv801 ATC Controls - Finish, 1st Class 10 030CT11 140CT11 100CT11 210CT11 5d 0
TP101 Toilet Compartments, 1st Class 10 030CT11 140CT11 100CT11 210CT11 5d o ||
DW501 Misc. Interior Drywall, 1st Class 10 100CT11 210CT11 170CT11 280CT11 5d 0
PL711 Plumbing Fixtures Classrooms, ‘st Class 15 100CT11 280CT11 170CT11 04NOV11 5d 0 I
RS401 Vinyl Base, 1st Class 15 100CT 11 280CT11 170CT11 04NOV11 5d 0
TC801 Telecommunications Finish, 1st Class 15 100CT11 280CT11 170CT11 04NOV11 5d 0
CLz201 Ceiling Tile, 1st Class 10 170CT11 280CT11 240CT11 04NOV11 5d 0
TA101 Toilet Accessories, 1st Class 10 170CT 11 280CTM 240CT11 04NOV11 5d 0
EM101 Entrance Mats, 1st Class 5 240CT11 280CT11 310CTM 04NOV11 5d 0
PABO1 Misc. Painfing, 1st Class 5 240CT11 280CTM1 310CT11 04NOV11 5d o |

CGampletion
END1 Complete 1st Class 10 310CT1 11NOV11 07NOV11 18NOV11 5d 0 I

Classroom Wing - Second Floor r

Roughing-in
Dwz202 Interior Metal Stud Framing, 2nd Class 10 02MAY11 A 17JUN11 D2MAY11 A 24JUN11 5d 50
HV302 Rough HVAC Piping, 2nd Class 10 20MAY11 A 17JUN11 20MAY11 A 24JUN11 5d 50
HV202 Rough Ductwork Mains, 2nd Class 16 20MAY11 A 27JUNT 20MAY11 A 04JUL11 5d 20
PLéOZ Plumbing - Rough & Test, 2nd Class 10 06JUN11 17JUN11 13JUN11 24JUN11 5d 0
EL202 Electric - Rough Mains, Riser; 2nd Class 15 06JUN11 24JUN11 13JUN11 o1JuLii 5d 0




Recovery Schedule

P.J. Stella Construction Corp.
Pompo/Center Elementary School

Forwarded to Architect/Owner:
July 6, 2011

Data Date: 6/3/11 Stow, MA Page 14A of 16A
Act Activity Rem Early Early Late Late Total | %
ID Description Dur Start Finish Start Finish | Float [Compl
] HV402 Controls - Roughing-in, 2nd Class 15 06JUN11 24JUNT1 20JUN1T1 08JUL11 10d 0
RC402 Interior Rough Carpentry, 2nd Class 15 06JUN11 24JUN11 20JUN11 08JUL11 10d 0 ||
TC302 Telecommunications Rough, 2nd Class 20 06JUN11 0f1JUL11 13JUN11 08JUL11 5d 0
FP202 Fire Protection - Rough & Test, 2nd Class 15 10JUN11 30JUN11 20JUN11 o8JUL11 | sd 0
EL302 Electric - Rough Ptns & Complete, 2nd Class 15 13JUN11 01JUL11 20JUNV1 1 08JUL11 5d 0
PL312 Plumbing - Rough Inspect, 2nd Class 5 20JUNT1 24JUN11 27JUN1T1 01JUL11 5d 0
Hv212 Complete Rough Ductwork, 2nd Class 10 20JUN11 01JUL11 27JUN11 08JUL11 5d 0
HV502 HVAC Pipe Insulation, 2nd Class 10 20JUN11 01JUL11 27JUNT1 08JUL11 5d o |
EL402 Electric - Inspect Rough-in, 2nd Class 5 27JUNT1 01JUL11 04JUL11 08JUL11 5d 0]
PL402 Plumbing - Pipe Covering, 2nd Class 5 27JUN11 01JUL11 04JUL11 08JULT1 5d 0
i nterior Finishes
Drywall, Tape & Sand, 2nd Class 15 04JUL11 22JULM 11JULT 29JUL11 5d 0
Firestopping, 2nd Class 10 18JULT1 29JUL11 01AUG11 12AUG11 10d 0
Prime Paint, 2nd Class 10 25JUL11 | 05AUGTI | O1AUGI | 12AUGH | 5d 0
MB/TB, 2nd Class 10 0BAUGT1 19AUG11 15AUG11 26AUG11 5d 0o |
Touch-up Drywall, 2nd Class 10 08AUGT 19AUG11 15AUG11 26AUG11 5d o ||
Finish Millwork, 2nd Class 10 08AUG11 19AUG11 15AUG11 26AUGT1 5d 0
Interior Caulking, 2nd Class 10 08AUG11 19AUG11 15AUGT1 26AUGT1 5d 0
Ceiling Grid, 2nd Class 15 08AUGT1 26AUGT1 15AUG11 | 02SEP11 5d 0
Ceramic Tile Toilets, 2nd Class 15 08AUG11 26AUG11 15AUG11 02SEP11 5d 0
q VCT Rooms, 2nd Class 10 22AUG11 02SEP11 05SEP11 16SEP11 10d o ||
Wall Tile at Corridors, 2nd Class 15 22AUG11 09SEP11 29AUGT1 16SEP11 5d 0
Hang Interior Duoré. 2nd Class 15 22AUG11 09SEP11 29AUG11 16SEP11 5d 0 I
‘ Finish Paint Walls & Ceilings, 2nd Class 15 22AUG11 09SEP11 29AUG11 16SEP11 5d 0
. :
I HVAC Radiation, 2nd Class 15 29AUGT1 16SEP11 05SEP11 235EP11 5d 0
Plumbing Finish, 2nd Class 15 29AUG1T1 16SEP11 05SEP11 23SEP11 5d 0
. Reg, Grilles, Fans, Finishes, 2nd Clas;s 15 29AUG11 16SEP11 19SEP11 070CT11 15d 0 I
Fixed Casework, 2nd Class 20 29AUGT1 238EP11 05SEP11 30SEP11 5d 0
Lighting Fixtures, 2nd Class 20 29AUG11 23SEP11 12SEP11 070CT11 10d 0
Fire Protection - Finish Heads, 2nd Class 20 29AUG11 23SEP11 125EP11 070CT11 10d 0
Carpet, 2nd Class 5 05SEP11 09SEP11 26SEP11 30SEP11 15d 0
Complete Finish Hardware, 2nd Class 15 05SEP11 23SEP11 030CT11 210CT11 20d 0
Finish Millwork at Corridor, 2nd Class 5 12SEP11 18SEP11 100CT11 140CT11 20d 0
Linoleum Corridors, 2nd Class 10 128EP11 23SEP11 19SEP11 30SEP11 5d 0 i
Miscellaneous Specialties, 2nd Class 10 128EP11 238EP11 100CT11 210CT11 20d 0
Electric Finishes, 2nd Class 20 12SEP11 070CT11 19SEP11 140CT11 5d 0
L ATC Conlrols - Finish, 2nd Class 10 19SEP11 30SEP11 26SEP11 070CT11 5d 0




P.J. Stella Construction Corp. Forwarded to ArchitchOwner:—l

Recovery Schedule Pompo/Center Elementary School July 8, 2011

Data Date: 6/3/11 Stow, MA Page 15A of 16A
Act Activity Rem Early Early Late Late Total| %

ID Description Dur Start Finish Start Finish | Float Compl

TP10Z . Toilet Compartments, 2nd Class 10 198EP11 30SEP11 26SEP11 070CT11 5d 0

: DW502 Misc. Interior Drywall, 2nd Class 10 26SEP11 070CT11 030CT11 140CT11 5d 0
PL712 Plumbing Fixtures Classrooms, 2nd Class 15 26SEP11 140CT11 030CT11 210CT11 5d 0
R5402 Vinyl Base, 2nd Class ) 15 26SEP11 140CT11 030CT11 210CT11 5d 0
TC802 Telecommunications Finish, 2nd Class 15 265EP11- 140CT11 030CT11 210CT11 5d 0
CL202 Ceiling Tile, 2nd Class 10 030CT11 140CT11 100CT11 210CT11 5d (o}
TA102 Toilet Accessories, 2nd Class 10 030CT11 140CT11 100CT 1 210CT11 5d 0

!
PAGO2 Misc. Painting, 2nd Class 5 100CT11 140CT11 170CT11 210CT11 5d 0

ampletio

END2 Complete 2nd Class 10 170CT11 280CT11 240CTM 04NOV11 5d 0

Stairs and Elevator

SL118 Concrete Pan Stairs D178, Area D 5 06JUN11 10JUN11 20JUN11 24JUN11 10d 0

H SF105 Spray FP, Stairs, Area D 10 13JUN11 24JUNT 27JUN11 08JUL11 10d 0

'l Roughing

DW208 Shaft Walls, Elevator & Stairs, Area D 10 27JUN11 08JUL11 11JULT1 22JUL11 10d 0

‘.‘ EL208 Electric Rough, Stairs, Area D 10 27JUN11 08JUL11 15AUG11 26AUG11 35d 0

1 .

':i HV1i18 HVAC Rough, Stairs, Area D 10 28JUNT1 11JUL11 15AUG11 26AUG1T1 34d 0

; FP118 Fire Protection Rough, ;Stairs, Area D 10 01JUL11 14JUL11 15AUG11 26AUG11 31d 0

:z{ MM128 Misc. Metals at Elevator 5 11JUL1 15JUL11 05SEP11 09SEP11 40d 0

“ DW508 Complete Sheetrock, Stairs 10 15AUG11 26AUG 11 22AUG11 02SEP11 5d 0

: EV108 Elevator 30 22AUG11 30SEP11 12SEP11 210CT11 15d 0
PA108 Prime Paint, Stairs 5 29AUGT1 02SEP11 05SEP11 09SEP11 5d 0

h CL108 Ceiling Grid, Stairs 10 05SEP11 163EP11 128EP11 23SEP11 5d o |
EL808 Electric Finish, Stairs 10 19SEP11 30SEP11 26SEP11 070CT11 5d 0
FP408 Fire Protection Finish, Stairs 10 19SEP11 30SEP11 26SEP11 070CT11 5d 0

d HV708 HVAG Equip & Finishes, Stairs 10 19SEP11 30SEP11 26SEP11 070CT11 5d 0
CT208 Wall Tile, Stairs 15 19SEP11 070CT11 26SEP11 140CT11 5d 0
CT218 Porcelain Floor, Elevator 5 030CT11 7 070CT11 240CT11 280CT11 15d 0

[: PAS08 Seal Concrete Floor, Machine Room 5 030CT11 070CT11 240CT11 280CT11 15d 0 I

CL208 Ceiling Tile, Stairs 10 030CT11 140CT11 100CT11 210CT11 5d o ||

E MM208 Complete Metal Rails, Stairs 10 030CT11 140CT11 100CT11 210CT11 5d 0

E FC108 Finish Millwork, Stairs 5 100CT11 140CT11 310CT11 Q4NOV11 15d o |l

; MM308 Roof Access Treads, Stairs 5 100CT11 140CT11 310CT11 04NOV11 15d 0

3 RS208 Resilient Treads/Flooring/Base, Stairs 10 170CT11 280CT11 240CT11 04NOV11 5d 0

: EM108 Foot Grilles, Stairs 5 310CT11 04NOV11 . 07NOV11 11NOV11 5d 0

; PA208 Finish Paint, Stairs ) 10 310CT11 11NOV11 07NOV11 18NOV11 5d 0

]




Recovery Schedule

P.J. Stella Construction Corp.

Pompo/Center Elementary School

Forwarded to Architect/Owner:
July 8, 2011

Fire Alarm Test, Elevator

100CT11

140CT11

310CT 1

04NOV11

Data Date: 6/3/11 Stow, MA Page 16A of 16A
Act Activity Rem Early Early Late Late Total | %

1D Description Dur Start Finish Start Finish | Float [Compl
Entrance Mats, Stairs 5 07NOV11 TINOV11 14NOV11 18NOV11 5d 0

i

|
L
q
ri

EV208 Elevator Final Inspection 5 170CT 11 210CT11 14NOV11 18NOV11 20d 0
Complete Stairs, Elevator 5 14NOV11 18NOV11 21NOV11 25NOV11 5d 0 I
; Miscellaneous : ; S
— 3
EJ209 Exterior Expansion Control 10 08JUL11 21JUL11 29AUGT1 09SEP11 36d 0
EL809 Electric Finishes, Exterior Building 10 08AUG11 19AUG11 12SEP11 23SEP11 25d 0
MS229 Exterior Building Letters 5 15AUG11 19AUG11 05SEP11 09SEP11 15d 0
EJ109 Interior Expansion Control 10 12S5EP11 23SEP11 26SEP11 070CT11 10d 0
GL109 Interior Glazing 10 12SEP11 23SEP11 240CT11 04NOV11 30d 0
MS309 Fire Ext. & Cabinets 10 128EP 11 23SEP1I1 07NOV11 18NOV1A 40d 0
MS209 Interior Signage 15 12SEP11 30SEP11 310CT11 18NOV11 35d 4]
MS709 Window Treatments 20 128EP11 070CT11 240CT11 18NOV11 30d 0
PAB0S Misc. Painting 10 26SEP11 070CT11 07NOV11 18NOV1 " 30d 0
MS219 Dedication Plaque £ 030CT11 070CT11 28NOV11 02DEC11 40d 0
MS409 Residential Appliances 5 100CT11 140CT11 14NOV11 18NOV11 25d 0
TA109 Complete Toilet Accessories, Misc. 5 170CT11 210CT11 14NOV11 18NOV11 20d 0
PL807 Plumbing - Gas Inspection 5 05SEP11 09SEP11 128EP11 16SEP11 5d 0
EL809 Fire Alarm - Final Inspection 5 170CT11 210CT11 07NOV11 11NOV11 15d 0
PL809 Plumbing - Final Inspection 5  170CT11 210CT11 14NOV11 18NOV11 20d 0
EL919 Electric - Final Inspection 5 310CT11 04NOV11 14NOV11 18NOV11 10d 0

ralllProject.completion

‘ Phase 1

Completion

GC420 Building Commissioning - Phase 1 40 19SEP11 11NOV11 100CT11 02DEC11 15d 0
ENDP1 Complete Phase 1 o] 02DEC11 02DEC11 0 0
ENSP1 Substantial Completion - Phase 1 4] 02DEC11 02DEC11* 0 0
ENFP1 Owner's Float - Phase 1 0 05DEC11 02DEC11 05DEC11 02DEC11 0 0
GC600 Owner - Teachers/Staff Move-in Phase 1 26DEC 11 22MAY12 12JUN12 121d 0

16 05DEC11

Phase 2

Completion

Owner Vacate Existing Building

0 26DECT1*

26DEC11*

GC700

Phase 2

122 26DEC11

12JUN12

26DEC11

12JUN12

ENDP2

Substantial Completion - Phase 2

12JUN12

12JUN12




Project Submittals

09020.00

Stow Pompositticut Elementary Schoot

03-Aug-11
¢ P.J. Stella
Submittal # Description Date in - Out Reviewer Status Resubmittal
Expected?
12900 .1 (23} List of Subcontractors - PJS Contact List 7123/2010-7/27/2010 HSR - Approved as Corrected No
12900 . 2 (25) List of Contractors Staff assignements 7/26/2010-7/2712010 HSR Approved No
42800 .3 (42) Emergency Phone Numbers 7/26/2010-7/27/2010 HER Approved as Corrected No
42900 .4 {31} Copies of authorizations & jicenses - Construction 7128/2010-T/30/2010 HSR No Action No
Supervisor Licenses:
Tany Vodi; Jeff
12800 .5 (1) Schedule of Vatues 7/30/2010-8/9/2040 HS5R Revise and Resukmit Yes
12900 .6 (34) Site Utilization Plan -.Sheet G2.01 with edits 8/2/2010 8/2/2010-9/1/2010 HSR  Approved as Corrected No
12900 .7 (24) List of GC's principal consuitants PJS Principal 8/9/2010-8/9/2010 HSR Revise and Resubmit Yes
Consultants
12800 .8 (43) Survey Sign Off 8/9/2G:10-8/9/2010 HBR Approved Mo
12900 .9 {40} Waste Management Plar - E.L. Harvey & Sons, Inc. 8/9/2010-8/9/2010 HSR Revise and Resubmit Yes
Recydling procedures
12900 .10  (1R2) Resubmittat - Schedule of Values 8/9/2010-8/24/2010 HSR Reviewed No
129800 .11 (22) Cash Flow Projection 7/20/2010-9/21/2010 HSR Reviewed No
129809 .12 (30) Coples of Building Permits 1, 1A, &2 7/20/2010-8/27/2010 HSR Reviewed No
42980 .13  (1R3) Resubmittal - Schedule of Values 8/34/2010-8/1/2010 SES/  Revise and Resubmit Yes
12900 .44  (1R5) - Resubmiitai ~ Schedule of Values - Updated 10/5/10 10/6/2010-1 17972010 HSR Revise and Resubmit Yes
12800 .15 (34R2) Resubmittal - Site Ufilization Plan - 11/22/10 11/22/2010-1211/2090 HSR Approved No
42900 .96  {40R2) Waste Management Plan - PJS Overall Waste TH2010-12/2/2010 CEH Approved as Correcled No
Management Plan - EL Harvey Waste
Management Plan - Kidder Buiiding & Wrecking, Inc. disposal
Sites
13200 .1 {3} PJS Daily Reports thru 7/30/10 B/8/2010-8/27/2010 HSR Mo Action No
13200 .2 (5} Baseline CPM Schedule; Tabular Report - Sorted by Area, 9/24/2010-10/15/2010 HSR Revise and Resubmit Yes
Tabular Report - Sarted by Division, Trade
13200 .3 (1) CPM Baseline Scheduls - Data Files 3/712011-3/8/2011 HSR Revise and Resubmit Yes
13300 .1 {001} Submittal Schedule - Preliminary (7/26/20-10) 7126/2010-8/9/2010 LBF Revise and Resubinit Yes
43300 .2  {1R1)Resubmittal - Submittal Schedule 9/10/2010 9/13/2010-10/29/2010 HSR Revise and Resubmit Yes
43300 .3 {2) Baseline Submittat Schedule 9/21/2010-10/29/2010 HSR Reviewed No
14000 .1 (001) Quality Control Plan 7/26/2010-7/30/2010 LBF No Action No
15000 .1 (1) Site Fence Materials - Temp Const Fencing Spec and Detad B130/2010-7/7/201C Jw Mot Approved Yes
15000 . 2 (2} Laptop Computer - Lenova Thinkpad T510 4349 7113/2010-7/22/2010 HSR Revise and Resubmit Yes
15000 ,3 (1K2) Resubmittat - Site Fence Materials - Temp Const THE2010-7/20/2010 W Approved as Gorrected No
Fencing Spec and Detail
15040 . 4 {8 Temporary Heating Plan - Weather Protection & Healing 10/20/2010-11/9/2010 HSR Revise and Resubmit Yes
Flan - PJS Winter conditions/Temprary
Heating Plan
15000 .5 Pest Conrtrol Interim Insp. Rpt - Hudson Pest letter 4/6/2011 4111/2011-4/11/2011 HSR No
15713 .1 {1} Hayhales with Silt Fence - Propex Fabrics Data Sheets & 6/29/2010-6/30/2010 Jw Approved No
5ilt Fence Detak :
15713 .2 (5) Silt Sack HR Prescott & Sons Shop Drawings 7119/2610-7/22/2010 Jw Approved No
17300 .1 (1) Land Surveyor Qualification Data -Dennis O'Brien Resume TH9/2010-7/22/20+0 Jw Reviewed No
and License
17300 .2 {4) Resubmittal - Cerlified Survey of Foundation Prepared by 3/11/2011-3/28/2011 HSR Reviewed No
Dennis O'Brien, P.L.S.
17419 .1 (1) E.L. Harvey & Sons Waste Mgmt Plan 8/19/2010-8/27/2010 H5R Revise and Resubmit Yes
17419 .2 {3) EL Harvey Report thru 11/12/201¢ 12/8/2010-12/2/2010 HSR Revise and Resubmit Yes
17419 .3 {4) EL Harvey Report thru 12/07/2010 Waste Reduct, Rpt 117/2011-1/18/2011 HSR No Action Yes
17419 .4 {5) Monthly Waste Reduct. Progress Rpt - Jan, 2011 Waste 2M10/2011-2/18/2011 H5R Reviewed Yes
‘Reduct. Rpt
17419 .5 (6) Feb. 2011 Waste Reduct. Rpt EL Harvey Report thru 3/14/2011-3/24/2011 HSR Reviewed No
02/23f2011
17419 .6 (7) Mar. 2011 Waste Reduct. Rpt - EL Harvey Report thru 48120:11-41 172011 HSR Reviewed No
03/24/2011 .
17419 .7 (8} Apr. 2011 Waste Reduct, Rpt - Monthly Waste Reduct. 5/16/2011-6/3/2011 HSR Reviewed No
Progress Rpt
174192 .8 (9) May. 2011 Waste Reduct. Rpt - EL Harvey Report thru 8H7/2011-6/23/2011 HSR Reviewed No
05/26/2011
17419 .9 {10) EL Harvey Report thru 06/29/2011 7/26/2011- CEH No

Project Submittal Report
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Submital #

17760 |

17700 .

18113 .
18113 .

18113 .

18113 .

18113 .

18113 .
18113 .
18113 .
18113 .
18113 .
18113 .
22533 .
22533 .

22633 .3

225633 .

22533 .

22633 .
22533 .
22533 .
22533 .
22533 .
22533 .

22633 .
.13

22533

22633

22533

22533
22833

22533
22533
22533
22633
22633
22533
22533

24116 .
24116

24116 |
24116,
24118 .
33000 .
33006 .
33000 .
33000 .
33000 .

- = o o~ ;™

- D

14

L5

.16
A7

.18
.19
20
.21
w22
.23
.24

[)t]

g B WM S R W

Description

(086200-8) Warranty - Two years from date of Substantizt
Completion

(086200-7) O&M Data Cleaning and Mainlenance Data for
Naturalite Skylight

{3) EL Harvey Waste Management Plan - MACHPS

(2) MC3 Spreadsheet dated 9/22/2010 - Project Materials Cost
Data

{4) MC3 Spreadsheel dated 9/22/2010 - Material Atiributes
Calcutations

{5) Construction lndoor Alr Quality Management Pian - [AQ
Management Plan

{31) ME CHP'S Monthly Update - MC3 Monthly Update
(October 2014} .

(32) MC3 Monthly Update (November 2010}
{33) MG3 Monthly Update (December 2010)
(35) MC3 Monthly Update (February 2011)
{36) MC3 Monthly Update (March 2011)
{38) MC3 Monthly Updale (May 2011)

(39) MC3 Monthly Update {June 20%1)

(1) Disposal Site & Trucking Permits

{2) Licences and Cerdification - Commononwealth of
Massachusetts Asbestos Contractor

{3) Respiratory Protection Program

(4) Vacuum Cleaner Certification - Norkan Inhc,
Data/Cerification

{5) Work Procedure Plan - A & § D. Services Work Procedure
Plan

(6) Security and Safety Log - Gontainment Log Form

{(7) Decontamination Enclosure Systems

(8) DetalledSchedule - A & J Demalition Services Schedute
(9) Supervisor Qualifications

(1R2) Resubmittal - Disposal Ske & Trucking Permits

(2R2) Resubmistal - Licences and Certification -
Commonwealth of Massachusetts Asbeslos Contraclor

{3R2) Resubmittat - Respiratory Protection Program

{4R2) Resubmittal - Vacuum Cleaner Certification - Narkan inc.
Data/Certification

(5R2} Resubmittal - Work Procedure Plan - A & J D. Services
Work

(6R2) Resubmitial - Security and Safety Log - Containment Log
Form

(7RZ) Resubmittal - Decontamination Enclosure Systems

{8R2) Resubmiltai - Detailed Schedule - A & J Demolition
Services Schedule

(9R2) Resubmittal - Supervisor Qualifications

(10} Mass DEP Asbeslos Notification - Form ANF-001

{11} Notification Letters: FD - Stow Fire Department

(12) Notification Letters: Hospital - Emmerson Hospital
{13) Training Certificates & Licenses0

{14) Testing Laboratary Information - Asbestos Consultants

{15) ACM Waste Removal Manifests #21576, 21577, 21578,
24374

(2) Protection Measures - Sequence & Demolition Plan

{3} Schedule of Demalition Activities - Kidder Building &
Wrecking Ltr - dated 8/11/2010

(4) Satvage List - Kidder List of Demo debiis disposal sites

(6) Phase 1 Landfill records

{2) Phase 1 Landfill Records

(33} Reinforcing Steel Area C - RC1 thru RGY

(35) Reinforcing Steel Site Barker Drawings RS2, RS3, & R34
(37 Rebar: Storage Garage Barker Sheet RSt Shop Drawings
{1) MA-CHPS Submittals MacLellan Concrete PD

{2) Design Mix - 3000 PSI PD

Date In-Out

TIZTI2011%-
F27/2011-

9/23/2010-10/13/2010
9/23/2010-10/13/2010

9/23/2010-10/13/2010
9/23/2010-10/13/2010-
11/14/2010-41/17/2010

12/13/2010-12/20/2010
117201 1-1/18/2011
3/14/2011-471/2011
4/6/2011-411/2011
6/17/2011-6/23/2011
Tr26/2011-
TI2/2010-7/8/2010
7/2{2010-7/8/2610

7i212010-7/8/2010
7i2i2010-7/8/2010

712/2010-7/18/2010

722010-7/8/2010
7/2/2010-7/8/2010
712/2010-7/8/2010
712/2040-7/8/2010
7112/2010-7114/2010
7/272010-7/14/2010

7i12/2010-7/14/2010
7/142/2010-7H4/2010

7112/2010-7/14/2010
7112/2010-7/1472010

TH212010-7/14/2010
TH22010-TH14/2018

7112/2010-7/14/2010
7/12/2010-7/14/2010
7M202010-7/1472010
712/2010-7/14/2010
712{2010-7/114/201¢
7H212010-7114/2010
11/22/2010-12/17/2010

8/11/2010-8/27/2010
8/11/2010-8/27/2010

81 1/2010-8/27/2010
1/47/2011-1/18/2011
2{11/2011-218/2011
7115/2810-7/29/2010
7/21/2010-8/6/2010
7/2112010-812/2010
7/21/2010-8/2/2010
71242010-8/2/2010

Reviewer

HSR
HSR

HSR
HE8R

HSR
HSR
HSR

HSR
HSR
HSR
HS8R
CEH
CEH
HSR
HSR

HSR
HSR

HSR

HSR
HSR
HSR
HSR
HSR
HSR

HSR
HER

HSR
HSR

HSR
HSR

HSR
H3R
HER
HSR
HSR
HBR
KC @

HER
HSR

HS8R
HSR
HSR
CK
JW
CK
CK
CK

Status

Revise and Resubmit

Revise and Rasubmit
Revise and Resubmit
Revise and Resubmit
Approved

Reviewed
Revise and Resubmit
Reviewed
Reviewed

Reviewed

Revise and Resubmit
Revise and Resubmit

Rewvise and Resubmit

Revize and Resubmit
Revise and Resubmit

Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Approved
Approved

Approved
Approved

Approved
Approved

Approved
Approved

Approved
Approved
Approved
Approved
Approved
Approved
Approved

Approved as Correcled
No Action

Nao Acticn

Revise and Resubmit
Revise and Resubmit
Approved as Comécled
Approved as Comecled
Approved as Correcled
Revise and Resubmit
Revise and Resubmit

Resubmittal
Expected?

No
No

Yes
Yes

Yes
Yes

No

Yes
No
Na
Ne

Yes

Yas

Yes
Yes

Yes
Yes
Yes
© Yes

No

No
No

Yes
Yes
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Submittal #

33000 .
33000 .
336000 .
33600 .
33000 .
33000 .
33000 .

33000
33000

33000
33000

33000

33060
33000
33000
33000
33000
33600
33000
33000
33000

33000

33600
33000
33000

33000
33000
33600
33000

33000
33000
33000
33060
33000

33000
33000

42000 ,

42000 .
42000 .
42000 ,
42000 .

42000 .
42000 .

42000
42000 .

42000 .

.13
.14

.16
.16

A7

.18
.19
.20
.21
.22
.23
.24
.28
.26

.27

.28
.29
.30

|

.32

.33

.34

.35
.36
.37
.38
.39

.40
]

[V IS

&

.8

9

10

Description

(3} Design Mix - 3500 PSt No air PO

(4) Design Mix - 4000 PSI PD

(5) Design Mix - 4006 PS| (.40 wic) PD

{10} 2.04.A Cementitious Materlal PD

(11} 2.04.B Aggregates PD

(12) 2,05.A Air Entraining Admix Darex Il AEA PD

{14) 2.05.C Water Reducing Admixure WRDA with Hycol
(Grace ) PD

{17) 2.05.F Mid Range Water Reducing aracem 55 (Gracs) PD
gg) 2.05.G High Range Water Reducing ADVA 190 (Grace)
(23) Vagpor Relarder - Stego Wrap 15-mil Class A & Tape
gg)zReinforcing Steel Area (B} - Barker Steel Sheets RB1 &

{38) MA-CHP5S Submittals - Vapor Refarder Stego 15 - Stego
Leeds Documentation

(34) Reinforcing Steel Area {D) - Barker Drawings RD to RD4
(1) MA-CHPS Submittals OUT Desc: MacLellan Cencrete

(2} Design Mix - 3000 PSI

(3) Design Mix - 3500 PS5t No air

(4) Design Mix - 4000 PSI

{5) Design Mix - 4000 PSI {40 w/c)

(36} Site Retaining Wall Reinforment - Sheet RS5 & RS6

(22) Waterstops - Volclay Waterstop - RX - Product Data

{25) Joint Filer Strips - W.R. Meadows SealTight Contrel
Joint - Product Data

(31) Reinforcing Steel Area (A) - Batker Sheel RAT - Product
Data '

{40) MACHPS Rebar

(39} Reinforcing Steel Area (D) SOD Barker Shiest RD5
(1R2) Resubmitiat - MA-CHPS Submittals - MacLellan
Concrete; 30004, 3500# no alr; 4000#

(5R2) Resubmittal - Design Mix - 4000 PSi (40 wic) - Product
Data

¢41) Corrocion Inhibitor - Grace Goncrete Products DCI -
Product Data

(1R4) Resubmittal MA-CHPS Submittals Desc: Macleltan
Concrete; 3000#, 3500# no air, 4000#

(36R2) Resubmiital - Retaining Wall Rebar - Site Retaining
Wail Reinforment-Sheet RES5 & RS56

(24) Curing Matesials - KUREZ DR VOX

{(42) Contraciion Joints Layout Plas - SOG B, G, & D; SOD D
{21) Non Chloride Accelerator - Grace - Polarset

{44) Concrete Finish Coating - Silpro

(42R2) Resubmitias - Contraction Joints Layout Plan - S0GC
Only {Remainder to follow)

{40R2) Resubmittal - MA-CHPS Submittals - Rebar

(42R3) Resubmitial - Conteaction Joints Layout Plan - S0GB,

&B;80DD

(3) Masonry Rebar Reinforcing Steel Shop Dwgs Barker
Sheets RO1; R02; RO3

(1) MA-CHP'S Submittat - Masonry Materiais

(8) Mortar Color Additive Mfg Data - Sofomon Mortar Color
(9) Weep Holes & Vents - HB Quadro Vent Weeps

{12) Mortar Design Mix - Quikrete Type S Bulk Mortar Mix
wiTest Report

{(13) Grout Design Mix - Quikrete Fine Core Fil Masonry Grout
{18) CMU: Norma! Wt - Hi-Way Concrete Certificate of
Compliance, Leed In

(19) Cencrete Brick - Hi-Way Concrete Cerlificate of
Gompiiance, Leed In

(21) Face Brick: Field - McAvoy Cobset (no blacks) Smooth
Brick

(22) Face Brick: Accent Color A - Taylor #1118 Cream Smooth
Brick .

Date In - Qut

7/21/2010-8/2/201¢
7/21/2010-8/2/2010
7121/2010-8/2/2010
7/2112010-8/2/12010
7/24/2010-8/212010
7121/2010-8/2/2010
F21/2010-8/2/2010

7/21/2010-8/2/2010
7/21/2010-8/2{2010

7/23/2010-8/12/2010
7423/2010-8/12/2010

7129/2010-8/12f2010

7130/2010-8/12/2010
B/10/2010-8/16/2010
B8/10/2010-8/16/2010
8/10/2010-8/16/2010
8/10/2010-8/16/2010
8/10/2010-8/16/2010
B8/1G/2010-8/31/2010
8/10/2010-8/31/2010
8/10/2010-8/31/2010

8/10/2010-8/13/2010

8/11/2010-10/11/2010
B8/12/2010-8/18/2010
8/23/2010-8/24/2010

8/24/2010-8/31/2040
8/24/2010-8/31/2010
8/31/2010-10/$1/2010
10/4/20:40-10/19/2010

10/20/2010-10/25{2010
10/20/2010-10i25/2010
11/3/2010-11/12/2010
11/5/2010-11/22/2010
111 672010-11/29/2010

11116/2010-11/19/2010
3/7/2011-3/29/2011%

9/29/2010-10/15/2010

11/3/2010-11/12/2010
11/3/2010-11/12/2010
11/3/2040-11M12/2010
11/3/2010-11/12/2010

11/3/2010-11/12/2010
11/3/2010-11/12/2010

/37201 0-1112/2010
11/3/2010-11/12/2010

11/3{2010-11/12/2010

Reviewer

CK
CK
CK
CK
CK
CK
CK

CK
CK

CK
CK

HSR

CK
CK
cK
CK
CK
CK
.CK
CK
CK

CK

CK
CK
CK

CK
CK
CK
CK

CK
CK
CK
CK
CK

CK
CK

HSR

HSR
HSR
HSR
HSR

HSR
HSR

HSR
HSR

HSR

Status Resubmitfal
Expectad?
Revise and Resubmit Yes
Revise and Resubmit Yes
Revise and Resubmit Yes
Approved No
Approved No
Approved No
Approved No
Approved _No
Approved No
Approved Mo
Approved as Corrected No
Reviewed No
Approved No
Revise and Resubmit Yes
Not Approved Yes
Not Approved Yes
Not Approved Yes
Revise and Resubmit Yes
" Revise and Resubmit Yes
Approved No
Approved as Corrected No
Approved as Comrected No
Revise and Resubmit Yes
Approved as Corrected No
Revise and Resubmit Yes
Approved as Corrected No
Approved No
Approved as Corrected No
Approved as Corrected No
Approved as Comected No
hot Approved Revise & Res Yes
Approved No
Approved as Corrscled No
Approved as Corrected Mo
Revise and Resubmit Yes
Approved as Comected No
Approved as Correcled No
Revise and Resubmit Yes
Approved as Corrected No
Revise and Resubmit Yes
Revise and Resubmit Yes
Approved as Carrected No
Approved as Corrected No
Approved as Comecled No
Revise and Resubmit Yes
Revise and Resubmit Yes
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Submittal #

42000
4-2000
42000
42000

42600
42000
42000
42000
42000

42000
42000

42000
42000

42000
42000

42000
42000

42000
42000

42000
42000

42000
42000
42000

42000
42000
42060
42000
42000
42000
42000
42000
42000
42000
42000
42000
42000
42000
42000

42000

A
12
.13
14

1]
.16
A7
.18
.19

.20
.21

.22
.23

.24
.26

.26
.27

.28
.29

.20
.31

.32
.33
.34

.35
.36
.37
.38
.39
.40
A
.42
.43
.44
45
.48
.47
.48
.49

.50

Description

(23) Face Brick: Accent Color B - McAvoy Valley Forge
Smooth Brick

{26) Ties & Anchors: Anchor - HB SBRA Anchor wiVee Tie
and Tek Screw

{27) Ties & Anchors: Channel - HB #360 Gripstay Channel wif
#363 Anchor

(28) Embeded Flashing Mil: Thr Wall - CCW-705 Thru Wall
Flashing

(29) Embeded Flashing Mi: EPDM - HB EPDM Flashing

(30) Embeded Fiashing Mil: Adhesive - CCW.702 Adhesive
(31) Embeded Flashing Mit: Mastic - CCW-704 Mastic

{32) Cavity Wall Insulation - Feamular 250 Rigid insulation
(33) Misc. Masonry Materiais - Closed Cell Neoprene
GCompressible Filler

(34) Misc. Masonry Materials - HB #RS Rubber Control Joint
(37) Misc, Masonry Materials - Mortar Break Cavily Drainage
Material

{38) Misc. Masonry Matesials - HB #RB Rebar Positioners
(39) Masonry Cleaners - Eaco Chem NMD 8C Masonry
Detergent

{6) Colored Mortar Selection Samples - Quickrete/Bostan Color
Kit

{3R2) Resubmittal - Reinforcing Stec! Shop Dwgs - Barker
Sheets R01; R02; R03, R04

{1) MA-CHPS Submittal - Face Brick

(21) McAvoy Cobset (no blacks) Smooth Brick - Face Brick:
Field

(22) Taylor #1118 Cream Smeoth Brick - Face Brick: Accent
Color A

{23) McAvay Valley Forge Smooths Brick - Face Brick: Accent
ColorB

{9R2) HB Quadro Vent Weeps Color Samples

(2) Special Masonry Shape Shop Dwgs - Condition af 2/A4.11
& 1/A3.15

(40) Reinforcing Steel Shop Dwgs - Barker Sheet R04

(1R3) Resubmittal - Face Brick MA-CHPS Submitial

{9R3) Resubmittal - Weep Holes & Venis HB Quadro Vent
Weeps (MACHPS Data)

(12R2) Resubmittai - Mortar Design Mix Quikrete Type S Bulk
Mortar Mix w/Test Repor

{13R2) Resubmittal - Grout Design Mix Quikrete Fine Core Fil
Masonry Grout (MACHPS Data)

(21R3) Resubmittal - Face Brick: Field McAvoy Cobset Smooth
Brick (MACHPS Data)

{22R3) Resubmittal - Face Brick: Accent Color A Taylor #1118
Cream Smooth Brick (MACHPS Data)

(23R3) Resubmittal - Face Brick: Accent Color B MeAvoy
Valley Forge Smooth Brick (MACHPS Data)

(26R2) Resubmittal - Ties & Anchors: Anchor HB SBRA
Anchor wivee Tie and Tek Screw

(27R2) Resubmittal - Ties & Anchors: Channel HB #3560
Gripstay Channel w/ #3863 Anchor

{28R2) Resubmittal - Embeded Flashing Mil: Thru Wall CCW-
705 Thru Wall Flashing

(29R2) Resubmittai - Embeded Flashing Md: EPDM HB EPDM
Flashing

{30R2) Resubmittal - Embeded Flashing htl: Adhesive COW-
702 Adhesive (MACHPS Data)

(31R2} Resubmittal - Embeded Flashing MU: Mastic CCW-704
Mastic (MACHPS Data)

(32R2) Resubmittal - Cavity Wall Insulafion Foamular 250
Rigid Insulation (MACHPS Data)

(33R2) Resubmittat - Masanry Materials Closed Cell Neoprene
Comp. Filler (MACHPS Data)

(34R2) Resubmittal - Misc. Masonry Materials HB #RS Rubber
Controt Soint (MACHPS Data}

(37R2) Resubmittal - Misc. Masonry Materials Mortar Break
Cavity Drainage Mtl (MACHPS Data)

(38R2) Resubmittal - Misc. Masonry Materials H8 #RB Rebar
Positioners {MACHPS Data)

Date In-Out

11/3/2010-11/12/2010
14/3{2010-1112/2010
11/3/2010-1112/2010
11/3/2010-14/12/2010

11/3/2010-1112/2010
14/3/2010-11/12/2010
11/3/2010-111 272010
11/312010-1412/2010
11/3/2010-11/12/2010

11/3/2010-1112/2010
11/3/2010-11/12/2010

11/312010-14112/2010
11/3/2010-11/12/2010

14/5/2610-11/12/2010
12H4/2010-12/23/2010

12/14/2010-1/3/2011
12/14/2010-1/3/2011

12M14/2010-113/2011
12/14/2010-1/3/2011

12/117/2010-1/3/2011
1/26/201%-2422011

2/3/2011-2/7/2011
2/1412011-3/7712011
2/1472011-3/7/12011

2/14/2011-3/7/2011
2114/2011-3/7/2011
2/1412011-3/772011 -
2M1472011-3/7/2011
2014/2014-3/7/2011
2114/2011-3{7/2011
2/14/2011-3/7/2011
2114/2011-31772011
2/4412011-3/712011
2[141’2011-3:’7/#011
2/1412011-37/2011
21472011-37/2011
2/14/2011-3/7/2011
214/2011-3/7/2011
2114/2011-3/7/2011

2M1412011-3/7/2011

Reviewer

HSR
HSR
HER
HSR

HSR
HSR
HER
HER
HSR

HSR
HSR

HSR
HSR

HSR
HSR

HSR
HSR

HSR
HSR

HSR
HSR

HSR
HSR
HSR

HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
- HER

HSR

Status

Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit

Revise and Resubmit
Approved as Corrected
Approved as Comected
Approved as Gomrected
Revise and Resubmit

Agpproved as Correcled
Revise and Resubmit

Approved as Corrected
Approved as Corrected

Approved as Corrected
Approved as Corrected

Approved as Corected
No Action

Mo Action
Not Approved

Approved as Conected
Revise and Resubmit

Approved as Gorrected
No Action
Revise and Resubmit

Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Reviewed

Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Reviewed

Reviewed

Reviswed

Reviewed

Approved as Corrected
Revise and Resubmit
Approved as Corrected
Revise and Resubmit

Reviewed

Resubmittat
Expected?

Yes
Yes
Yes
Yes
Yes
No
Mo
Yes
No

Yes

No

No

No
Yes

Yes

Yes

Yes
Yes
Yes

Ne

Yes
Yes
Ne
No
Mo
No
No
Yes
Mo
Yes

No
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Submittal #

42000

A2000

42000

42000

42000

42000

42000

42000

42000

42040

42000

42000
42000

42000

42000
42000
42000
42000

42000

42000

42000

47200 .
47200 .

47200 .
47200 .
47200 .
47200 .
A7200 .

47260 .
M

47260

47200
47200

47200
47200
47200

AT200
47200
47200
47200

47200

47200

.51

.52

.53

.54

.55

.56

.57

1

.69

.60

.61

.62
.63

\ G4

.65
.66
.67
.68

.69

70

.71
47200 .
47200 .

F o

Ww o o~ ;o

12
.13

.14
.16
.16

JET
.18
.19
.20

21

.22

Deseription

(39R2) Resubmittal - Masonry Cleaners Eaco Chem NMD 80
Masonry Detergent (MACHPS Data}

(9R4) Resubmittal - Weep Holes & Vents - HB Quadio Vent
Weeps (MACHPS Data}

(12R3) Resubmittal - Mortar Design Mix - Quikrete Type S Bulk
Mortar Mix wiTest Report

(13R3) Resubmittal - Grout Design Mix - Quikrete Fine Core Fit
Masonry Greut {MACHPS Data)

(21R4) Resubmittal - Face Brick: Fieki - McAvoy Cobsel
Smooth Brick (MACHPS Daia)

(23R4) Resubmittal - Face Brick: Accent Color 8 - MoAvoy
Valley Forge Smocth Brick {MACHPS Data)

(26R3) Resubmittal - Ties & Anchors: Anchor - HB SBRA
Anchor whVea Tie and Tek Screw

{27R3) Resubmittal - Ties & Anchors: Channel HB #3560
Gripstay Channed w/ #363 Anchor

(33R3) Resubmittal - Mise. Masonry Materials - Closed Celi
Neoprene Comp. Filler (MACHPS Data)

(37R3) Resubmittal - Misc, Masonry Materials - Mortar Break
Cavity Drainage Mil (MACHPS Data)

(39R3) Resubmittal - Masonry Cleaners - Eace Chem NMD 80
Masonry Detergent {MACHPS Data)

(4) Marmelo CMU CJ Layout Drawing

(12R4) Resubmittal - Quikrete Type S Bulk Mortar Mix w/Test
Repost .

{13R4)} Resubmittal - Quikrete Fine Core Fil Masonry Grout
{MACHPS Data)

{25) Masonry Joint Reinforcement - HB-#220 Ladder Mesh
(14) Cold & Hot Weather Procedures

{15) Adhesion Tests for COW-705 & COW705TWF

(12R5) Resubmittal - Mortar Design Mix Quikrete Type S Bulk
Mortar Mix wi{MACHPS Data

(13RS5} Resubmittal - Grout Design Mix Quikrete Fine Core Fil
Masonry Grout (MACHPS Data

(25.1) Masonry Joint Reinforcement - #220 Ladder Wall
Reinforcement

{18R2) Resubmittal - Masonry Work at Mock-up
{2) Cast Stone - Shop Drawings Logville Precast Sheets 1 & 2

(3) Cast Stone - Golor Samples Logville Precast Color Sampla
Board

{6) Cast Stone - Precast Schedule Excell Spreadsheet

(3R2) Resubmittal - Cast Stone Color Samples - B148-VL
(Dark), B15%-VL, & B152-VL (Light)

{7) Verification Samples - Brick Samples Fisld; Type A&B

{3) Gast Stone Color Samples 8162-VL (light) & B163-VL (fight}
(7R3) Resubmitial - Cast Stone Sample - B43-VL Dark

(1) Cast Stone Masonry MA-CHPS Submittal

(2R2) Resubmittal - Cast Stone Shop Drawings Logville
Precast Sheets 1 & 2

(6R2) Resubmittal - Precast Schedule

(3R4) Resubmittai - Cast Stone Color Samples - B171L &
B172L

{1R2) Resubmittal - Cast Stene Masonry - MA-CHPS Submittal
{2R3) Resubmitial - Casi Stone Shop Drawings - Logville
Precast Sheets 1 & 2

(6R3) Resubmittal - Precast Schedule - Excell Spreadsheet

(4) Verification sample (Mockup) B163 VL (light)

{(7R4) Resubmittal - Cast Stone Color Samples Color Samples:
B189 & B180-VL {dark)

(5) Logville pre-cast Mfg Data

(7R5) Resubmittal - Cast Stene Color Samples: B-222-VE Light
{2.001) Amendment to Gast Stong - Roof Trellis Cap Shop Dwg
{7R6) Resubmittal - Cast Stone Color Samples B-213, 214,
216, & 216-VL bark

(2R4) Resubmittal - Cast Stone Shop Drawings - Logvitle
Precast Sheets 1 & 2

{6R4) Resubmittal - Precast Schedule - Stone Schedule dated
6/7/2011

Date In - Out

2114/2011-3/712011

3/14/2011-3/25/2011
3/14/2011-3/2572011
3/14/2011-3/25/2011
3/14/2011-3/25/2011
3/14/2011-3/25/2011
3/14/2041-3/25/2011
3H14/2011-3/25/201%
314/2011-3/25/2011
3/14/2011-3/25/2011
3A14/2011-3/25/2011

475{2011-4/14/20%1
4/5/2011-411/2011

4152011-4/11/2011

4/14/2011-4/20/2011
4/18/2011-4/29i2011
A411812011-4/28/2011
5/4/2011-5M18/2011

5/4/2011-5/18/2011
6/9/2011-6/20/2011

6/6/2011-6/20/2011
9/29/2010-10/12/2010
8/29/2010-10/12/2010

9/29/2010-10/12/2010
14/5{2010-11112/2010

+1/5/2010-11/12/2010
1/5/2011-121/2011
212712011-2/8/2011
2/28/2011-3/1/2011
2/28/20%1-31/2011

2/28/2011-3/11/2011
3M72011-3/2412011

3M012011-3/24/2011
3/1072011-3/24/2011

3/10/201-3/24/2011
A4/12f2011-41132011
AN 2f2011-4113/2011

AMBI2011-4/29/2011
6/1/2011-6/3/2011
6(1/2011-7/8/2011
6/6/2011-6/2072011

6/20/2011-TM 8/2017

6/29/2011-7/18/2011

Reviewer

HSR
HSR
HB8R
HSR
HESR
HSR
HSR
HSR
HSR
HSR
HS8R

HER
HSR

HSR

HSR
HSR
HSR
HSR

HSR
HSR

HER
HSR
HSR

HSR
HSR
HSR
HSR
HSR

HSR
HSR

HSR
HSR

HSR
HSR

HSR
HSR
HSR

HSR
HSR
H3R
HSR

HSR

HSR

Status

Revise and Resubmit

‘Reviewed

Revise and Resubmit
Revise and Resubmit
Reviewad

Reviewed

Approved

Approved

Reviewed

Approved as Correcled
Reviewed

Appraved

Revise and Resubmit
Revise and Resubmit

Approved
Approved
Approved
Reviewed

Reviewed
Approved

Approved as Corrected
Revise and Resubmit
Revize and Resubmit

Revise and Resubmit
Revise and Resubmit

Approved
Approved
Revise and Resubmit
Revise and Resubmit
No Action

No Action
Revise and Resubmit

Approved as Corrected
Approved as Corrected

Approved as Comrected
Not Approved
Mot Approved

Approved
Approved
Approved as Cerrecled
Approved

Approved as Corected

Approved as Comrected

Resubmittal
Expected?

Yes
No
Yes
Yes
No
No
No
No

No

No

No
No

Yes

No
Na
No
MNo

No
No

No
Yes
Yes

Yes

No

No .
Yes
Yes

Yes

Yes
Yes

No
Yes
Yes

No
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Submittal #

51200

51200 .

§1200 .

-1

61200 .4

61200 .

51200 .

51200 .
51200 .
51200 .
A0

51200

51200
51200

51200
51200

51200
51200
51200

51200
51200

51200

51200
51200
61200

51200
51200

51200
51200
51200
51200

§1200

51200
51200
51200

51200

51204

51200
61200
51200

51200 .
52160 .
52100 .
52100 .
52100 .

52100 .
53100 .

-1
A2

.13
14

.18
.16
17

.18
.18

.20

.29
.22
.23

.24
.25

.26
27
.28
.29

.30

3
.32
.33

.34

.38

.36
.37
.38

RS A

2]

Description

{10} Anchor Bolt Layout Drawings - Area C, Sturo Drawing A1 -
Shop Drawings

{30) Anchor Bolt Details - Shop Drawings A1, A2, A5, LP1-
LP6, LP10-LP21, M1, AB1, & AB2

{15) Framing Plan Area C Low Roof Block 1 - Dwgs E1, E4, ES

{23.1) Piece Drawings Area C (Block 1) See Sturo Transmittal
for Sheet #'s

(15.2) Framing Plan Area C Low Roof Block 2 - Dwas
E1i({rev), E2, E5(revi), E6(rev1)

{23.2) Piece Drawings Area C (Block 2) See Sture Transmitial
#6 Dated 8/31/2010

{31) Shear Stud Drawings - Sheets ST1 and ST2

(15) - Framing Plan Area G Low Roof Block 1 Dwgs E1, E4, E5
(23.1)Piece Drawings Area C (Block 1)

{15.2) - Framing Plan Area C Low Roof Block 2 Pwas E1(R ),
E2, E5(R1), EB(R1)

{23.2) Piece Drawings Area C (Block 2}

{16R2) Framing Plan Area C Low Roof - Block 3 - Dwgs «
E1(r2), E2(r1), E3(r1).ES(r2), T6(12)

{23.3) Piece Drawings Area C (Block 3)

{1G) Framing Plan Area G Mid Roof - E1 rev.3, E4 rev.1, ES
rev.3

(23.4) Piece Drawings Area C {Block 4)

(27} Grout Mig Data - Dayfon Superior 1107 Mig Data

(16R 1} Framing Plan Area G Mid Roof - Framing Plans El
rev.4, £4 rev.2, E6 rev.4

(23.5) Piece Drawings Area C (Block 5}

{28} Anchor Bolt Layout Dwgs (Area B) - Sheets A3; A R2;
AB1R3; LP1 R2; LP2 RZ;

{16R2) Framing Plaa Area C Mid Roof - Framing Plans El
rev.5 E2rev.2. E5rev.5

(23.6} Plece Drawings Area G (Block 6)
(26) Primers Mfg Data - UPC Inc. Fast Dry Primer Grey

(23.8 & 23.12) Piece Drawings Area C (Block 8 & Block 12)
See Sturo Transmittal #12 Dated 9/27/2010

(3) Primer Miy Datar- Marcus Paints .
{13, 14, 23.07) Framing Plan Area B Low and Mid Roof (E2R3,
E11, E12) & Piece Drawings, Area B (Block 7)

{23.09, 23.13) Piece Drawings Area D (Block 9,13)

{23.10, 23.11, 23.14) Piece Drawings Area D (Block 10, 11, 14)
{23.16) Piece Drawings Area D (Block 15)

{4) Paint Compatability Cerlificates - Grey Acrvlic Water based
Primer 5893

(26R1) Resubmittal Primers Mfg Data - UCP Inc. 5893 Gray
Acrylic Primer

(32} High Performance Epoxy Primer - Amerlock 2
(7) Sturo Quality Contrel Manuat

(26R3) Primers Mfg Data - Sturo Letter of 11/49/2¢10 & Devoe
Mfg Data

{26 R4) Primers Mfg Data - UCP f Solignum Paint [nc. Waler
Base Alkyd #0F3-i2

(4R2) Resubmittal - Paint Compatability Certificates - Email
from SW (mfg rep) accepting primer

(26RS5) Resubmittal - Primers Mfg Data - [solatek
(26R6) Resubmittal - Primers Mfg Data MACHPS - UCP Primer

(32R2} Resubmittal - High Performance Epoxy Primer Sherwin
Wiliams

(1.01) MA-CHPS Submittals - Struciural Steel

(2) Layout Shop Dwgs: High Roof C&D - Drawing J1
(3) Layout Shop Drawings: Gym Roof - Drawing J2
{5) Detaii Drawings - Drawings JS1 & J52

(8R2) Resubmittal - Primer Mfg Data - Marcus Paints SP-
11492-4

{1y MA-CHPS Submittals - Steel Joist Framing
{5) Low Roof B & C - Sheet D1

Date In- Out

712812010-7128/2010
8/3/2010-8/12/2010

9M1/2010-9/14/20%0

" 9/1/2010-9/14/2010

9/1/2010-8/14/2010
9/1/2010-9/14/2010

9/8/2010-9/27/2010
9/1/2010-9114/2010
9/1/2010-9/14/2010
9/1/2010-8/14/2010

9/1/2010-9/14/2010
9/14/2010-9/26/2010

9M14/2010-9/28/2010
9/14/2010-9/30/2010

9/14/2010-9/30/2010
9/14/2010-9/23/2010
9/15/2010-10/4/2010

91 E/2010-10/4/2010
9M712010-9/23/2010

Q2201010777201 0

9/20/2040-10/7/2010
10/14/2010-10/27/2010
10/14/2010-10/25/2010

10/25/2010-1112/2010
10/27/2010-11/3/2010

11741201 ﬁ«1 1/19/2010
11/4/2010-11/24/2010
11/4/2010-11/24/2010
11/6/2010-11/12/2010

14/6/2010-11/12/2010

14/10/2010-11/22/2010
11/10/2010-11/29/2010
11/19/2010-11/30/2010

11/29/2010-12/3/2010
12/9/2010-12/9/2010

12723201 0-1/3/2011
3/22/2011-3/2472011
3/22/2011-3/24/2011

3/23/2011-3/24/2011
9/8/2010-9/27/2010
9/8/2010-9/27/2010
9/8/2010-2/27/2010
12/13/2010-12117/2010

3/23/2011-41/2011
9/8/20:40-9/27/2010

Reviewer

CK
CK

CK
CK

CcK
CK

CK
CK
CK
CK

CK
CK

CK
CK

GK
CK
CK

CK
CK

CK

CK
CK
CK

CK
CK

CcK
CK
CK
CcK

CK

CK
CK
CK

CK
HSR

CK
CEH
CEH

CEH
CK
CK
CK
CK

CEH
CK

Status

No Action
Approved as Comrected

Approved as Comected
Approved as Corecled

Approved as Comrected
Approved as Comected

Approved as Comected
VOID
VoID
VOID

VOID
Approved as Comected

Approved as Corrected
Approved as Corecled

Approved as Comected
Approved
Approved as Correcled

Approved as Corrected
Approved as Comecled

Approved as Corrected

Approved as Corrected
Revise and Resubmit
Approved as Corrected

Not Approved
Approved as Corrected

Approved as Corected
Approved as Comecled
Approved

Revise and Resubmit
Revise and Resubmit

Not Approved
Reviewed

Revise and Resubmit
Revise and Resubmit
Apgroved as Correcled

Revise and Resubmit
Reviewed
Reviewed

Revise and Resubmit

Approved as Corrected
Approved as Corrected
Approved as Comected

Approved as Corected

Revise and Resubmit
Approved as Corrected

Resubmittal
Expected?

No
Na

No
No

Na
No
No
No

No
No

No
No

Yes
Na

No
No
Mo
Yes

Yes

Yes
No
Yes

Yes A
No

Yes
No
Nea

Yes
No
No
No
No

Yes
No
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Submittal #

63100 .
53100 .
63100 .
53100 .
53100 .
53100 .
53100
53100 .
54000 .
54000 .
54000 .
64000 .
54000 .
54000 .
54000 .
54000 .
54000 .
54000
54000 .
54000 .
54000 .
54000 .
54000 .
54000 .
54000 .
64000 .
54000 .
54000 .
54000 .
54000 .
64000 .
54000 .

54000
64000
64000
54000
54000

55000 .

PR L - SR O - T T - I B

MO OB R OB =k od = e mh owh e S a3
#QN—\O‘Q&"JG)UI&NN—SCJ

.25
.26
.27
.28
.29
55000 .

58000 .3

55000 . 4
£5000 .5

55000 .

55000 .7

55000 .

E5000 .5

55000
55000
§5000
55000
55000
55000

.10
-1
L2
13
.14
.16

Descriptien

(6) Low Roofiznd Fi Deck B & C ~ Sheet D2
{7} 2nd Floor D - Sheet D3

(8) Mid Roof B & C - Sheet D4

(11} Details - Sheet DS1

(9) High Roof B & G « Sheet D&

{10) Gym Roof C & D - Sheet D6

(12) Acoustic Deck NRC Rating - Nucor letter 10/25/2010¢
{1} MA-CHPS Submittals - Steel Decking
(1.1} Exterior Non-Load-Bearing Wall Framing & Accessories
{1.2) Anchors, Clips, and Fasteners

(1.3) Miscellaneous Materials

(7.01) Shop Drawing C-1

(7.02) Shop Drawing D-1

(7.03) Shop Drawing E-1

{7.04) Shop Drawing E-2

(7.05) Shop Drawing E-3

(7.06) Shop Drawing E-4

(7.07) Shop Drawing E-5

{7.08) Shop Drawing E-6

(7.09) Shop Drawing £-7

(7.10) Shop Drawing S-1

(7.11) Shop Drawing S-2

(7.12) Shop Drawing 5-3

{7.13) Shop Drawing S-4

(7.14) Shop Drawing S-§

(7.18) Shop Drawing S-6

(7.18) Shop Drawing 5-7

{7.17) Shop Drawing S-8

{7.18) Shop Drawing 5-9

(7.19} Shop Drawing 5-10

{8) Structural Calculations CSC Engineering Corp. (12142014}

(8) Shop Drawing E-1 Sugplement - Aitesnate Framing
Schedule

{7.17R2) Resubmittal - LGM Sheet 5-8, details 1 &2 Modified
(10} Wall Section through X8 - X9 along W

(10R2) Resubmittal - Wail Section through X8 - X9 along W
(11) Skylight Framing drawing SLF-1

(12) LGM Special Conditions - USD Drawing £5-1, [3-2, &I[5-3
{6) Shop Dwgs: Framing for OH Doors Desc: V& G Sheet M10-
1

(18) Loose Lintels Shop Drawing VG Iron Sheet MES-1
{12) Allernating Fread Devices Shop Dwgs VG Iron Sheet ME1-
1

(17) Beam Lintels Shop Dwgs VG Iren Sheet ME17-1

{16) Dr Sup. Plan @ Storefront Shop Dwgs VG Iron Sheet
ME10-1

(1) MA-CHPS - ALT Thread Stair

{(11) Metal Ladders, VG Iron Sheets M6-1, M15-1, ME6-1,
ME15-1

{19) Rails - VG lron Dwgs M2-1, 2-2, 3-1; ME2-1,3-1,7-1
{22) Bent Plate at Lobby Bench

(20) Bollards @ Storage Garage VG fron Dwg MEB-1

(21) Shop Dwgs: Sill angle at Sundial VG fron Dwg ME20-1
{7) Shop Dwgs: Countertop Supporis VG Iron Dwg ME21-1
{19) Rails; VG lron Drawings

{3} Sherwin Wiilars Pro-Cryl Primer

(10) Elevator Lintel VG Iron Dwg M17-1

Date In-Out

O/8/2010-9/27/2010
/8/2010-9/27/2010
0I812010-9/27/2010
a18/2010-9/2712010
0/5/2010-8127/2010
9/8/2010-9/27/2010
10/2712010-10/29/2010
34237201 1-3/24/2011
143172011-2¢11/2011
1/31/2011-211 12014
1/31/2011-2011/201 4
1/34/2011-2M18/2011
11347201 1-28/2014
1U51/2011-2/18/2011
1/31/2011-2/18/2011
1/31/2011-2/18/2011
1/31/2011-2/18/2011
1731/2011-2/18/2011
1/31/2011-2/18/2011
131/2011-2HB/2011
A34/2011-218/2041
1131/2041-2118/2011
1/31/2011-2M8/2011
1/31/2011-2/18/2011
131/2011-2M8/2011
14317201 1-2118/2011
1731/2011-21 82044
4/31/2011-2/48/2011
1IH2011-2118/2041
1431/2011-2M18/2011
13172011-2H8/2011
3/23/2011-4/14/2011

41502011-4/8/2041
4/5/2011-4/82011
£18/2011-4M9/2011
BH7I2011-7/6/2014
6720117162011
11/5/2010-11H7/2010

12M7/2010-1/20/2011
12/17/2010-1117/2011

42/1M7/2010-1/20/2011
12/17/2010-1/18/2011

12/21/2010-1/3/201
12121/2010-1/20/20141

12/21/20101/3/2011

12/21/2010-1/20/2011 _

12121/2010-3/21/2011
12/21/2010-12/23/20%10
12421/2010-12/23/2010
§2021/2010-1/712011
115/2011-1/20/2011
12/2112011-2/3/2011

Reviewer

CK
K
CK
CK
CK
CK
CK
GCEH
HSR
H3R
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
H3R
HSR
HSR
HSR

| HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR

HSR
HSR
HSR
HSR
HER
HSR

HSR
HSR

HSR
HSR

HSR
HSR
H8R
HSR
HSR
HSR
HSR
HSR
H3R
HSR

Status

Approved as Corrected
Approved as Corected
Approved as Comected
Approved as Corracted
Approved as Corrected
Approved as Corrected
Not Approved

Revise and Resubmit
Approved

Approved

Approved

Appraved

Approved

Approved

Approved

Approved

Approved

Approved

Approved

Approved

Approved

Approved as Comected
Approved as Comrected
Approved

Approved as Corrected
Approved as Corrected
Approved as Corrected
Approved

Approved as Corrected
Approved

Approved as Corrected
Approved

Approved
Revige and Resubmit
Reviewed
Reviewed
Reviewed
No Action

Approved as Corrected
Approved as Corrected

Approved as Corrected
Approved as Corrected

Revise and Resubmit
Approved as Cormected

Revise and Resubmit
Approved as Corrected
Approved as Comected
Approved

Not Approved

Revise and Resubmit
Approved as Comecled
Revise and Resubmit

Resubmital
Expected?

No
No
No
No
No
No
Yes
Yes
Mo
No
No
No
No
No
Ne
No
No

No
No
No

No
No
No

No
No
No

No
No

No
Yes
No
No
No
Yes

No

No

Yes

Yes
Yes

Yes
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Submittal #

55000

55600 .
55100 .
55100 .
55100 ,
55100 .
55100 .

65100 .

.16

L3 IS L

o

56100 .7

55100 .

55100 .

55100 .
55213 .
55213 .
61000 .

61000 .

61000 .
61000 .

61000 .
61000 .

61000 .

61000 .8
61000 .9

61000
61060

61000
61000

61060

61000 .
61600 .
61600 .
61600 .
61600 ,
61763 .
61783 .
61763 .
61763 .
61763 .

B1753 .
617563 .

0
Nk

.12
.13

.14

P R T -

o

61753 .8

61763 .
10
it
62013 .

61753
61763

62013 .

62013 .

Descripfion

g3)18hcp Dwg: Angle @ 2nd Floor Sill CCD#19, V&G sheet
3-

(24) Seismic Clips V&G Drawings E02-1 & E02-2

(1) VG Iron Stairs - MA-CHPS Submittals

{2) V&G Drawing ME14-1 - Shop Dwgs: Stair [

(3) V&G Drawings ME13-1 & ME13-2 - Shop Dwgs: Stairb
{2R2) $hop Dwgs: Stair C V&G Drawing ME14-1

(14) Design Calculations - Stair G Gelinas Structural
Engineering 12-4-2010

' (1R2) VG fron Stairs C122 & D178 MA-CHPS Submittals

{?R3) Resubmitiai - Shop Dwgs: Stair & - V&G Drawing ME14-
1

{14R2} Resubmittai - Design Calculations - Stair G - Gelinas
Structural Eng. Calos

(3R2) Resubmittal - Shop Dwgs: Stair B V&G Drawings ME13-
1 & ME13-2

(15) Design Calculations - Stair D Gelinas Structural Eng
{i) MA-CHPS Submittals - Roof Rails VG lron E1-1
(2) Shop Drawings: Roof Rails VG lron Sheet E03-1 Roof Rails

{5) Rough Carpentry - Arch Wood Prolection, Inc. -
Miscellaneous lumber

(6) Rough Carpentry - Arch Wood Protection, inc. -
Miscellaneous lumber .

(7) Rough Carpentry - Arch Wood Protection, Inc. - FT Lumbe

{8) Rough Carpentry - Arch Wood Protection, Inc. - Plywood
Backing Panels '

{9) Rough Carpentry - Star Sales / Hiti, Inc - Fasteners

(5R2) Resubmittal - Arch Wood Protection, Inc, -
Miscellaneous lumber

{6R2) Resubmittat - Arch Woad Protection, inc. - PT Lumber
(7R2) Resubmittal - Arch Wood Protection, Inc. - FT Lumber

{8R2) Resubmittal - Arch Wood Protection, Ing, - Plywood
Backing Panels

(9R2) Resubmittal - Star Sales / Hilti, Inc. - Fasteners

(5R3) Resubmitta] - Mig Data: Miscellaneous Lumber -
iance, 1LC - D-Blaze -

(6R3) Resubmittal - Mfg Data: PT Lumber - Phibro Wood

(7R3) Resubmitlal - Mfg Data: FT [umber - Viance, LLC - D-
Blaze

(8R3) Resubmittal - Mig Data: Plywood Backing Panels - D-
Blaze Fire-Retardant Treated Wood

{9.1) Stanley Bostitch - Fasteners - Nails

(3) National Gypsum Geld Bond e2xp - Gypsus Wall Sheathing
(8) Grabber Bugle head fasteners - Fasteners

(3R2) Resubmittal - National Gypsum Gold Bond e2xp

{11) MACHPS Gypsum Wall Sheathing

(2) Connectors, Accessories - Product Dala

(3) Reliable Truss Shop Drawings

(4) Delegated-Design Submittal: PE

{?R2) Resubmittal - Connectors, Accessories - Product Data
(3R2) Resubmittal - Reliable Truss Shop Drawings Rev
11/16/2010

(4R 2) Resubmittat - Delegated-Design Submitlal: PE

(4R3) Resubmittal - Delegated-Design Submittal: PE

{3R3) Resubmittal - Reliable Truss Shop Brawings Rev
11/16/2010

(2R3) Resubmittal - Mfg Data: connectors, accessories
{3R4) Resubmittaf - Reliable Truss Shap Drawings

(4R4) Resubmittal - Delegated-Design Submittal

{1.1} MA-CHPS Subnittals Trim - Certified Wood - Trim
Lumber

(1.2) MA-CHPS Submiitals Rough - Cerlified Woed - Rough
Lumber

(1.3) MA-CHPS Submittals Plywood - Certified Wood Piywood

Date In-Out

8/15/2011-6/16/2011

6/17/2011-6/20/2011
11/5/2010-11/23/201C
11/5/2010-11/23/2010
11/6/2010-11/23/2010
145/2011-1/20/2011
1451201 1-1/20/2011

2/9/2011-2M8/2011
3/9/2011-314{2011

3/9/2011-3/14/2011
3/23/2011-3/24/2011

3/23/2011-3/24/2011
3/2242011-3/34/2011
3/22/2011-3/31/2011
12/15/2010-1/26/2011

12/15/2010-1/26/201%

12/156/2010-1/26/2011
12/15/2010-1/26/2011

12/15f2010-1/26/2011
2H5/2011-2124/2011

2{15/2011-2/24{2011
2M5/2011-2/2412011
215/2011-2/24/2011

2/15/2011-2/24{12011
3M1/2011-3/3/2011

3M/2011-3/3/2011
3/1/2011-3/3/2011

3H1/2011-3/3/2011

4/6/2011-4M1/2041
12/45/2010-42/21/2010
12A15/2010-12/21/2010
1/24/2011-1/27/2017
§/24/2011-1/27/2011
10/5/2010-10/28/2010
10/6/2010-10/29/2010
16/6/2010-10/29/2010
11/22/2010-12/20/2010
11422/2010-12/20/2010

11/22£2010-12/20/2010
3/29/2011-4/14/201%
3/29/2011-414/2611

3/29/2011-4/14/2011
5{31/2011-6/20/2011
5/31/2011-6/20/2014
714{2011-715/2011

FH4/2011-7/15/2011

7H4£2011-7115/20%1

Reviewer

HSR

HSR
HSR
HSR
HSR
HSR
HSR

HSR
HSR

HSR
HSR

HSR
HSR
HSR
HSR

HER

HSR
HSR

HSR
HSR

-HSR
HSR
HSR

HSR
HSR

HSR
HSR

HSR

HSR
HSR
HSR
HER
HSR
HSR
HSR
HSR
HSR
HER

HSR
HSR
HSR

HSR
HSR
HSR
HSR

HSR

HSR

Status

Approved as Corrected

Approved as Corrected
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
No Action

No Action

Approved as Corrected
Approved

Approved
Approved as Corrected

Approved as Corrected
Reviewed
Approved
Approved as Comrected

Approved as Corrected

Approved as Corrected
Approved as Corrected

Approved as Corrected

Revisa and Resubmit

Revise and Resubmit
Revise and Resubmit
Revise and Resubmit

Approved
Approved

Approved
Appraved

Approved

Approved

Revise and Resubmit
Approved as Corrected
Approved

Approvad

Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit

Revise and Resubmit
Revise and Resubmit
Revise and Resubmit

Approved
Approved as Corrected
Approved as Comected
Reviewed

Reviewed

Reviewed

Resubmittal
Expected?

No

No
Yes
Yes
Yes
Yes
Yes

No
No

Ne
No

No
No
No
No

No

No
No

No
Yes

Yes
Yes
Yes

Mo

No
No

No
Yes
No
No
No
Yes
Yes
Yes
Yes

Yes
Yes
Yes

No
No
No
No

Mo

Mo
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Submittal #

62013 .
62013 .
64023 .
64023 .
64023 .
64023 .
64023 .
64023 ,
64023 .
64023 .
64023 .
64023 .
64023 .
64023 .
64023 .
64923 .
654023 .
64023 ,
64023 .
64023 .
64023 .
54023 .
64023 .
64023 .
64023 .
66400 .
66400 .

66400 ,
66400 .

66400 .

66400 .

66400 .,

Ww ok ~N & o, oh W= ;B

M—!-h:l\:MN-\-_\._.\.:..;._z_\—z.}.._\
R A S @t kNSO

66400 . 8

71326 .

71326 .
71326 .

71326 .

71326 ,

71326 .

71326 .7
71326 .8
71326 .9

72100 .

72160 .

72100 .

72100 .

72100 .

Descripfion

(3) Mfg Data: PT Wood - Woelmanized L3 Outdoor Wood
(9) Mfg Data: Exterior Louver - Webb Lowvers Brochure
(1) MA-CHPS Submittals

(4.01) Samples for Selection

(4.02) Samples for Selection: Laminates

(4.05) Samples for Selection: Solid Surface

{4.08) Sampies for Selection: Cork

(2.01R2) Product Data: Wood Products

(2.09R2) Prod. Data: Adhesives

(2.04R2} Prod. Data: Cabinel hardware

{4.08) Samples for Selection; Cork

(2.07R2) Prod. Data: Solid-Surfacing

(2.02R2) Product Data: Wooed Preducts

(2.03R2) Product Data: L.aminate

{3.01R2) Shop Dwg: Interior Trim

(3.02R2) Shop Dwy: Paneling

(3.03R2) Shop Dwy: Recapt Desks

(3.04R2) Shop Dwyg: Bookshelves

{3.056R2) Shop Dwg: Benches

{3.07R2) Shop Dwg: Railing Panels

(3.09R2) Shop Dwg: Cubbles

(3.13R2) Shop Dwg: Solid Surface Materials

{3.11R2) Shop Dwg: Display Cases

{2.10) Claridge Cork Tackable Susface:

(2.13) Sherwin Williams Shop Finishing

(1) Titebond Fastgrab FRP (Mfg reccomendation) MA-CHPS

(3) Crane Composites: Glassbord #85 White Mfg Data:
Reinforced plastic panels

{4) Mg Data: Trim Accessories

(7) Titebond Fastgrab FRP Mg Data: Adhesive
reccomendation)

(1R2) Resubmittal - MA-CHPS Submittals: adhesive - Tiebond
Fastgrab FRP (Mfg reccomendation)

{3R2) Resubmitial - Mfg Data: Reinforced plastic panels -
Crane Composites: Glassbord #85 White

(4R2) Resubmittal - Mfg Data: Trim Accessories

(7R2) Resubmittal - Mfg Data: Adhesive - Titebond Fasigrab
FRP {Mfg reccomendation}

{3) Adhesive Coated HDPE Mg Data - Grace Preprufe 300R &
160R

(2) Mod. Bit. Shest Waterp'y Mg Data - Bituthene 3000

(4} Aux. Materials Mfg Data - Bituthene Primer B2; Liquid
Membrane

(8) MA-CHP'S Submittals - Bituthene 3000, Primer BZ; Liquid
Membrane, & Grace Preprufe 300R & 160R

(7) Waterproofing Preinstailation Conference - Minutes from
Meeting Held 8116110

{8) Insul Tech Expanded Polystyrena - WP Protection Board -
Product Data

{10) Bituthene Waterproofing Membrane - Sample Wareanty
{11) MACHPS Form - WP Protection OUT Board

{9R2) Resubmittal - WP Protection Board - Grace Construction
Products Letler

(1) Extruded Polystyrene Mfg Data - Dow Scoreboard &
Square-edge

(5} MA-CHPS Submittal - Extruded Polystyrene Dow Hi-load
40 - DOW - Leeds Documentation

{5) MA-CHPS Submittal Extruded Polyslyrene Dow Hilcad 40 ~
Product Data

Desc: Extruded Polystyrene Dow HiHoad 40

{1) Extruded Polystyrene Mfg Data Dow Hi-Load 40 Insulation
Mig Data

{6) MACHPS - Dow Sq. Rdge

Dalte In-0ut

7M4/2011-TH5/20%4
7114/2011-7115/2011
6320117141201
SM32011-TH1 472011
6/13/2011-7/14/2011
6/13/2011-714/2011
6/13/2011-71472011
6/M3/2011-7114/2011
6/13/2011-7/14/2011
6/13/2011-7/14/2014
6/13/2011-7M412011
6/13/2011-7114/2011
6/13/2011-7/1472011
613/2011-7114/201%

T e/t32014-7 141201

6/13/2011-7/14/2011
6/13/2011-7/14/72011
6/13/2011-7/14/2011
6/13/2011-FH4/2011
6/13/2011-7114/2011
6/13/2011-7H4/2011
6/13/2011-7/14/2011%
6/13/2011-7/14{2011
7142011

71172011

47421201 1-4M3/2011
4/12/2011-4113/2011

4M2/2011-4/13/2011
412{2011-4113/2011

5/4/2011-5/20/2011
5/4/2011-5/20/2011

5/4/2011-5/2012011
5/4/2011-5/20/2011

712212010-8/12/2010

7122/2010-8M12/2010
7122/20110-8/12/2010

7136/2010-81 242010
8/24/2010-8/27/2010
8/30/2010-9/3/2010

8/30/2010-9/3/2010
8/30/2010-9/3/2010
214/2011-2/15/20111

7/23/2010-8/12/2010
7129/2010-8/2/2020

8/6/2010-8/12/2010

8/6/2010-8/12/2010

8/16/2010-8/24/2010

Reviewer

HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR

" HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR

HSR
HSR

HSR
HSR

HSR
HSR

HSR

HSR
HSR

HSR
HSR
HSR

HER
H3R
HSR

HSR
HSR

HSR

HSR

HSR

Status

Approved

Apprﬁved

Revise and Resubmit
Approved

Approved as Correcled
Approved as Corected
Approved as Corrected
Approved as Conected
Approved

Approved

Approved as Corected
Approved

Approved as Corected
Approved

Approved as Corected
Approved as Comected
Approved as Corrected
Approved as Corrected
Revise and Resubmit
Approved as Caonrected
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit

Mot Approved
HNo Action

No Action
Mot Approved

Reviewed
Approved

Approved
Approved

Approved

Approved
Appraved

reviewed
No Action
Revise and Resubmit

Approved as Correcled
Reviewed

Approved
Mo Acticn
Revise and Resubmit

Approved

Appraved

Revise and Resubmit

Resubmittal
Expected?

No
No
Yes
No
No
No
No
No
No
No
No
No
No
No
No
No
Mo
No
Yes
No
Yes

Yas

Yes
Yes

Yes

Yes
No

Na

No

Nao

No
No
No
Yes

Na
No
No

No
Yes

Mo

No

Yes
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Submittal #

72100 .6
72100 .7
72100 .8

72100 .

72100
72100
72100
72100

72100

72100

¥2726 .

72726 .
72726 ,
72728 .
72728 .
72726 .
72726,
72726 .
72726 .
72726 .
72726 .
72726 .
72726 .
73113 .

73113 .
73113 .

73113 .

.19
Ph]
-2
W13

.14

18

Ww e o~ R WM

A -
W = o

73113 .6
73113 .6

73113 .

73113 .8
7313 .9

73113
73113

73113
73113
73113
73113
73113
73113
73113

74213
74213 .
74213 .
74213 .

74213 .

.10
.

2
.13
.4
.18
.16
A7
.18
73128 .
74213 .
74243 .

RS

@ N b W

-

Description

(3} Glass Fiber Insul Mfg Data - JohnsManville Sound Control
{10) MA-CHPS Subrnitial Glass Fiber Insul - JohnsManville

{11) Extruded-Polystyrens Board Insui - Owens Corming
Foamular 260 XPS

{12) Dow Extruded-Polystyrene Board Insulation - Mefal Pane!
System

(8) MA-CHPS Submittai Glass Fiber Insulation
(10} JohnsManville Unfaced Glass-Fiber Blanket lnsulation
{13) MA-CHPS Extruded-Polystyrens Board Insulation

~ {#1) Cwens Corning Foamular 250 XP5 - Extruded-

Palystyrena Board Insulation

{12R2) Resubmittal - Metai Panel System - Dow Extruded-
Polystyrene Board Insulation :

{10R3) Resubmittal - Glass Fiber Insul - JohnsManville
Unfaced Glass-Fiber Blanket Inswlation Indoor Advantage Gotd

(2) Fiuid Applied Membrane - Product Data - Tremeo Catalog
Cuts

{3) Fluid Applied Membrane - MA-CHPS Submittals

{3R3) Resubmittal - MA-CHPS Submittals

{4R2) Resubmiital - Air-barrier Assemblies Shop Drawings
(2R3) Resubmittal - Tremco Catalog Cuts & Certifications
{5} AVB Mockup

(6) ABAA Member Certificate - Installer Qualifications
{2R4) Tremco Catalog Cuts & Certifications - VOID Dup.
{3R4) EXO Air 120; Primer 10; Mastic MA-CHPS - VOID Dup.
{4R3) Air-Barsier Assemblies Shop Drawings - VOID Dup.
(2R4) Tremco Catalog Cuts & Certifications Product Data
(3R4) EXO Air 120; Primer 10; Mastic -

(4R3) Shop Drawings For air-barrier assemblies

(6) Certainleed Woodscape "Georgetown Gray" Asphalt
Shingles

{$) MA-CHPS Forms - Asphait Shingles

(2) Certainteed Woodscape Premium Shingles "Georgetown"
Glass-Fiber Asphalt Shingles

(3) Underdayment Materials - Tamko 15# roofing feit
(4} Accessories - Henry Eaveguard

{7} Titan Roofing Inc, Warranty information Sheet - Warranties:
Sample Titan

(12) Accessories - Kamak 18AF Flashing Cement
{13) Accessories - Maze glav. ring barb nails

{14) Accessories - Roafing Tins

(15) Certainteed Approved Applicator Letter

(16) Cerlaintead Warranty Specifications - Warranties: Sample
Certainteed

(7R2} Resubmittal - Titan Roofing inc. Warranly Sample
(13R2) Resubmittal - Accessories - ring barb nails
(14R2) Resubmittal - Accessories - Roofing Tins

{1R2) Resubmittal - MA-CHPS Forms - Asphalt Shingles
{12R2) Resupmittal - Karnak $9AF Flashing Cement
(1R3) Resubmittat - MA-CHPS Forms - Asphalt Shingles
(13R3) Resubmittal - Maze glav. ring barb nails

(3) Cedar Shake & Shingle Bureau Product Data

{1} Metal Wail Pansls MA-CHPS Submittals

(2) Fabral Metat Wall & Roof Panels - Metal Wall Panels
Product Data

{#) Fabral Cotor Chart - Samples for [nitiat Selection
{12) Metal Wall Panels Fabrai Substitution Request
{1R2) Resubmittat - Metal Wall Panels - MA CHPS

(2R2) Resubmittal - Fabral Metal Wall & Roof Panels - Product
Data

(4R2) Resubmittal - Fabral Color Chart Samples for Initial
Selection

Date In - Qut

12/16/2010-12/21/2010
12/15/2010-12/21/2010
12M15/2010-12/21/12010

1114/2011-118/2011

H1412011-1/2612011
1/14/2011-1/26/201 1
1/14/2011-1/26/2011
1141201 1-1/26/2011

2{4/2011-2/812011
2M1142011-2/15/2011
11/1/2010-11/12/2010

111/2010-11/1212010
12/13£2010-1/3/2011
12/13/2010-1/3/2011
42/13/2010-1/3/201 1
12/13/2010-1/3/2011
12/23/2010-1/13/2011
2111/2011-211/2011
2011/2011-2/11/2011
2M4/201 1211 4/2011
2/11/2011-3/1/2014
2/11/2011-3H12011
2/11/2011-3/1£201 %
115/2011-117/20%1

1/26/2011-2/2/2011
1/26/2011-2/2/2011

1/26/2011-2/2/2011
11267201 1-2/2/20%1
1/26/2011-2/2/2011

1/26/20%1-2/2/2011
1/26/2011-2/212011
1/26/2011-2/2/2011
1/26/2011-2/212011
1426/2011-2/2/2011

31221201 1-4/12011
3/22/2011-411/2011
3/2212011-4/1/2011
4/6/2011-4/13/2011
4/6/2011-4/13/2011
6/28/2011-71312011
8/28/2011-7/13/2011
7/11472011-
1M4/2014-1/20/2011
1/14/2011-1/20/2011

1114/2011-1/20/2011
1114/2011-1/20/20 11
2142011-3{712011
21912011-3{7/2011

2/9/2041-377/2011

Reviewer

HSR
HSR
HSR

HSR

HSR
HSR
HSR
HSR

HSR
HSR
HSR

HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR

HSR
HSR

HSR
HSR
HSR

HER
HSR
HSR
HSR
HSR

HSR
HSR
H3R
HSR
HSR
HSR
HSR -
HSR
HSR
HSR

HSR
HSR
HSR
HSR

HER

Status

No Action
Revise and Resubmil
No Action

Revise and Resubmit

Approved
Revise and Resubmil
Approved
Approved

Revige and Resubmit
Approved

Revise and Resubmit

. Revise and Resubmit

Revise and Resubmit
No Action

No Actiont

No Action

Approved as Correcled
VOID

VOoID

vOID

No Action

Revise and Resubmit
No Action

Approved

Revise and Resubmit
Approved as Correcled

Approved as Comected
Approved as Corected

Reviewad

Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Reviewsd

Approved as Comecled

Appraved

Revise and Resubmit
Approved

Revise and Resubmit
Approved

Revise and Resubmit
Approved as Conmected

Revise and Re.submit
No Action

No Aclion
No Action
Revise and Resubmit
Appraved

Approved

Resubmittal
Expected?

Yes
Yes
Yes

Yes

Yes
No
Yes

Yes
Yes
Yes

Yes
Yes
No

No

No

No

Yes
Yes
Yes

No

No
Yes
No
Yes
No
Yes

No
Yes

Yes

Yes
Yes
Yes

No

No
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Submittal #

74243 .

74213 .

74213
74213
74213
74213

74243 .
74243 .
74243 |
74243 .
74243 .

74243 .
74243 |
74243 .

75419 .
75419 .
75410
75419 .
76419 .

75419 .

75419 .
75419 .

76419 ,

75419
76419

75419

76419
75419
76419

75419
75419

75419

76419

75419

75419
75419

75419

.10
.11
.12
.13
74213 .

B W N =

.10
A1

2

43
.14
.18

.18
A7

Li8

.19

.20

.21
.22

.23
76200 .

76200 .2

76200 .

76200 ,
76200 ,
76200 .

77100 .

Description

{12R2) Resubmitlal - Mstal Wall Panels Fabral Substitution
Request

(3) Shop Dsawings: Metal Wall Panels - Bass Assoc. A1
A3;B1-B9,01-C22; D1-D10

(4R3) Resubmittal - Fabral Color Chart

(8) Metal Wall Panels Meckup

{5) Samples for Verification: Yellow Sundance

{5) Samples for Verification: Big Country Biue

(8R2) Resubmittal - Bass email confirming that "Lilly White"
was used

{1} Composite Wall Panels - MA-CHPS Submittals

{2 Alucobond Gomposite Wall Panels Mfg Data

{4) Alucobond Finish Systems Samples for Initial Selection
(1R2) Resubmittal - Composite Wall Panels - MA CHPS
{2R2) Resubmittat - Alucobond Composite Wall Panels Mfg
Pata

(4R2) Resubmittal - Alucabond Finish Systems S8amples for
Initial Selection

(3) Composite Wall Panels Shop Drawings: BASS Assoc,
Sheets 1, RP-1 &2, E1 &2, D1

(5) Samples for Verification: Alucabend Matched "Lilly White”
Calor Chip

(3) PVC Membrane Roofing 45 mil FiberTite-5M

{6) Subslrate Boards Georgia Pacific £/2" Dens-Deck

(7) A&VB Poly America & il Poly (20'x100"-clear)

(8) Roof Insul Fibertite FTR-Value

(1l0.1) Insul Accessories Fibertite Insulation Fasteners & Stress
Plates

{10.2) Insul Accessories Fiberlite Magnum Fasteners & Stress
Plates

(41) Walkways Fibertite Tuff-Trac

{13) Tapered Insul Fiberlite tapered insulation layout plan
dated B-6

(16) Insul Fastening Fibertite insulation fastening patiern {8 per
4'%8

{22) Warranties (Sample) Fibertite; Titan

](24) Qualification Data {Instafier) Fibertite approved applicator
etler

(28) Roofing Assembly Narrative Fiberfite assembly lefter
dated 2-1-11

(29) Membrane Adhesive Fibertite FTR-190e

{30) Membrane Sealant Fibesite FTR-101

{31) Flashing Accessories Fibertite Flashing Accessories
(corners, pipe flashing)

(32) Termination Bar Fibertile FTR-Terminagion Bar (cauik lip)
(12) Shop Dwgs: Roof Plan and Details - Sheets A, B, & C; Det
shis 1-20 (less 4)

{13R2) Resubmitial - Fiberfite fapered insulation layout dated
30411

{28R2) Resubmittal - Rocfing Assembly Narrative - Fibertite
assembly letter dated 3/14/2011

(7R2) Resubmittal - Mfg Data: A&VB - Sopravap’r 16
(Soprema) WMACHPS

(33) AVB Primer - ELASTOCOL 800c {Saprema) w/MACHPS

(6R2) Resubmittal - Mfg Data: Substrate Boards - Georgia
Pacific 1/2° Dens-Deck Prime w/MACHPS

{2) Polyvinyl-Chloride (PVC) Roofing - MA-CHPS Submittals
{6) Shop Dwgs: Roof to Wall EJ Gover Titan Detail #16

(8) Shop Dwys: Drip Edges Titan Detaif #15

{103 Shop Dwgs: Thru-wall Flashing Titan Detail #10, 18, 19 &
20 -

(27) Shop Dwgs: Equipment Support Flshg Titar Detail #7
{18) Alcoa, Inc, Alum. Sheet

{11} Alum, Coil Stock (Firestone Bldg Producis} Color Charls
for Pre-fin Materials

(2) Metal-Era Fascia Gopings

Date In-Out

219/2011-3/712011
4/112011-4/12/2014

3/29/2011-4/8/2011
8/8/2011-6/20/2011
B8/17/2011-7/6/2011
6/17/2011-7/6/20%1
6/27/2011-8/27/2011

1/14/2011-1/18/2011
1/14/2011-1/18/2011
1/1412011-1/18/2011
2/92011-3/712011
21972071 1-3/712011

2/9/2011-3/7/2011
4/25/2011-5/3/2011
4129/2011-6/3/2011

214/2011-2125/2011
2/4{2011-2/25/2011
2/412011-2/25/2011
2047201 4-2/25/2011
2/4/2041-2125/2011

2/4{2011-2/125/2011

2/412011-2/25/2011
2/4j2011-2/25/2011

2/4/2011-2/25/2011

2/4{2011-2/25(2011
241201 1-2/26/2011

2/4/20111-2125/2011

2/4{2011-2/25/2011
2/4/2011-2/25/2011
2141201 1-2/26/2011

214/2011-2/125/2011
21M8f2011-2{25/2011

3/22/2011-3/24/2011
3/23/2011-41/2011
3(23/2011-4/4/2011

3/23/2011-4/1/204%
3/23/2011-4/1/2011

4/6f20:11-4/11/2011
2{18/2011-4/19/2011

2H18/2011-419/2011 -

2/18/2011-4M9/2011

2/18/2011-4/19/2011
6/2812011-81/2011
6/28/20715-8/1/2011

6282011

Reviewer

HSR
HSR

HER
HER
HSR
HSR
HSR

HSR
HSR
HSR
HSR
HSR

HSR
HSR
HSR

HSR
HSR
HSR
HSR
HS8R

HSR

HSR
HSR

HSR

HER
HSR

HSR

HSR
HSR
HSR

HSR
HER

HSR
HSR
HSR

HSR
HSR

CEH
HSR
HSR
HSR

HSR
HSR
HSR

HSR

Status

Approved
Approved as Corected

Approved as Correcled
Revise and Resubmit
Approved

Approved

Approved as Comected

Revise and Resubmit
No Aclion
No Action
Reviewed
Approved

Approved
Approved as Corracted
Approved

Approved
Revise and Resubmit
Approved
Revise and Resubmit
Revise and Resubmit

Revise and Resubit

Revise and Resubmit
Approved

Approved

Approved
Approved

Approved

Revise and Resubmit
Approved
Revise and Resubmit

Revise and Resubmit

Approved as Cuorrected

Approved
Approved '
Approved

Approved
Revise and Resubmit

Revise and Resubmit

Approved as Comrected
Approvad as Comrected
Approved as Corrected

Approved as Comecled
Approved as Corrected
Approved as Corrected

Resubmittat
Expected?

No
No

No
Yes
No
No
No

Yes
Yes
Yes
Na
Ne

No
No
No

No
Yes
No
Yes
Yes

Yes

Yes
No

No

"No
No

No

Yes
No
Yes

Yes
No

No
No

No

Yes

Yes
No
No
Ne

No
No
No

Mo
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Submittal #

77100 .
77100 .
77200 .
77200 .
78100 .
78100 .
78160
78100 .
78100 .
78123 .
78123 .
78123 .
78123 .
78123 .
78123 .
78446
78446 .
78446 .
78446 .
79200 .
79200
79200 .

79200 .
79200 .
79200 .
79200 .
79200 .
79600 .
79500 .

79500 .
81113 .
81143 .
. 8113

81113,
81113 .

81113 .
81113 .
81113 .
81416 .

81416 .
81416 .
81416 .
81416 .
81416 .
81416 .
81416 .
81433 .

81433 .

81433 .

wN—\-th—‘-mm-b-@N—lthN—‘N—‘-QN

N o= N ®: R

2 W N = W

o

S 00~ & oth b LN w0 = G

[\t

[

81433 .4

81433 .

Desctiption

(6} Metal Era Warranty Sample

{4} Metal Era Color Chart Color Gharts for Pre-fin Materials
(3) Nystrom Roof Halch

{8) Roof Hatch Safety Rail

{2) Cafco Blaze Shield Il - Product Data

(7) Cafco Blaze Shield il - MACHPS

{(2R2) Resubmittal - Cafco Blaze Shietd 300 Product Data
{(7R2) Resubmittal - Cafco Blaze Shield 300 MACHPé Farm
{7R3) Resubmittal - Cafca Blaze Shield 300 MACHPS Form
(2) Cafco Spray Film (Credit IEQC 2.1) - MACHPS

(8) Cafco Spray Film - Product Bata

{2R2) Resubmittal - Intumescent Paint - MA CHPS

(6R2) Resubmittal - Cafco Spray Film - Product Data

{2R3) Resubmittal - Infumescent Paint MA-CHPS Submittais
(2R4) Resubmittal - Intumescent Paint - Cafco Letter 6/6/2011
(1) Fire-Resistive Joint Sys - MA-CHPS Submittals

(2) Fire-Resistive Jt. Sys. Prod. Dala

{1R2) Resubmittal - Fire-Resistive Joint Sys. MACHPS3
(2R2) Resubmittal - Fire-Resislive J&. Sys. Prod. Data

(3R2) Resubmittal - Tremco Color Chart

(6) Warranty Sampies

(1%R2) Resubmittal - Spectrum 3 Sificone Joint Sealant Mfg
Data

{12R2) Resubmittal - Tremsil 200 Mildew-Resistant Mfg Data
(13) Dymeric 240 Urethane Jt. Sealant Mig Data

(14) THC 900901 Urethane Traffic Grade Jt. Sealant

(15R2) Resubmittal - Tremflex 834 Latex Joint Sealant

(17R2) Resubmittal - Nomace Backer Rod Joint Sealant Backer
() Expansion Contro Shop Drawings - InPro Drawings 1-7

{5) Expansion Genfrol Product Schedule - inPre Shep Drawing
Sheet6 of 7

(6) Fire Barier Mfg Data - UliraBiock
(1) Substitution Request - LIF Door - daled 9/14/2010
Hollow Metal Frame Sample ~ Substitution Request

{20) Fasteners for Hollow Metal Frames - Hiti Kwik-Con Il
Concrete & Masonry Fasteners

{2) Hollow Metal Door and Frame Schedule

(OR3) Resubmitial - Primer Confirmation Letter - Substitution
Request (Hollow Metal Docrs and Frames)

(1) Hotiow Meial Door and Frames - MA-CHPS
{2R2) Resubmittal - Hollow Metal Door and Frama Schedule
{21) Hollow Metal Technical Data - LIF Door

{4) VT Industries - Wood Doors Veneer Samples Color Sample
Box

(3) Wood Door Schedule

(3R2) Resubmitial - Wood Door Scheduls

(1) VT Industries - MA-CHPS Submittals

{2) VT Industries - Flush Wood Doors Product Data
{8) Sampla of special warranty

(5) Plain Sliced White Maple

(9) Wood Door Core Samples

(1} Woadtech Architectural Stile & Rail Doors - Substitution
Request Form

(1R2) Resubmittal - Stile and Rail Wood Doors Substitution
Request Form

(2) Stite and Rail Wood Doors MA-CHPS Submittals
(3) Stile and Rail Wood Doors Shop Drawings
(6) Woodtech Limited Wasranty

Date In-QOut

628/2011-
6/28/2014-
8/28/2011-6/28/2011
6/28/2014-6/28/2011
9/B/2040-9M4/2010
9/8/2010-914/2010
3/2/2011-3/3/2011
3/2/2011-3/3/2011
3/8/2011-4/12/2011
9/8/2010-9/14/2010
$/B12010-6/14/2010
4162011-414/2011
A1612011-4/142011
5110/2011-5/3/2011
7152011 TH2/2011
12/15/2010-12/21/2010
12/15/2010-12/24/2010
11247201 1-2/7£2011
1124/2011-2/702011
BH7/2011-
/1712014~
8/1712011-

6/17/2011%-
6/17/20%1-
6/17/2011-
8/17/2011-
8/17/2011-
3/2/2014-3/22/12011
3/212011-3/22/12011

3/2f2011-3/22/2011
9/16/2010-9/21/2010
11/23/2010-11/30/2010
12/16/2010-1/13/2011

1743/2011-1/21/2011
1/25/2011-21272011

2/2412011-3/30/2011
2{24/201%-3/30/2011
2/24/2011-3/30/2011
1/5/2011-1/20/2011

1/13/2011-2/21/2011
2/24/2011-3/30/2011
3110/2011-3/21720114
3M10/2611-3/21/2011
3/10/2011-3/21/2011
3/14/2011-3/24/2011
3/14/2011-3/24/2011
9/3/2010-8/14/2010

7114/2011-

7M14/2011-
7412011~
714412011-

Reviewer

HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HER
HSR
HSR
HSR
CEH
CEH
HSR
_HSR
HSR
HSR
HSR
HSR
HSR

HSR
HSR
HSR
HSR
HSR
HSR
HSR

HSR
HSR
HSR
HSR

HSR
HSR

HSR
HSR
HSR
HSR

HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR

HSR

HSR
HSR
HSR

Status

Approved

Approved

Mo Action

Na Action

Approved

Revise and Resubmit
Appraved as Corrected
Revise and Resubmil
Revise and Resubmit
Revise and Resubmit
Approved

Mot Approved

Revise and Resubmit
Approved as Corrected
No Action

Approved

Approved

Revise and Resubmit
Approved

Approved

Revise and Resubmit
Revise and Resubmit
Approved as Corrected

Revise and Resubmit
Approved

Reviewed
Approved as Cormrected
Approved
Approved as Corrected

Revise and Resubmit
Approved as Corrected
Approved as Comected
Approved

Appraved

Approved

Approved

Revise and Resubmit

Resubmittat
Expected?

No
No
No
No
No
No
No
Yes
No
No
No

Ne
No
No
Mo

Yes

Yas

Yes
Yes
Ne
No

Yes
Yes

No
No
No
No

Yes
No
No
No
No

No
No
No

‘No

No
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Submittal #

83113 .

83113 .
83113 .
83613 .
83613 .
83613 .
83813 .
84113 .
84113 .
84113 .
84113 .
84113 .
84113 .
84113 .
B4113 .
B4113 .
84113 .
84113 .
84113 .

84113
84113

84113
84113

84113
84113
84113

84113
84113
84113
- 84113

84113
84113

84113

84113
84113
84113
84113

84131 .
84131 .
84131 .
84131 .
84131 .
84131 .
84131 .
84131 .
84131 .

@ e o~ M M B W N = RN S W N =

[ Y
b - Q

A3
.14

.18
.16

AT

.18

.19

.20
21
22
.23

.24
.25

.26

27
.28
.28
.30
84131 .
84131 .
84131 .

Description

{1) Product Data: Access Doors B-NW Series - Non-Rated
Flush

{2) Shop Drawings: Access Doors 1@24"x24", 1@018'x18"
{4} Product Schedule: Access Doors

{0) Sectional Doors

(1} Raynor Brochure

(2) TC200 - DMDoors Shop Drawings

(8) Sample of Speclal Warranties

(5) EFCO D518 Door Fabrication Sample

{1) MA-CHPS Submitai

(10) Warranties: Sampie

(17} EFCO Series 403-1 & 402 Mig Data

(18) EFCO Series 403-1 & 402 Product Test Reports
{19) EFCO Series 403-1 & 402 Thermal Test Reporis
(5) EFGO Series 402 Fabrication Sampie

{5) EFCO Series 403l Fabrication Sample

{7) Enfrance Door Hardware Schedule

(20) Door Hardware Catalog Cuts

(084113-2) R&R Window Shop Drawings - Storefront

(21) Cperalor Finish Color Sample - Linstec/Besam Color
Board

(1R2) Resubmittal - 08 41 13 & 08 44 13 MACHPS

{2R2) Resubmittat - EFCO Series 5500 & 5800 with 325 Mfg
Dala :

(17R2) Resubmitlal - EFCO Series 403-1 & 402 Mfg Data

(18R2) Resubmittal - EFCO Series 403-1 & 402 Product Test
Reports

(18R2) Resubmittal - EFCO Serles 403-1 & 402 Thermal Test
Reports

{22) Resubmittal - Efco series 5500, $600 & 325 windows
Thermal Test Reperls

{9) Delegated-Design Submittal Structurat Cales: Salkcons
Engineers 1/20/2010

(1R3) Resubmittal - MA-CHPS Submiita] 08 41 13 & 0844 13
(2R2) Resubmittal - R&R Window Shop drawings - Storefront
{17R3) Resubmitial - EFCO Series 403-1 & 402 Mfg Data

{19R3} Resubmittal - EFCO Series 403-1 & 402 Thermai Test
Reports

(17.9) EFCO HD D518 Mfg Data

(7R2) Resubmitttal - Entrance Door Hardware Schedule -
Kelley Bros. of New England, L1C

(7.1R2) Resubmitital - Mfg Data - EFCO - EFCO HD D518 Mig
Data

(20R2) Resubmitttal - Door Hardware Catalog Cuts

(2R3) Resubmittal - Storefront Shop Drawings - R&R Window
(23) Curtain Walt Insulation - Thermafiber

{3) Seatant Color Sampies - Tremce Specirum 1

{1) Fire-Rated Extetior Entrance - MA-CHPS Submittal

(2) Fire-Rated Exterior Entrance - TGP Heat Barrier Series

(3) Fire-Rated Exterior Enfrance - Technical Glass Products
Sheet1of 1

(7) Fire-Rated Exterior Entrance - Mfg Qualification Data

(8) Underwsiters Lab GSXZ.R19207 Product Certificates

(9) UL Assembly BXUV.U533 UL263 Product Test Reports
{10) TGP Warranty Sample

{4) Color Samples - Lily White 203-823-IFS Coatings

{16) Door and Frame Corner Section Sample - TGP Preducts
(17) Door Glass Sampies - Pyrostop (Pilkington)

{B) Fire-Rated Exterior Enirance

(3R2) Resubmittal - Shop Drawings: Fire-Rated Exterior
Entrance

Date In-Quf

5/8/2011-68/20/2011

5/0/2014-6/20/2011
5/0/2011-6/20/2011
7/18/2011-

T1812011-

7H8/2011-

THE201-
11/25/2010-11/30/2010
11/18/2010-11/30/2010
14/48/2010-11/30/2010
$1/18/2010-14/30/2010
11/18/2010-11/30/2010
11/18/2010-11/30/2090
11123/2010-11/30/2010
11/23/2010-1 4/30/2010
12/20/2040-1731/2011
12/20/2010-H31/2011
U201 1142612011
1SI201 472011

1/26/2011-2/8/2011
1/26/2011-2/8/2011

1/26/2011-2/8/2011
1/26/2011-2/8/2011

1426/2011-2/8/2011
1/26/2011-2/8/2011
20712011-412/2011

2772011-3/2172011
2/7/201 4-3/2172011
2712041-3/24/2011
2{7/2011-3/21/2011

3M/2011-3/1/2011
5/8/2011-6/20/2011

5/18/2011-6/20/2011

5/18/2011-6/20/2011
5/19/2011-6/10/2011
6/13/2011-6M14/2011
6/13/2011-6/20/2011
2/8/2011-2/15/2011
2/8/2011-2/15/2011
2/8/2041-2/15/2011

2/8/2011-2115/2011
218/2011-2/5/20:41
2{8/2011-2115/2011
2/8/2011-2/1512011
311/2011-3/24/2011
3/1/2011-3/24/2011
3/1/2011-3/24/2011
3/2/2011-3/4/2011
7/5/2011-7/43/12011

Reviewer

HSR

HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HIR
HSR
HSR
HSR
HSR

HSR
HSR

HSR
HSR

HSR
HSR
HSR

HSR
HSR
HSR
HER

HSR
HSR

HSR

HSR
HSR
HSR
HSR
HSR
HSR
HSR

- HS5R
HSR
HSR
HSR
HSR
HSR
HSR
HER
HSR

Stalus Resubmittal
Expected?
Approved as Correcled Mo
Approved as Comected No
Approved as Corrected No
No
No
Mo
. No
Approved as Comected No
Not Approved No
Appraved No
Rewvise and Resubmit Yes
Revise and Resubmit No
Revise and Resubmit No
Approved as Corrected Ne
Approved as Corrected No
Revise and Resubmit Yes
Revise and Resubmit Yes
No Action Yes
Approved Ne
Approvad as Corrected No
Revise and Resubmit Yes
Revise and Resubmit Yes
Revise and Resubrmit Yes
Revise and Resubmit Yes
Revise and Resubmit Yes
Approved No
Reviewed No
Revise and Resubmit Yes
Approved No
Approved No
No Action Yes
Approved as Corrected No
Approved No
Approved No
Approvad as Corrected No
Approved No
Approved as Gorrected No
Reviewed No
Approved No
Approved N
Appraved No
Approved Mo
Approved No
Approved No
Approved No
Approved No
Approved No
Approvad No
Approved as Comrected No
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Submittal #

84133 .
84133 .
84133 .
84133 .

84133 .
84133 .
84413 .
84413 .
84413 .
84413 .
B4413 .

84413 .
84413 .

84413 .
84413 .

84413

84413

84413

84413
84413

84433 .
84433 .

[ B - e | O S

o

10

k|

.12

.13
14

84433 .3

84433 .4

84433 .

84433 |

84433 .7

84433
84433
84433
84433
84433

B4433
84433
84433

84433
84433

84433
84433

84433

84433
84433

B4433
84433

84433

84433 ,

.8
.9
.10
Ak
& V]

13
.14
.18

16
A7

.18
.19

.20

.21
.22

.23
.24

.25

26

Bescription

{1} Glazed Aluminum Curtain Wall - MA-CHPS Submittal

(2) EFCO Series 5500 & 5600 with 326 Product Data

(9) EFCO Series 5500 & 5600 with 325 Product Test Reports
(10) EFCO Series 5500 & 5600 with 325 - Thermal
Performance Simalation Test

{11} EFCO Warranties: Sample

{084132-3) R&R Window Shop Drawings - Curtain Wall

(084 113-1) MA-CHPS Submittal

(19} EFCO Series 5600 - Fabrication Sample

(19) EFCO Series 5500 Fabrication Sample

{19) EFCO D518 Door - Series 402: Series 4031

{4) Color Samples - EFCO - Lily White, Green, Blue, Akzo
Yellow Spray :

(5) Fabrication Sample - EFCO Series 325 Window Vent

(6} Delegaled-besign Submitial Structurai Calcs: Salcone
Engineers 1/20/2010

(3R2) Resubmittal - R&R Window Shop drawings - Custain wall
{2R3) Resubmital - EFCO Series 5500 & 5600 with 325
Product Data

(9R2) Resubmittal - EFCG Series 5500 & 5600 with 325 Test
Reporis

(10E2) Resubmittal - EFCO Serles 5500 & 5600 with 325
Tharmal Performance Simulation Test

{3R3) Resubmittal - Curtain Wall Shop Drawings - R&R
Window

(20) Primary Sealant - Tremco Spectrem 1

{4.1) Sealant Color Samgle - White sample on "Lilly White"
stack

(13) Sloped Glazing - Wasco - wf Substituiion Reguest Form
{1R2) Resubmittal - Wasco Products, inc - MACHPS

(2R2) Resubmittal - Wasco Products Inc - Slopsd Glazing
Assem. Product Data

(3R2) Resubmittal - Wasco Shop Dwygs, sheets 1-10

(6R2} Resubmittal - Wasco ETC-08-080-17940.0 - Wasco
ETC-06-060-17940.0

{7R2) Resubmitial - Wasco Products, Inc - Maintenance Data

" {8R2) Resubmittal - Sioped Glazing Assemblies - Sample

Warranty
(4) Sloped Glazing Color Samples Lily White AC7064

(14} Alum Extrusion Samples
{1R2) Resubmittal - Wasco Products, Inc MA-GHPS Submittal
(2R?2) Resubmittal - MA-CHPS Submittal Product Data

{2R2) Resubmittal - Wasco Products Inc Sleped Glazing
Assem. Preduct Data

{3R2) Resubmittal - Wasco Shop Dwgs, sheets 1-10
(5) Delegated-Design Submiltal.PE ’

(6R2) Resubmitial - Wasco ETC-06-060-17940.0
Preconstruction Test Reports

(7R2) Resubmittal - Wasco Producls, inc Maintenance Data
(8R2) Resubmiital - Sioped Glazing Assemblies Waranties:

"~ Sample

{1R3) Resubmittal - Wasco Products, Inc - MA-CHPS
{2R3) Resubmittal - Wasco Products Inc - Sleped Glazing
Assem. Product Data

(3R3) Resubmitial - Wasco Products Inc - Shop Drawings
Sheets 1-1¢

(5R2) Resubmittal - Delegaled-Design Submittal:PE

(6R3) Resubmiftal - Wasco ETC-08-060-17940.0 -
Preconstruction Test Reporis

{7R3) Resubmittal - Wasco Preducts, Inc - Maintenance Data
(BR3) Resubmittal - Sloped Glazing Assemblies - Warranties:
Sample

(15) Sloped Glazing System Sample - Frosted Glass -
Qldcastle 839653

{18) Sloped Glazing System Sample SG

Date In-Out

11/18/2010-11/30/2010
11/18/2010-11/30/2010
11/18/2010-11/30/2010
11/18/2010~11/30/2010

11/18/2010-11/30/2010
111/2011-1/26/2011
11/18/2010-11/30/2010
11/23/2010-11/30/2010
11/23{2010-11/30/201C
11/23/2010-11/30/2010
1/5/2011-1/4772011

1/5/2011-1/27/2011
2{712011-412/2011

2/7/2011-3/21/2011
2712011-321/2011

20712011-3/2412011
2/7/2011-3/2172011
5/19/2011-6/10/2011

6/13/2011-6/1412011
7H2/2011-712/2011

10M8/2010-10/29/20:0
12/22/2010-1/3/2011
12/22/2010-13/2011

12/22/2010-1/3/2011
12/22/2610-1/3/2011

12422£2010-1/3712011
12/22/2010-1/3/20%1

1/5/2011-1/26/2011
115/2011-1/26/2011
1126/20%1-2f212011
1/26/2011-2/2/2011
$/26/2011-212/2011

1126/2011-2/2{2011
1/26/2011-2/2/12011
1126/2011-2/212011

H26/2011-2/2/201%
1/26/2011-2/212011

2/872011-21152011
2/8/2011-215/2011

218/2011-2/15/2011

2/8/2011-2/15/2011
2/8/2011-215/2011

218i2011-215/2011
218/2011-2M15/2011

3N{2011-4/14/2011

31/2011-414/2071

Reviewer

HSR
HSR
HSR
HSR

HSR
HSR
HSR
HER
HSR
HSR
HSR

HSR
HSR

HSR
H8R

HSR -

HSR
HER
HSR
HSR
HSR

HSR
HSR

HSR
HSR

HSR
HSR

HSR
HSR
HSR
HSR
HSR

HSR
HER
HSR

HSR
HSR

HSR
HS8R

HER

HSR
HSR

HSR
HSR

HSR

HSR

Status

Not Approved

Revise and Resubmit
Revise and Resubmit
Revise and Resubmit

Approved

No Aclion

Not Approved
Apprioved as Correctsd
Approved as Cormrecied
Approved as Correcled
Approved

No Action
Approved

Revise and Resubmit
Approved

Approved
Approved
Approved as Corrected

Approved
Approved

Approved
Not Approved
Mo Action

No Action
No Action

No Acticn
o Action

Approved
Approved
Revise and Resubmit
Mo Acticn
No Action

Ne Action
No Action
Ma Action

MNo Action
No Action

Reviewed
Approved

Approved as Corrected

Approved
Appraved

Approved
Approved

Approved

Not Approved

Resubmittal
Expected?

No
No
No
Mo .

Ne
Yes

Yes
No

Yes
No

Na
No

No

Na
Yes
Yes

Yes
Yes

Yes
Yes
Yas

Yes
Yes

No
No

No

No
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Submittal #

84433

85113 .
85113 .
85113 .
86413 .
85113 .
85113 .
86113 .
85113 .
85113 .

86113 .
.

85113

86113
85113

85113

85113
85113
85113
85113

85113
85113
85113
85113
85113
85113

85113
85113

85113
86113
85113
85113
85113
85113
85113

85113 .
85113 .
85200 .
85200 .
85200 .
85200 ,
85200 .
86200 .
86200
86200 .
86200 .
86200 .

85200 .
86200 .

.27

@0 @~ SO MR W N =

.12
.13

.14

.15
16
A7
.18

.19
.20
21
22
.23
.24

.28
. 26

.27
.28
.29
.30
.31
.32
.33

[
[ZE I

S W N = B N S

o

86200 .8
86200 .9

Description

{3R4) Resubmittal - Wasco Shop Dwgs, sheets 1 - 10 (Rev.
6/14/2011)

(8) Glazing Cerlifications

{14) Glass Types CA&CT; CP; CF; TASTT - Product Data
(3) Series 3006t - Product Data

(9) Series 30061 Thermal Test Data

{7} Product Test Reports

(10) Series 3006i Warranfies Sample

(1) Aluminum Windows MA-CHPS Submittal

{4) Architectural Window Shops

(5) PPG Color Samples - Lily White, Nile Green, Yellow
Sundance, Big Country Blua

(15) Glazing Samples - Types CA, CT, CF, CP, TA&TT, TP

(8) Architectural Window Mfg Sample 25" x 42" Operabie
Window

{1R3) Resubmittal - Architectural Window MA-GHPS Submittal

{(3R2) Resubmittal - Series 30061 Alum. Window Mfg Product
Data

(9R2) Resubmittal - Series 30061 Themmal Test Data Thermal
Perormance Simulation Test

(102) Resubmittal - Series 3008 Warranties: Sample
(16) Alum Windows Product Schedule
{BR2) Resubmittal - Glazing Certifications - Product Certificates

{14R2) Resubmittal - Glass Types CA&CT; CP; CF; TA&TT;
TP ; G5 Product Data

(1R4) Resubmittal - Architectural Window MACHPS

{3R3) Resubmittal - Series 30061 Alum. Window Praduct Data
(9R3) Resubmittal - Series 30081 Thermal Test Data

{10R3) Resubmittal - Series 3006i - Sample Warranly

{1 EBZ) Resubmittal - Alum Windows Preduct Schedule

(6R1) Resubmitial - Architecturat Window Mfg Sample 25 x 42
Operabla Window

(813} Resubmittal - Product Certificates Glazing Cestifications
{(14R3} Resubmittal - Giass Types CA&CT, CP; CF; TA&TT,
TP;C8

{iR5) Resubmittal - Architectural Window MA-CHPS

{3R4) Resubmittal - Series 3008 Alum. Window Product Data
(4R?2) Resubmittal - Architecturat Window Shop Drawings
(9R4) Resubmitial - Series 30061 Thermat Test Data
{10R4) Resubmittal - Series 30061 Warranties: Sample
(18R3} Resubmittal - Aftan Windows Product Schedule

(BR2) Resubmittal - Architectural Window Mfg Sample 25 x 42
Operable Window

{17) Aluminum Window Mockup

(18) Dow "Froth Pack"” Insulating Foam

(1) Wood Windows - MA-CHP

(2} Anderson WDH210310E - Mfg Data

(4} Special warranty sample

(1R2) Resubmiital - Wood Windows - MACHPS

{2RZ) Resubmittal - Anderson WDH210310E - Mfg Data
{1} Naturalite - Product Data

{2) Naturalite Models NTLAG060 & NTLA9898 - Shop Drawings
(6) Naturalite Catcut Pg#4 - Warranty Sample

(1R2) Resubmittal - Unit Skylights - Natesalite Mig Data

{6R2} Resubmittal - Unit Skyfights - Naturalite Catcut Pg#4 -
Warranty Sample

(8) Unit Skylights - MA-CHPS Submittats

{2R2) Resubmitial - Naturalite Models NTLAS0S0 & NTLA9898
Shop Drawings

{1R3) Naturalite Preduct Data

(9R2) Unit Skyfights MACHPS Submittals

Date In - Out

7/812011-

11M8/2010-12/9/2010
11H8/2010-12/9/2010
14/18/2010-12/20/2010
11/18/2010-12/20/2010
11/18/2010-12/20/2010
11/18/2010-12/20/2010
12M7/2010-1410/2011
12447/2010-1410/2011
1/5/2011-1117/2011

1/58f2011-2711/2011
1/5/2011-4/27/2011

1/14/2011-1/48/2011
1114/2011-1/18/2011

1/14/2011-1/18/2011

14201 111812011
1M4{2011-118/2011
1/14/2011-21172011
1/14/2011-21/2011

1251201 1-2421201 1
1/25/2011-2/2/2011
1/26/2011-212/2011
1/2612011-2/1212011
1/26/2011-2/2/2011
1/28/20111-2/7/12011

217i2011-2M572011
2{7/2011-2M5/72011°

2/712011-3/9/2011
2/712011-3/9/2011
21712611-3/2/2011
2(712011-3/912011
2/712011-3/9/2011
20712041-3/8/2011
3/3f2011-3/21/2011

6/6/2011-6/20/2011
6/21/2011-7/6/2011
9/28/2010-10/4/20€0
9/28/2010-10/4/2010
9/28{2010-10/4/2010
12/22/2010-173/2011
12/22/2010-1/3/2011
9/1/2010-8/13/2010
9/1/2010-9/13/2010
9M/2010-9M1 372010
9/27/2010-10/4/2010
9/27{2010-10/4/2010

9127/2010-10/4/2010
9/27/2010-10/4/2010

10/26/2010-11/472010
10/26/2010-11/4/2010

Reviewer

HSR

HSR
HSR
HSR
HSR
HSR
HSR
KCH
KCH
HSR

HSR
HSR

HSR
HSR

HSR

HSR
HSR
HSR
HSR

HSR
HSR
HSR
HSR
HSR
HSR

HSR
HSR

HSR
HSR
HSR
HSR
HSR
HSR
HSR

HSR .
HSR
HSR
HSR
HSR
HER
HSR
HSR
H3R
HER
HSR
HSR

HSR
HSR

HS8R
HSR

Stafus

Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Appraved
Revise and Resubrmit
Ravise and Resubrmit
No Action
Approved

Approved
No Action

Revise and Resubmit
No Action

No Action

No Action
No Acticn
Reviewed .
Revise and Resubmit

Revise and Resubmit
No Action
No Acfion
No Action
No Action

No Action

Approved
Revise and Resubrmit

Reviewed
Approved
Approved as Corrected
Approved
Approved
Approved
Approved

Revise and Resubmil
Approved as Corrected
Revise and Resubmit
Revise and Resubmit
Approved

Approved

Revise and Resubmit
Not Approved

Not Approved

Not Approved

Revise and Resubmit

Approved

Revise and Resubmit
Approved as Comected

Revise and Resubmit
Approved

Resubmittal
Expected?

No

Yes
Yes
Yes

No
Yes
Yes
Yes

No

Yes
Yes

Yes
Yes

Yes

Yes
Yes

No
Yes

Yes
Yes
Yés
Yes
Yes
Yes

Yes

No
No
No

No
No
Na

Yes

Yes
Yes

No

No
Yes
Yes
Yes
Yes

No

Yes
No

Yas
No
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Submittal #

86200

87100 .
87100 .
87100 .
87100 ,
87100 .

88000 .

88600 .
88000 .
88000 .
88000 .
83000 .
88040 .
88000 .
88000 .
88000 .
88000 .
88000 .
88000 ,
88000 .
88000 .
88000 ,

88000

88000

88013 .
88013 .
88013 .
88013 .
88013 .
88013 .
88013 .
88013 .

88300 .
88300 .
83300 .
88300 .
883400 .
88300 .

88300 .
88300 .
89000 .
89000 .
89000 .
88000 .
880060 .
89000 .
89000 .
89000 .
89000 .

.10
86200 .

W o~ ;o S W ke G b W e

J O e
m o bW N = O

17

.18
88040 .

(=T T =T - I L

w e~ & b w2

Description

{1R4) Resubmittal - Acrylic Test Data

{2R3) Naturalite Mode!s PNTLAS0S0 & PNTLAS898 - Shop
Drawings

(1} LIF DOOR Hardware scheduie 11/2/2010

(2) Hardware Catalog Cuis

(1R2) Resubmittal - LIF DOOR Hardware Schedule for Recard.
{4.1) Keying Schedule - LIFD Key Schedule 4/6/2011

{4.1R2) Resubmittal - LIFD Key Schedule 4/26/2011: .
Schematic . Schedule by Door Numbey . Key Schedule Key
Set Symbol

{14) R&R Substilution Request - #1 - Spandrel Glass - with
Suhstitution Reguest Form

(1) Storefront and Curtain Wall Frames Glazing - MA-CHPS
{2) Storefront & Curtain Wall Frames Glazing - Oldcaste
(7) Oldcastle Product Certificates Samples

(9) Oldcasile Glass Sample of special warranties

(16) Glass Samples - Type CA/CT (2 Boxes)

(22) Giass Smaples - Type CS/Blue (2 Boxes)

(17} Glass Samples - Type CS/Grey (2 Boxes)

{5) Glass Samples Types T & . {2 Boxes}

{4) Glass Sampies - Types TS & TP/TF (3 Boxes)

(20} Glass Samples Type TS)Grey {2 Boxes)

(21} Glass Sample Type CS/White {2 Boxes)

{18) Giass Samples Type TATT (1 Box)

(18) Giass Samples Type CS/Green (2 Boxes)

{19) Glass Samples Type CSfYellow (2 Boxes)

{1R2) Resubmittal - Storefront and Curtain Wall Frames
Glazing - MA-CHPS

(2R2) Resubmitial - Glass Types: CA;TA-TTTP-
TF;CS;TS;T;&L - Product Data

{7R2) Resubmittal - Oldcastie - Product Certificate

(9R2) Resubmittal - Oldcastle Glass Sample of special
warranties

{t) Tempered, Laminate, & FirelitePlus Mfg Data - MACHPS
(2) Tempered, Laminate, & FirefitePlus Mfg Data - Product Data
(1R2} Resubmitial - Glass Type T '

(1R2) Resubmittal - Glass Type L

(1R2) Resubmittal - Glass Type F

(7) GlazingTape

{8) Sample Warrranty. paf

{1R3) Resubmittal - Tempered, Laminate, & FirelitePlus Mfg
Data

(1) Mirors - MACHPS

(2) Mirrors - Product Data

(1R2) Resubmittal - Mirzors ~ MA-CHPS
(2R2) Resubmittal - Mirrors - Product Data
(11) Mirror Mastic - Product Data.

{1R3) Resubmittal - MA-CHPS Submittals - See Kaploffs
letter dated 6/30/2011

{2R3) Resubmittal - Mirrors

(11R2) Resubmittal - Mirror Mastic

(1) Airolite Types KE774 & T6482 - Product Data
(2} Louvers L1; 12; & L3 - Shop Drawings

(3) Crystal Finishing System - Samples

(4) Aircfite « Coalings Charts

{5) MA-CHPS Submittals

{5) Louver - MA-CHPS

{2 _Louver L.1; £2; & L3 Shop Drawings

(1) Louver Ajrolite Types K6774 & T6482 Product Data
(4) Louver Coatings Charls - Airofite

Date In-Qut

11/22/2010-12/8/2010
1216/2010-12/21/2010

1/14/2011-1/31/2011
1141201 1-1/31/2011
21247201 %-5/4/2011
72011
5/4/2011-6/21/2011

10/15/2010-10/29/2010

11/18/2610-12/9/2010
11/18/2010-12/8/2040
11/18/2010-12/0/2010
11/18/2010-12/9/2010
1/5(2011-111772001
11512011-111712011
1/6/2011-117/2011
115/2011-1/17/2011
145/2011-1117/2011
1/5/2011-11712011
1/5{2011-1/17/2011
1/6/2011-117/2011
115201 1111712011
1/5i2051-1/4712011
2{8/2011-2115/2011

2/8/2011-2/1672011

218/2011-2/15/2011
6/13/2011-6/20/2011

9/2/2010-9/13/12H0
9/2f2010-9/13/2610
A478/2011-4713/2011
4/8/2011-4/13/2011
4/8/2011-4113/2011
4/8/2011-413/2011
48/2011-4/13/2011
7/11/2011-8/1/2011

$/2/12010-9/13/2010
9/2/2010-9/13/2010
4/8/2011-6M16/201
4/8/2011-6/16/2011
418/2011-6/18/2011
715/2011-715/2011

7/5/2011-7/15/2011
74512011-7/15/2011
9/16/2010-8/24/2010
9/M16/2010-9/24/2010

" 9/16/2010-9/24/2010

9/16/2010-9/24/2010
9/16/2010-9/24/2010
11/9/2010-11/22/2010
11/8/2010-14/22/2010
11/9/2010-11/22/2010
11/9/2040-11/227201C

Reviewer

HSR
HSR

HSR
HSR
HSR
HSR
HSR

HSR

HSR
HSR
HESR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HER
HSR
HSR
HSR
HSR

HSR

HSR
H8R

HSR
HSR
HSR
H3R
HSR
HER
HSR
HSR

HSR
HSR
HSR
HSR
HER
HSR

HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR

HSR .

HSR

Status

Revise and Resubmit
Approved

Approved as Corecied
Approved as Corrected
Reviewed

Approved as Gorrected

Approved as Correcled

Revise and Resubmit
Ravise and Resubmit
Revise and Resubmit
Revise and Resubmit

. Approved

Approved

Approved

Approved

Revise and Resubmit
Approved ’
Approved

Approved

Approved

Approved

Reviewed

Approved

Approved
Approved

Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Approved
Approved
Approved
Approved
Revise and Resubmit

Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Approved

Revise and Resubmit

Approved

Approved

Approved

Revise and Resubmit
Revise and Resubmit
No Action

Approved as Corrected
Revise and Resubmit
Approved

Revise and Resubmit -
Revise and Resubmit
Revise and Resubmit

Resubmittal
Expected?

Yes
No

No
No
No
No
No

No

Yes
Yes
Yes
Yes
No
No

No
Yes
No
No

No
Ne
No

No

Na
Ne

Yes
Yes

Yes

Ne
Ne
No

Yas

Yes
Yes
Yes

Yes
Ne

Yes

Yes
Yes
Yes
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Submittal #

85000

89000
89000
92118

92116 .

.10

L1
.12
A

92119 .3

82119 .
92119 .

92119 .
92119 .
92119 .
92119 .

92119 .
92119 .
92119 .
82119 .
92119 .

92119 .

92119 .
92216 ,
92216 .

92216 .

92216 .4

92216 .
92216 .

92216 .
92900 .

92800 |

92800 .

92900 .4

92800 .

92800 .

92900 .

92900 ,
92990 ,
.10
A1
12

92800
92500
92900

92900

92900

92900

92900

92900
92900

.13

.14

.16

.18

AT
18

Description

{1R3) Resubmittal - Airolite Types K8774 & T6482 Product
Dala

{2R3) Resubmittal - Louvers L1; L2; & £3 Shop Drawings
{4R3) Resubmittal - Airolite Coalings Charts

(1) MA-CHPS Submittals - Gypsum Board Shaft Wall
Assemblies

(2) Mfg Data: Gypsum panel products - Gold Bond Fire-Shiekd
Gypsum Board

(3) Mfg Data: Steel Framing + Mfg Data: Stee! Framing

(4) Mg Data: Auxitiary Materials - Fasteners

{1R2) Resubmiltal - Gypsum Board Shaft Wall Assemblies
MACHPS

{2R2) Resubmittal - Gold Bond Fire-Shield Gypsum Board
(3R2) Resubmittal ~ Clark Western Steet Shaft Wall System
(4R2) Resubmitial - Fasteners ’

(1R3) Resubmittal - MA-CHPS Submittals - Gypsien Board
Shaft Wali Assemblies

(2R3) Resubmittal - Gold Boad Fire-Shield Gypsum Board

(3R3) Resubmittal - Clark Weslern Steel Shaft Wall System
(4R3) Resubmittal - Auxiliary Materials - Fasieners

{1R4) Resubmittal - MA-CHPS Submittals

{2R4) Resubmittal - Lafarge North America Inc Gypsum panel
products

(3R4) Resubmittal - Clark Western Steel Shaft Wall
System Steel Framing

(4R4) Resubmitial - Auxiliary Materials - Fasteners

{1} Non-Structural Metal Framing - MA-CHPS Submittais
(4) Mfg Data: Framing Members - See USD covers sheet
11192010

{5) Mg Data: Auxiliary materials - Fasteners

{4R2) Resubmittal - Framing Members - See USD covers
sheeat 11/12/2010

(5R2) Resubmittal - Auxiliary materials - Fasteners

(6) Suspension System - Chicago Metalic 650(Hook)/670
{Stab) FR Drywaii

(7} Hilti, tnc. - Track Fasteners

(11) Hiti CP506 Smoke and Acoustic Sealant - Substitution
Request

{12} Vinyl tear-away L-Bead in lieu of metal edge tim -
Substituticn Request

{1) Gypsuin Board - MA-CHPS Submittals
{3) Gold Bond Fire-Shield Gypsum Board - Mfg Data: Gypsum
Board, Type X

(4) Fiberock Abuse-Resistant Panels - Még Data: Impact-
Resistant Gypsum

(5) Gold Bond Hi-Abuse XP Gypsum Board - Mfg Data: Abuse-
Resistant Gypsum

(6) Gold Bond XP Fire-Shield Gypsum Board - Mfg Data:
Moisture- and Mold-Resist

(7} Gold Bond - Mfg Data: Tile Backing Panels

(8) National Gypsum - Mig Data:'Joint Treatment Materials
{9) Fasteners Mfg Data: Auxiliary Malerials

{tR2) Resubmittal - Gypsum Beard MACHPS

{3R2) Resubmittal - Gold Bond Fire-Shield Gypsum Board
Type X

{4R2) Resubmittal - Gold Bond Hi-Abuse XP Gypsum Board
Impact-Resistant Gypsum

(5R2) Resubmittal - USG Fiberock Abuse-Resistant Panels
Abuse-Resistant Gypsum

(6R2) Resubmittat - Gold Bond XP Fire-Shield Gypsum Board
Moisture- and Moid-Resist

(7R2) Resubmitial - Gold Bond HI-ABUSE XP GYPSUM
BOARD Tie Backing Paneis '
{8R2} Resubmittal - National Gypsum National Gypsum

(9R2} Resubmitial - Fasteners

Date In - Out

6/28/2011-8/1/2011

6/29/2011-8M/2011
6/29/20%1-B/1/2011
12/16/2010-1/3/2011

12/16/2010-1/3/2011

12/16/2010-1/3/2011
1216/2010-1/3/2011
1/24/201 1-1/26/2011

1/24/2011-1/28i20 11
1/24/2011-1/26/2011
1/24/2011-1/26/2011
2/1672011-2/24/2011

2116/2011-2/24/12011
2/16/2011-2/24/12011
2/16/2011-2/2412011
3/252011-4/1/2011
3/26/2011-4/172011

3/25/2011-4/1/2011

3/25/2011-4/1/2011
12/16/2010-1/20/2011
12/16/2010-1/20/2011

12/46/2010-1720/2011
2116/2091-2/24/2011

2116/2011-2/24/2011
216/2011-2/24/2011

4/6/2011-4/11/2011
12M6/2010-12/22/2010

12116/2010-12/22/2010

1216/2010-12/22/2010
12M6/2010-12/22/2010

+216/2010-12/22/2010
12/16/20110-12/22/2010

1216/2010-%2/22/2010

" 12116/2010-12/22/2010

12116/2010-12/22/2010
12/16/2010-12/22/2010
1/24/2011-2/2/2011
1/24/2011-2/2/2011

1/2412011-2/2/2011
1/2412011-2/2/12011
112472011 ‘-2.’2:'201 1
1£24/2011-2/2/2011

124/2011-2i2/2011
1/24/2G11-2/212011

Reviewer

HSR

HE8R
HSR
HS8R

HSR

HBR
HSR
HSR

H8R
HSR
HSR
HSR

HSR
HSR
HSR
HSR
HSR

HSR

HSR
HER
HSR

HSR
HSR

HSR
HSR

HSR
HSR

HSR

HSR
HSR

HSR
HER
HSR

HSR
HSR
HSR
HSR
HSR

HSR
HSR
HSR
HSR

HSR
HSR

Gtatus

Approved

Approved as Corrected
Approved as Comected
Revise and Resubmit

No Action

Na Action
No Action

Not Approved

Not Approved
No Action
No Action

Revise and Resubmit

Revise and Resubmit
Revise and Resubmit
Revise and Resubrait
Reviewed
Approved

Approved

Approved
Approved
Revise and Resubmit

Revise and Resubmit
Approved

Approved
Approved

Approved
No Action

No Actiony

Revisa and Resubmit
No Action

No Action
No Agction
No Aclion

Mo Actions
Not Approved
No Actian
Approved
Approved

Approved
Revise and Resubmit
Approved
Revise and Resubmit

Approved as Corrected
Approved as Corrected

Resubmittal
Expected?

No

No
No
Yes

Yes

Yes
Yes
Yes

Yes
Yes
Yes
No
No

No

No
No
Yes

Yes
No

No
No

No

Yes
Yes

Yas

Yes
Yes
Yes
Yes

Yes
Yes
No
No
Na

No
Yes
Mo
Yes

No
No
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Submiftal #

92800 .

92900

92940

92900
92900

92900

92500

92900

92800 .

93000 .
93000 .
93000 .
93000 .
93000 .

93000 .
93000 .
93040 .
93000 .
930600 .
93000 .
93000 .
93000 .

93040

93000
93000
93000
93000
93000
93000
93060
93000
93600
93000
93000

93000

93000
93060 .
96113 .
95113 .
95113 .
95113 .
95113 .
95113 .

95813 .

96113 .

95113
95113 .

19

, 20

21

.22
.23

.24

.25

.26

.14

.16
.18
AT
.18
.19
.20
.20
W22
.23
.24
.25

.26

.27

@ o B e o=

.9

10

Description

(10R2) Resubmittal - Corner Bead; L Bead; Exp Control;
Curved edge

(11R2) Resubmittal - Hilli CP506 Smoke and Accustic Sealant
Substitution Request

{12R2) Resubmitlal - Vinyl tear-away L-Bead in lieu of metal
edge im Substitution Request

{13) Resubmittal - Hilti, Inc. Acousticaf Joint Sealant

{14) Johns Manville Sound Gontrol Batts Sound Attenuation
Blankets

(4R3) Resubmittal ~ Fiberock Abuse-Resistant Panels - impact-
Resistant Gypsum

(5R3) Resubmiita] - Gold Bond Hi-Abuse XP - Abuse-Resistant
Gypsum

(7R3) Resubmittal - Gold Bond HI-ABUSE XP GYPSUM (7R3)
Resubmittal - Gold Band HI-ABUSE XP GYPSUM BOARD -
Tile Backing Panels

{11R3) Resubmitial - Hilti GPS06 & CP572 Smoeke and
Acoustic Sealant - Substitution Request

(4} Ceramic Tile Samples

(1) MA-CHPS Submittals - Ceramic Tile Materials
(20) Dal Keystones Mosaics Mfg Data

(21) Dat Semi-Gloss Wall T Mig Data

(22) Casagrande Padana-Pletre - Native "Meteor Series” Mfg
Data

{23} Laticrate-Blue 92 Anti-Fr - Fracture Membrans Mfg Data
(24) Laticrete-253 Gaold Mig Data:

{25) Laticrefe-256 Mig Data

{26) 1500 Sanded Fleor Grout Mfg Data

(27) 1600 Unsanded Wall Grout Mfg Data

{20R2) Resubmittal - Daltile Keystones Mosaics - 2,02A
{21R2) Resubmitlal - Daltile Semi-Gloss Wall Tile - 2,02B .

(22R2) Resubmittal - Casagrande Padana-Pietre Native
“Meteor Series" 2.02.C&D '

(23R2) Resubmitéat - Laticrete-Blue 92 Anti-Fraciure
Membrane - 2.02B

(24R2) Resubmittal - Laticrete-253 Gold - 2.05C

(25R2) Resubmittal - Laticrete-255 - 2.05D

{26R2) Resubmittal - 1500 Sanded Floor Grout - 2.06B
{27R2) Resubmittal - 1600 Unsanded Wall Grout - 2.068
(1R3) Resubmittal - Ceramic Tile MA CHP3S

(20R3) Resubmittal - Mfg Data: Dai-Keystones Mosaics 2.02.A
(5) Laticrete Grout Channel Kit Samples

(6) Marble Threshold Samples

(3) Shop Drawings:Tite Patterns See West Memo of 4/11/2011
{7) Samples for Verification See West Memo of 4/11/2011

(8) Installer Qualifications West Floor Covering Letter of
41172011

(11) Material Test Rpts: Mastic & Grout See West Memo of
441142011

(1R4) Resubmittal - Ceramic Tile Materials MA-CHPS

(28) 6x6 unglazed wall tite - Daltiie

(3.1} Acoustical Cedings - ACP 1 USG Mars 86985

{3.2) Acoustical Ceilings - ACP 2 USG Halcyen 98223

{3.3) Acoustical Ceilings - ACP 3 USG Mars Healthcare 86185
(3.4) Acouslical Ceilings - ACP 4 USG Olympia 4750

(3.5) Acoustical Ceilings - ACP & Pyramidal Diffuser

(3.8) Acoustical Ceilings - Suspension 1200 Chicage Metallic
1200 15/16 Suspension System

{3.7) Acoustical Ceilings - Suspension 1260 Chicago Metallic
1280 15M6 Aluminum Capper

(3.8) Acoustical Ceflings - Suspension Infinity Chicago Metallic
12" Infinily Trim
{4) Acoustical Panel Ceiling Samples

{1R2) Resubmital - MA-CHPS Submittals

Date In -QOut

1/24/2011-2/2/2011
1/24/201 1-2/2/2011
1424/20%1-2/2/2011

11247201 1-2/212011
124/2011-2/2/2011

216/2011-2117/12011
2116/20%1-217/2011

2/16{2011-2117/2011

2/16/2011-2/17/2011

1/5/2011-1/24/2011
17120%1-1/26/2011
1/712011-1426/2011
1/7/2011-1/26/2011
Y7I2011-1/268/2011

1/712011-1/26/2011
1471201 1-1/26/2011
177120%1-1/26/2011
1/712011-1/26/201 1
1/7/2011-1126720114
37107201 1-4/5/2011
3/10/2011-4/5/2011
3/10/2011-4/5/2011

3A10/2011-4/5/2011

316/2011-4/5/2011
3/40/2011-4/6/2011
3/10/2011-4/5/2011
3/10/20%1-4/5/2011
4111201 1-4/13/2011
4/11/2011-4/13/2011
5/6/2011-5M8/2011
5/8/2011-5M8/2011
5/6i2011-5/20/201
5/6/2011-5/20/2011
5/6/2011-6/20/2011

5/6/2011-5/20/2011

5/17/2011-6/3/2011
Ti2212011-7/28/2011
14271201 1-2/82011
14271201 1-2/81201
1/27/2019-2/8/2011
1/27/2011-2/8/2011
1/272011-2/8/2011

" 1/27/2011-2/8/2011

1/2712011-2/8/2011
11271201 1-2/8/2011

1/28/2011-2/8/2011
5/4/2011-6/8/2011

Reviewer

HSR
HSR
HSR

HER
HSR

HSR
HSR

HSR

HSR

HSR
HS8R
HER
HSR
HSR

HSR
H8R
HSR
HSR
HSR
HSR
HSR
HSR

HBR

HER
HSR
HSR
HSR
HSR
HSR
H5R
HSR
HSR
HSR
HSR

HSR

CEH
HSR
HSR
HBR
HSR
HSR
HSR
HSR

HSR

HSR

HSR
HSR

Stafus

Approved as Comacted
Revise and Resubmit
Approved as Corrected

Approved as Comrected
Revise and Resubmit

Approved
Approved

Approved

Approved

Approved as Corrected
Revise and Resubmit
Mo Acticn

Mo Action

No Action

Revise and Resubmit
Mo Action

No Action

No Action

No Action

Revise and Resubmit
Approved as Cornrected
Approved as Corrected

Approved

Approved as Corrected
Approved as Comected
Approved as Corrected
Approved as Corrected
Revise and Resubmit
No Action

Approved

Appraved

Appsdved as Corrected
Approved as Corrected
Reviewed

No Action

Reviewsd

Approved

Revise and Resubmit
Nat Approved

Revise and Resubmit
Mot Approved

Revise and Resubmit
Revise and Resubmit

Revise and Resubmit
Revise and Resubmit

Revise and Resubmit
Reviewed

Resubmittal
Expected?

No
Yes
No

No

Yes
No
No

No

No

Yes
Yes
Yes
Yes

Yes
Yes
Yes
Yes
Yes

Yes
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Submitial #

96113 .

95113

95113

86113

95113

95113

95113

95113

96400
96400 .

96466 .
96466 .

96466 .
96466 .

96466 .
96466 .
96466 .
96466 .
96513 .
96613 ,
96513 .

96513 .

96513 .
96513 .
96513 .

96617 .
96517 .
86517 .
96517 .
96517 .

96619 .

11

.12
A3
.14
A5
.16
A7

18

-

L OM = ® = S

[ IS L U . |

-

96519 .2

96619 ,

96619 .
96519 .

96619 .
96619 .
96519 .
95519 .

‘96519 ,
96519
96519

96619
96519

o

W & =~

My

-i2

.13
.14

Description

{3.1R2) Resubmittal - Product Data: ACP 1 Armstrong Uttima
1911 :

{3.2R2)} Resubmiital - Product Data: ACP 2 Amistrong Optima
3250

(3.3R2) Resubmiltat - Product Data: ACP 3 Armstrong Uitima
1935

{3.4R2) Resubmittal - Product Data: ACP 4 Armstrong Mesa
680

(3.6R2) Resubmitial - Suspension for ACP 1, 2, 4 Armstrong
7300 15418 (Prelude XL)

{3.7R2) Resubmittal - Suspension for AGP-3 Armstrong 7301
15116 Atum, Capped (Prefude XL)

(3.8R2) Resubmittal - Suspension trim ACP 1,2, 3,4
Armstrong Axiom Trim

(4R2) Resubmittal - Acoustical Panel Ceilings Samples See
K&K Transmittal dated 4/14/2011

{1y MA-CHPS Submittals: Waod Flooring - Action Cush It

{3) Shop Drawings: Stage Floor Action Cush |f - Stage Floor
System

{1} MA-CHPS Documentation ProActionFlex

(2) Product Data: Wd Athletic Flooring Action Woods Sweels
Cateut

{3) ProActionFiex Section Shops

(7} Sherwin Williams Industrial Enamet 100 Gameline Paint
16G

(8) Bona Sport - Spor Poly 350 Floor Finish

{2) Johnsonite Vent Cove Wall Base Resilient Wall Base
{10} Henry 440 Wall Basa Adhesive

(10R2) Resubmittal - Liquid Nails CB10 Cove Adhesive
(11} Rubber Flcor Covering Golor - Norament 825

(4} Johnsonite - Resilient Base Color Samgles

(1R2) Resubmittal - Johnsonite Rubber Wali Base MACHPS
Form

{2R2) Resubmitial - Johnsonite Rubber Wall Base - Product
Data

(3) Shop Drawings - See West Memo of 4/11/2011

(6) Installer Qualifications - See West Letter of 4/11/2011
{1R4) Resubmittal - Johnsonite Rubber Wall Base MACHPS
Form . .

(4} Linoleumn Color Samples - Forbo Marmoleum "Real”

(1R2) Resubmittal - Forbo Marmoleurn MACHPS Form

{2R2) Resubmittal - Forbo Marmoleum Product Data

{1R3) Resubmitial - Forbo Marmoleum MACHPS Form

{7} Linoteum Instafler Qualifications See West Memo of
4/41/2011

(1) Resilient Tite Flooring - MA-CHPS Submittals

(2) Restiient Tile Fiooring - VCT Armstrong Standard Excellon
(3) Resiient Tile Flooring - Rubber Flooring Noraplan
Environcare

{4) Resilient Tie Flooring - Adhesives Article 410 & ECO 611
{7) Resilient Tile Flooring - Celor Samples Armstrong Standard
Excellon; Noraplan Environcare

{16) Rubber Ficer Tile Color Samples - Noraplan Envirocare
{7R2) Resubmittal - Armstrong Standard Excellon Sample Box
(17} Floor Polish - Hardtop -

{18) Trowelable Leveling & Patching Materials - Ardex Feather
Finish

{10) Resilient Tile Installer Qualifications See West Letter of
41172011

(095513-1R3) Resubmittal - Johnsonite Rubber Wall Base
MAGHPS Form

{3R2) Resubmittal - Noraptan Environcare Product Data:
Rubber Flogring
{4R2) Resubmittal - Article 410 Product Data: Adhesives

(2R2) Resubmittal - Armstrong Standard Excellon Product
Data: VCT

Date In - Out

574/2011-6/8/2011
5/412011-6/6/2011
5/4/2011-6/8/2011
5/4/2011-6/8/2011
5/412011-6/8/2011
5/4/2011-6/8/2011
5/4/20H1-6/8/2011
541201 1-6/8/2011

5M1712011-6/3/201%
5/17/2011-6/3/2011

5/4772011-6/6/2011
B/7/2011-6/6/2011

5/17/2041-6/6/2011
5/1712011-6/6/2011

5/1772011-6/612011
5/M712011-6/6/2011
5/1772011-6/6/2011
6/26/2011-7TH3/2011
175/201 1-1/20/2011
1/6/2011-1/20/2011
3H1072011-4/5/2011

3/1072011-4/5/2011

5/6/2011-5/20/2011
5/6/2011-5/20/2011
6/28/2041-8/1/2011

1/5/2011-1/20/2011
3/10/2011-3/28/2011
3/10/2011-3/28/2011
411172011-6/3/2011
5/6/2011-5/20/2011

11110/2010-11/24/2040
14/10/2010-11/24/2010
11/10/2010-11/24/2010

11/10/2010-11/24/2010
11/10/2010-11/24/2010

116/2011-1/20/2011
1/6/2041-1/20/2011
3/10/2011-3/28/2011
3M10/2011-3/28/201 1

5/6/2011-5/20/2011
5/6/2011-5/20/2011
Bi5/2011-5/20/2011

5/6/2011-5/20/2011
5/6{2014-6/20/2011

Reviewer

HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR

HSR
HSR

HSR
HSR

HSR
HER

HSR
HSR
HSR
HSR
HSR
HSR
HSR

HSR

HSR
HSR
HSR

HSR
HSR
HSR
HSR
HSR

HSR
HSR
HSR

‘HSR
HSR

HSR
HSR
HSR
HSR

HSR
HSR
HSR

HSR
HSR

Stalus

Approved
Approved
Approved
Approved
Approved
Approved
Approved as Corrected
Approved

Reviewed
Approved

Revise and Resubmit
Approved

Approved
Approved

Approved

Approved

Revise and Resubmit
Mo Action

Approved as Corrected
Approved as Corrected
Revise and Resubrmit

Approved as Corrected

Approved as Corrected
Reviewad
Revise and Resubmit

Approved as Correcled
Revise and Resubmit
Approved

Reviewed

Approved

Revige and Resubmit
Revise and Resubmit

Revige and Resubmit

Revise and Resubmit

Revise and Resubmit

Approved
Approved as Comected
Ravise and Resubmit

Revise and Resubmit
Approved as Comecled
Revise and Resubmit
Approved

Approved
Approved

Resubmittal
Expected?

No
No
No
No
No
No
Na
Mo

No
Ne

Yes
No

No
No

No
No
Yes
No
No
No

Yes
No

No

Yes

Yes

Yes

No
" Yes
Yes

Na
Yes
No
No
Ne
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Submital #

86519 .
96519
96519
96519
96519

15

.16
A7
.18
.19

96723 .1

96723 .

96723 .
96723 .
96813 .
96813 .
96813 .
96813 .

96813 .

96813 .

96813 .
98433 .
98433 |
98433 .
98433 .
98433 .
98433 .
98433 .
98433 .
88100 .
99100 .
99100 .
101100 .
104100 .
101100 .
101100 .
101800 .
101100 .
101100 .
161100 .
102113 .
102113 .
1021143 .
102113 ,
102226 .

102226 .
102226 .
102226 .

102226 .

102226 .
102800 .

102800 .
102800 ,
104413 |
104416 .
104416 .

U

o

—ﬁ-th—\CU"-I@U'I&wNAGNA@‘{mthN—I'\lm
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Description

{5) ECO 611 Adhesive Product Data: Adhesives

(1R2) Resubmittal -MA-CHPS Submitials

(5R2) Resubmittal - Arhsirong 5-516 Adhesive

{11%3) Resubmittal - 5-515 Floor Tile Adhesive MA-CHPS
(5R3) Resubmittal - Annstrong S-515 Adhesive Product Data
{0) MACHPS Resinous Flooting

{1) Product Data: Key Resin Quariz Sys - B-195:#615; #510;
#502

{4} Broadcast Quartz Colors - Gelor Chart for Initial Selection
(2) Resinous Floor Samples

(2) MA-CHPS$ Submittals:CreditIEQC OUT 2.1 - Carpet

{3) Tandus Endhar 2 color Indige #00462 CARPET TILE CPT-1
(4) Tandus Aura color Vaporize #19508 CARPET TILE cpPT-2

(5} Cpl-3 Milliken Theory P/8387 color Indigo #601 CARPET
TILE CPT-3

(6) Tandus Box Study color Pavernent #3601 CARPET TILE
CPT-4

{7) Tandus Meniat Biocks color Focus #22005 CARPET TILE
CPT-5

(9} CPT1 thru 5 Samples

{1) Sound-absozbing panels MA-CHPS Submitials
(2) Conwed "Respond" High impact Acoustical Panels
(3) Tectum Finale Wall Panel Systern

(4) Shop Dwgs: Acoustical Wall Panels

(6) Maintenance Data For sound-absorbing wall units
{5} Fabric Gotor Charts - Guiford of ME & Carnegie
{5.02) Tectum Finale' Wall Pane) System

{5.03) Conwed Samples: FP-1 & FP-2

(1) King Painting MA-GHPS

(2) Sherwin Wiliams Product Data

(3} Cotor Draw Dowa Samples .

(%) Tackboard, Markerboard MA-CHPS Forms

{2) Mig Data: Markerboards - Claridge

(3) Mg Data: Tackboard

(4) Mfg Data: Feltboards - Claridge

(5} Mfg Data: Accessories - Claridge

{8) New Englaid interior Specialties sheels 1-8 Shops
{7.01) Claridge Cork Sampie Card Samples

(7.02) Claridge MB/TB Colar Chart Samples

(1) MA-CHPS Toilet Compartments

(2) Tollet Compariments - Global Parlitions

(3} Global Pariitions Sheets 1- 8 - Shops

{4) Giobal HDPE Color Chart

{2) Operable Partition - Hufcor Shop Drawings Sheets 1-5-
Shop Drawings

(1) Operable Partition - Hufcor Series 600 Product Data

{10} Operable Paylition - Sample of special warranty

(7) Operable Parfition - Hufcor Hanger Rod Layout Setting
Drawings

{3) Operable Partition - Metal Trim Color Ghast; Vinyl Color &
Pattern Chart

(13) Operable Partition - MA-CHPS Submittals

{0) The Northern Corp.; Bradiey Corp - Toilet Accessories
MACHPS Farm

(1) Bradley Producls Produtt Data

{3} Toilet Accessory Schadule

(1) Larsen's Mo, No. C240%-5R Fire Extinguisher Cab
(1) Larsen’s MP10 & WC2 1/2 Fire Extinguishers

(2) Product Schedule

Pate - Out

5/6/2011-5/2012011
5£34/2011-6/3/2011
5{31/2041-6/3/2011
6/28/2011-7H8/2011
6/28/2011-7/18/2011
4117201 1-5/3/2011
41112011-5/312011

4/1/2011-5/3/2011
4/25/2011-4/29/2011
11/18/2010-11/24/2010
11/18/2010-11/24/2010
11/18/2010-11/24/2010
14/18/2010-11/24/2010

11/18/2010-11/24/2010
11/18/2010-11/24/2010

14/19/2010-11129/2G10
7/26/2011-
712612011
7i26f2011-
7126/2011-
7r26/2011-
7/26/2011-~
7126/2011-
7/26/201 1~
2{11/2011-2/23/2011
2/11/2011-2/23/2011
6/28/2011-71114/2011
72011

TH2GE-

T201-

THRO-

TH2011-

712011

71172011

7112011
3M11{2011-3/25/201%
31 42011-3/25/2011
3/11/2011-3/25/2011
3/11/2011-3/25/2011
10/6/2010-10/21/2010

10/5/2010-10/24/20:10
10/5/2010-10/2112010
10/5/2010-10/21/2010

10/5/2010-10/2172010

10/5/2010-10/21/2040
3/872011-3/2412011

3/8/2011-3/2412011
5/16/2011-6/20/2011
2{3£2091-3/712011
2/312011-215/2011
2/3/2011-2/15/2011

Reviewer

HSR
HSR
HER
HSR
HSR
HSR
HSR

H&R
HSR.
HSR
HSR
HER
HSR

HSR
HSR

HER
HSR/
HSR/
HSR/
HSR/
HSR/
HSR
HSR
HSR
H8R
HSR
HSR
HSR
HSR
HSR
HER
HSR
HSR
HSR
HER
HSR
HSR
HSR
HSR
HSR

HSR
HSR
HSR

HSR

HSR
HSR

HSR
HSR
HSR
HSR
HSR

Status

Not Agproved

Revise and Resubrmit
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Reviawed

Approved

Approved

Approved as Cormrected
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit

Revise and Resubmit
Revise and Resubmit

Approved

Approved as Comecled
Approved
Approved

Reviewed

Approved

Approved as Corrected
Approved

Revise and Resubmit

Revise and Resubmit
Approved
Approved as Corrected

Revise and Resubmit

Revise and Resubmit

Approved as Corrected

Approved as Cormrected
Approved as Correcled
Approved
Approved
Approved

Resubmittat
Expected?

No
Yes
Yes
Yes
Yes

No

No

No
No
Yes
Yes
Yes
Yes

Yes

Yes

Yes

Yes
No
No

Yes

Yes
No

No
No
No
No
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Submittal #

105113 .
106113 .
106913 .
105113 .
107600 .
107500 ,
108243 .
108243 |

108243 .
108243 .

108243 .
108243 .

108243 .

o= R e B W R =

W

108243 .8

108243 .
.10
.1
114000 ,
14000 .
114000 .
114000 .
114000 .
114000 .

108243
108243

114000 .
114000 ,

[ - S

=1

114000 . 9

114000

114000

114000

114000

114000

114000

114000

114000
114000

144000

114000

114000 .

116623 .
116623 .
116623 .
116623 .
116623 .
116623 ,
116623 ,

116623 .

.10

L1

.12

13

i4

.15

.16

7
.18

19

20

~N & &4 & L N A

Description

{0} Metal Lockers MACHPS

(1) Metal Lockers Product Data - Republic Storage

(2) Metal Lockers Shop Drawings - Northern Corp Dwg 11-1
{3) Samples for Initial Selection - Color Chart

{1} Pole Tech MACHPS Documentation

(2) Pole Tech Dwg No, 24662 )

(1) Acoustic Equipment Screen - MA-CHPS Submittals

(2} Koch Acoustical Barriers Product Literature - Acoustic
Equipment Screen Mig Data

(4) Ral Colors Color Chart

(8) Koch Acoustical Barier Standard Warranty - Sample
Warranky

{10) Engineeting Information

(2R2) Resubmittal - Koch Acoustical Barriers Product
Literature - Acoustic Equipment Screen iMfg Data

(4R2) Resubmittal - Ral Colors Color Charl

{8R2) Resubmittal - Koch Acoustical Barrier Standard
Warranty - Sample

{10R2) Resubmittal - Engineering Information

{3) Kach Acoustical Sheet PA1 - Shop Drawings

{4R3) Resubmittal - Ral Color Chart

(1) BSC Gutbook - Product Data

(2) Drawing EL-100 - Layout Shop Drawings

(4) Drawing EL-100P - Piping Diagrams

(3) Drawing EL100E - Wiring Diagrams

(14) IMC Teddy Food Senvce - flem #21 & 61 Shop Drawings
{15) I4C Teddy Food Service - MA-CHPS Submittals: Rem #21
&61

(16) BSC Cutbook - MA-CHPS Submitials

(17) Masterbuilt Walkin Cooler - MA-CHPS Submittals

{18} Aquamatic Pompossitticut - Exhaust Hood - MA-CHPS
Submittals

(19) Foodservice Equipment - Select Stainless - ltem #'s 13,
27, 34, 43, 57, 65, 68

{19) Foodservice Equipment - MACHPS - Select Stainless -
lterr #'s 13, 27, 34, 43, 57, 65, 68

(20) Foodservice Equipment - Duke - ltem #s: 2, 4, 43, 5, 8,
6a,7.1,7.2

(20) Foodservice Equipment - MACHPS - Duke - fem #'s: 2, 4,
4a,5,6,6a,7.1,7.2

{20R2) Resubmittal - Kitchen Equipment - tem #s: 2, 4, 4a, 5,
8,8a, 7.1, 7.2 WIMACHPS

(18R 2) Resubmiltal - Kitchen Equipment - [tem #'s 13, 27, 34,
43, 57, 65, 68 w/ MACHPS

{14R2) Resubmiltal - ltem #21 & 61 Shop Drawings IMC Teddy
Food Service

{16R2) Resubmittal - MA-CHPS Submittals: BSC Cutbaok
(17R2) Resubmitlal - MA-CHPS Submittals: Walkin Cooler -
Masterbuilt

(18R2) Resubmiltal - MA-CHPS Submiltals: Exhaust Heod -
Aquamatic Sheels 1-4

(19R3) Resubmittal - Product Data: Select Stainless ltem #'s
12,13,17,25,27,34,43,57,65,68,68.1

(20R3) Resubmittat - Product Data: Duke ftem #'s: 2, 4, 4a, 5,
B, Ga, 7.1, 7.2 WIMAGHPS

{4) Vokeybalt Equipment - Porier

{7} Intesior Scoreboards - Daktronics BB-2114

(8) Shot Clocks - Dakironics

(13} Operation and Maintenance Data - All Sport 5000
(1.01) Safety Pads MA-CHPS Documentation

(8} Mifg Data: Safety Pads Promats Athletics

(6.01) Wail and Safety Pad Layout Promatics Wall Pad Shop
Drawing

(10.01) Wall Pad Vinyi Color Chart Samples for Initial Selection

Date In-Qut

3/10/2011-3/25/2011
3/10/2011-3/25/2011
3/10/2011-3/25/2011
3/10/2011-3/26/201%
7512011

7152011

114/2641-1/27/2011
1/14/2011-1/27/2011

1M4/2011-1/27/2011

- 114/2011-1/27120%1

1114/2011-1/27/2011
2/9/2011-2M 412011

209/2011-2M4/2011
2/9/2011-2/1472014

2/2011-2114120 11
3/14/2011-547/2011
3/20/2011-4118/2011
9/13/2010-10M9/2010
/13/2010-10/19/2010
9/13/2010-10/18/2010
9/13/2010-10/19/2010
9/13/2010-10/19/2010
9/13/2010-10/19/2010

9/13/2610-10/19/2010
9/13/2010-10119/2010
9/13/2010-10/18/2010

9/20/2010-10/19/2010
9/20/2010-10/18/2010
9f20/2610-10119/2010
8/20/2010-10M18/201¢
3/23/2011-4/1/2011
3/23/2011-4172011
6/22/2011-8/1/2011

6/22/2011-8/11/2011
6/22/2011-8/1/2011

6/2212011-8172011
6/2212011-8/4/2011
6{22/2011-8/1/2011

11/16/2010-11/29/2010
11/16/2010-11/29/2010
11/16/2010-11/29/2G10
11/116/2010-11/29/2010
B/1/2011-6/16/2011
6/1/2011-6/16/2011%
6/1/2011-6M18/2011

6/4/2011-6/16/2011

Reviewsar

HSR
HSR
HSR
HSR
HER
HSR
HSR
HSR

HSR
HSR

HSR
HSR

HSR
HSR

HSR
HBR
HSR
HSR
HSR
HSR
HSR
HSR
HSR

HSR
HSR
HSR

HSR
HER
HSR
HSR
HSR
HSR
HER/

HSR/
HSR/

HSR/
HSR/
HSR/

HSR
HSR
HSR
HSR
HSR
HSR
HSR

HSR

Status

Approved as Correcled
Approved
Approved
Approved

Approvéd
Revise and Resubmit

Revise and Resubmii

Revise and Resubmit

Revise and Resubmit
Approved

Approved
Approved

Approved
Approved
Approved
Mo Action
Approved as Corrected
Approved as Corrected
Approved as Corrected

- No Action

Revise and Resubmit

Revise and Resubmit
Revise and Resubimit
Revise and Resubmit

No Action

Revise and Resubmit
No Action

Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Apgroved as Corrected

Revise and Resubmit
Revise and Resubmit

Reviewed
Revise and Resubmit
Revise and Resubmit

Revise and Resubmit
Revise and Resubmit

. Revise and Resubmit

Revise and Resubmit
Approved
Approved
Approved

Approved

Resubmittal
Expected?

Mo
No
No
Na
No
No
No
Yes

Yes

Yes
No

No
No

No
No
No
No
Mo
No
No
No

Yes

Yes
Yes

Yes
No
Yes

~ No
Yes
Yes
Yes
No

Yes
Yes

No
Yes
Yes

Yes
Yes
Yes
Yes
No
No
No

Mo
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Submittal #

116623 .
116623
116623
116623
116623
116623
116623
116623

116623

116623
116623
116623
116623
116623

116623
116623

116653 .
116653 .
116653 .
116653 .
116663 .
116653 .
116800 .
116600 .
116800 .
116800 .
116800 .

116860 .
116800 .

116800 .

116800 .
116800 .

116800
116860

123200 .

123200 .
23200 .
123200 .
123200 .
. 123200
123200 .
123200 .
123200 .
123200 .
124813 .
124816 .
124816 |
124816 .
124816 .
124816 .

.10
A
.12
i3
.14
A
.16

A7

.18
.18
.20
.21
.22

.23
.24

Mt o f N = @ o W R =

-

Pk
.12

i

aqummhun

[=; S S X

Description

{12.01) Promats Athietics Warranty Sample - Wall & Safely Pad
{13.01) Maintenance Data - Wail Pads !

(4R2) Resubmittal - Porter Mfg Data: Volleyball Equipment

(5) Porter - Chinning Bar & Climbing Rope

{7R2} Resubmittal - Interior Scoreboards Daktronics BB-2114
(8R2) Resubmittal - Shot Clocks Daktronics

{40.03) Samples for Initial Selection - Vlleyball Padding

(10.04) Samples for Initial Selection - Daktrorics Scoreboard
Finishes

(13R2) Resubmittai - All Sport 5000 Operation and
Maintenance Data

(1.02) MA-CHPS Documentation {Porter)

(2) Mfg Data: Gym Equipment Conirol Sys )
(3) Porter Equipment Mfg Data: Basketball Equipment
{9.02) Porler Shop Drawings Shop Drawings - Backstops

{10.02) Samples for Initial Selection - Porter Backboard
Padding Color Chart

{12.02) Warranty Sample ~ Backstops Porer

{13.02) Maintenance Dala - Backboards Porter Basketbail
Backstops

(1) Porter Equipment MACHPS Documentation

{2) Gymnasium Dividers Product Data

(3) Gymnasium Dividers Shop Drawings

(4} Samples for Initial Selection - Divider Curtain Swatches
(6) Warranty Sample For gymnasium dividers

{7) Gymnasium Dividers O&M Data .
{0) Play Field Equipment & Structures - Substitution Reguest
{5.01) Pre-X and K playground equipment

{5.02) Grades 1-5 playground equipment

(7) Warranty Samples: Play Equipment

(8) Landscape Structures ProSheild - Color Chart/Samples:
Play Equipment _
(13) Landscapes Structures Catalog

{3) Mig Data: Ouidoor basketball goals JayPro Adjustable TSP-
200

(4) Mfg Data: Soccer goal system Goaf Sporling Goods, Inc.,
S0G49RPE

(1.01) Mfg Data: Bases Rogers Break Away System BBHB-1Y3

(1.02) Mfg Data: Pitchers Rubber Step Down Litle League PR-
518 .

{1.03} Mfg Data: Home Plate Home - HP-200

(2) Wtg Data: Piayer bench - Nationa! Recreation Systems
MoNo BE-PD21

{1) MA-CHPS Submittals - Certified Wood; Recycled Content;
Regional

(2) Campbell Rhea Shop Drawings. Sheels 1-7 6/20/2011
(9.07) Campbell Rea Wood & Plam Cabinets

{9.08) Hardware: Deck Mtd Lav Faucet - 9500WSVRBH
(.09} Polypropylene Sink Oullet Hardware: Sink Outlet
{9.10) Epoxy Resin Sink 8709D

{9.11) Epoxy Resin Sink §734D

{9.12) EDP Grommet

(9.13) Hardware: Steel Bracket 9210L &R

(9.14) Spectrum S2-P Pull

(3) Samples for Initial Selection - Matsine NaturTile "Qcean®
{1} CS Pedigrid MACHPS

{2) Enfrance Floor Grilles Product Data

{3) Entrance Floor Grilles Shop Dwgs

{4} Base & Grid Sample

(5) Color Selection Sample Charts

Date In - Out

6/1/2011-6/M6/2011
B/1/20%1-6/20/2011
BH/2011-6/8/2011
6/1/2011-6/6/2011
6/1/2011-6/8/2011
6/4/2011-6/8/2011
6/1/2011-6/8/2011
6/1/2011-6/8/2011

6/1/2011-6/6/2011

6/12011-6/16/2011
6/1/2011-68/18/2011
6/1/2011-6/16/20114
6/1/2011-6/16/2011
6/1/2011-6/16/2011

6/1/2011-6/16/2011
6/1/2011-8/16/2011

6/1/2011-6/20/2011
6/1/2011-6/20/2011
6/1/2011-6/20/2011
6/1/2011-6/20/2011
6/t/2011-6/20/2011
6/1/2011-6/20/2011
4/7/2011-5/3/2011

71/2011-7/29/2011
7M7/2011-7/29/2011
7H72011-7/29/2011
7i12011-7/29/2011

711/2011-7129/201 1
71252011-7/126/2011

712612011-7/28{2011

7/25/2011-7/28/2011
7125/2011-7/28/2011

7125/2011-7/28/2011
F2812011-7/28/2011

7752011+

71512011
75,2011+
715/2011-
7152014
7512011
782011~
T1512011-
7562011
TI5/2011-
6/1/2011-6/14/2011
512/2015-6/14/2011
5/2/2011-6/14/2011
5/2{2011-6M14/2011
5/212011-6M1412011
5/2/2011-6/14/2011

Reviewer

HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR

HSR

HBR
HSR
HSR
H8R
HSR

HER
HSR

HSR
HSR
HBR
HBR
HSR
HER
HSR
HSR
HSR
HSR
HSR

HSR
HSR

HSR

HSR
HSR

HSR
HSR

HSR

HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR

Status

Approved
Approved
Approved
Approved
Approved
Appraved
Approved
Approved

Approved

Reviewed
Approved, Reviewed
Approved
Approved
Approved

Approved
Approved

Reviewed
Approved
Approved
Approved
Approved
Approved
Not Approved
Approved
Appraved
Reviewed
Approved as Corected

Approved as Correcled
Approved

Approved

Approved
Approved

Approved
Approved

Approved
Reviewed
Approved
Approved as Correcled
Approved
Approved as Corrected

Resubmittal

Expected?
No
No
No
No
N
Ne
No
No

No

No
No
No
Mo
No

No
Ne

No
No
No
No
Ne
No
Yes
No
No
No
Ne

No

No

No
No

Mo

No

Ne
No
No
No
No
No
No
No
No
No
No
No
No
No
No
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Submiital #

124816 .
126600 .
126600 .
126600 .

126640 .
126600 ,
126600 ,
126600 .
126600 .
126600 .
126600 .

126600 ,

126600

126600
126600

126600

1266060
126600

129300 .
129300 .
129300 .
142400 .
1424060 ,

142400 .

142400 ,

142400 .
142400 .,
142400 |
142460 .
142400 .

142400 .

142400 .
142400 .

211100 .
211160 .
211260 .
211313 .
241343 .

211313 .
211313 .
211313 .
211313,
211313 .
211313,
291313 .
.10
.M

211313
214313

[Z0 B

= W@~ ;o A

o

2

.13
.14

.18

.16
A7
126600 .

=T~ R A N e R -

N =k = e
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Deseription

(6} Instaflation Instructions - C8 Pedigrid with L.evel Base
(1) MA-CHPS Submittal: Bleachers - Hussey Seating Company
(2) Telescoping Stands Product Data - Hussey Maxam

{3) Telescoping Stands Shop Drawings - Hussey shop
drawings, sheet 1 -4

{10) FSC Cerfification - The Rainforest Alliance

(11) FSC Chain of Custody - Hussey 11/22/2010 letter
(12} Telescoping Stands Wiring Diagrams

(13) Telescoping Bieachers - Hussey Seating O&M

{#4) Installer Qualifications - Michael Pinto

{15) Prod. Certs - Fire Resistance [nfo. - Hussey Seating

(1R2) Resubmittal - MAwCHPS Submittal: Bleachers Hussey
Seating Company

(2R2) Resubmittal - Telescoping Stands Product Data Hussey
Maxam ’

(3R2) Resubmittal - Telescoping Slands Shop Drawings
Hussey shop drawings, sheet1 -4

{10R2) Resubmittal - FSC Cetificalion The Rainforest Aliance

{11R2) Resubmittal - FSG Chain of Custody Hussey
11/22{2010 letter

(12R2) Resubmital - Telescoping Stands Wiring Diagrams
See Electrical Specifications

{13R2} Resubmitiak - O&M Data Telescoping Stands
{14R2) Resubmiltal - Installer Qualifications Michas| Pinte

{t5R2) Resubmittal - Pred. Certs - Fire Resistance Info Hussey
Seating

{3) Country Casual Pyramid 22in sq receptacle
(2) Bicycle Racks ~ Landscape Forms - "Ride™
(1) Kingsley Bate Dunbarton 6' Beach (DN50)
{1} Substitution Request Form - Canton Elevator

{1R2) Resubmittal - Substitution Request Form - Trade
References, Waranty Sample; References

{tR2) Resubmitial Elevator Substitution Request Form -
Warranty

(2.4) Thyssen Knipp Dwg B8501, B8502, B8503, & B8504 Car
Enclosures

(2.2) Operation, Conteol, and Signal System
(3} Stanley Elevator Shop Brawings

(4.2) Thyssen Krupp P. Lam. Selector

{10) Fit Drawing

{2.1R2) Resubmittal - Thyssen Krupp Dwg B8501, B8502,
B8503, & B8504 Car enclosures

{2.2R2) Resubmittal - Operation, control, and signal syst - See
Stanley Elevator Shop Drawing dated 12-23-2010

(3R2) Stanley Elevator Dwg daled 12/23/2010

{11} Elevator Compliance Certification Stantey Elevator letter
312472011

(11) Sleeve Seals - Link Seal - Product Data

(14) Slorage Tank Initial Fill - Daltos Water Company
{3) 211200 Standpipe System Product Data

(1) 211313 Wet System Product Dala

{1R2) Resubmittal - Wet System Product Data Catalog Cuts
Revised 1/3/2011

(12} Flex Heads Substilution Form Flexibie Sprinkier Drop
(1.01) Tyco Sprinkler Guards

(1.02) Tyco Series RFIi Conceated Heads

(1.03) Tyco TYFRB Horiz, Sidewall Heads

(1.04) Tyco Brass Upright Heads

(1.05) Tyco DS-1Dry Pendant Heads

{1.06) Tyco Flange Adapter

(1.07) Tyco Flex Coupling

(1.08) Tyco Flex Reducing Coupling

Date In-Cut

5/212011-6M1412011
15/2011-1/1112011
116201 1-111/2011
1/6£2011-11 12011

1/6/2011-17§1/2811
1/5/2011-111/20%1
1/5/2011-1711/2011
1757204 1-1711/2011
1/5/2011-1/14/2011
176f2011-1/11/2011
5/6/2011-5/118/2011

5/6i2011-5[18/2011
5/6/2011-5M8/2011

5/6/2011-618/2011
5/6{2011-5/18/20H1

5/6/2011-5/18/2011

561201 1-5M18/2011
5/6/20%1-5M 872011
5/6/2011-6/18/2011

6/30/2011-7/12/2011
TH5/2011-7/25/2011
7H9/2011-T125/2011
8/1%/2010-8/27/2010
8/31/2010-9/2/2010

9/9/2010-9/15/2010
1429/2011-2/14/2011

1/29/2011-214/2011
1/29/2011-2/14/2011
1/29/2011-21M4/2011
1/29/2011-2114/2011
4/6{2011-5/6/2011

416{2011-5/5/2011

4/6/201 1-5/5/2011
A41612011-5/8/2011

8/11/2010-8/24/2010
3/11/2011-3/15/2011

12H13/2010-12/20/2010
12/13/2010-12/20/2010

281201 1-2M1712011

219/2011-2/17/2011
5/412011-5/6/2011
5/4/2011-5/6/2011
5/4/2011-5/8/2011
5/4/2011-5/6/2011
5141201 1-5/6/2011
541201 1-5/6/2011
54{2011-5/6/2011
5/4/2011-5/6/2011

Reviewer

HSR
HSR
HSR
HSR

HSR
HSR
HSR
HSR
HSR
HSR
HSR

HSR
H3R

HSR
HSR

HSR

HSR
HSR
HSR

H8R
HSR
. HSR
HS&R
HSR

HSR
HSR

H8R
HSR
HSR
HSR
HSR

HSR

HSR
HSR

MSA
MSA
MSA
MSA
MSA

MSA
MSA
MSA
MSA
MSA
MSA
M5A
MSA
MSA

Stalus Resubmittal
Expected?
Approved MNo
Not Approved Yes
No Action Yes
No Action Yes
No Action Yes
No Action . Yes
No Action Yes
No Action Yes
No Action Yes
No Action Yes
Reviewed No
Approved No
Approved as Corrected No
Reviewed No
No Action Yes
Approved o
Approved No
Approved No
Approved No
Approved MNo
Approved Mo
Approved No
Revise and Resubmit Yes
Not Approved Yes
Revisaand Resuhmit Yes
Revise and Resubmit Yes
Revise and Resubmit Yes
Revise and Resubmit Yes
No Action Yes
Approved as Corrected No
Approved as Cormrected Mo
Approved as Corrected No
Approved as Corrected Yes
Approved No
Approved No
Approved Mo
Approved No
Revise and Resubmit Yes
Revise and Resubmit Yes
Revise and Resubmit Yes
Approved No
Approved No
Approved No
Approved Nao
Approved as Comrecled Ne
Approved No
Approved No
Approved No
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Submittal #

211313
211313
211313
211313
211313
211313
211313
211313
211313
211313
211313
2141316 .
243213 .
213213 .

220500 .
220523 .
220523 .
220623 |
220523 .

220523 .
220623 .
220523 ,
220529 .
220529 .
220529 .
220529 .
220548 .
220700 .
220700 .
221116 .
221119 .

229118 .
221119 .
221119 ..

221119,

221118 .
221119 .
229123 .
221123 .
221125 .
221125 .
221125 .
221125 .

221125 .
221125 .
221316 .
221316 .

221316 .

.12
.13
.14
.18
.16
AT
.18
.19
.20
.21
.22

R

- o N e o= d W RN o= N ; F N

oW N

th

O R I S -

© 221316 .4

221319 .

Description

(1.09) Tyco Rigid Coupling

{1.10) Tyco Mechanical Tees

(1.11) Tyco Grooved Fitting

(1.12) Tyco Mode! BEV-N Butterlly Valve
(1.13} Tyeo Maded CV-1F Check Valve
{1.14) Tyco Model CV-1FR Riser Check Valve
(1.15) Tyco 12 Sprinkier Cabinet

{1.18) Tyco NPT Threaded Ductile lron

(2) Cogswell Sheets FP-1 o FP-7

(3} Wiring Diagrams

(4) Hydraulic Caleulations

(1) 211316 Diy-Pipe Sprinkler Product Data

" {1) 213213 Fire Pumps Product Data

{1R2) Resubmittat - Fire Pumps Product Data Catalag Cuts
Revised 1/3/2011

(6} Plumbing Weilding cettificates.

(1) Mig Daia: Bronze Baft Valves

(1R2) - Resubmittal - Milwaukee BA-475B Bronze Ball Valves
(4) Milwavkee Butterfly ML Series Iron, Single-Flange Butte

{5) Milwaukes Check 510T & 1510T Bronze Swing Check
Vaives

(7) Milwaukes Gate 1140 Bronze Gate Valves
(8) Mitwaukee Globe 593A Bronze Globe Valves
(9) Vilautic Vic300 Butterdly Valves

(1) Mfg Data: Hangers and Supports

{1 Ri)‘Resubmittal Hangers and Supparts

(3) Empire industries Insut. Shieids - Mfg Data
(2) Plumbing Welding certificates,

(8) Plumbing Welding certéicates,

{2) Knauff Pipe insulation - Product Data

(5) Proto PYC Corp Pipe Covers - Mfg Data

{3 Mig Data: Copper fittings - 2.02 Viega ProPress System

{6) Water Hammer Arresters Desc: SA-1 thru 6 - Josam 88
75000

(7) Trap-Seal Primer Systems TP-1 - PPP inc.

(8) Mfg Data: Backflow Preventers Waitts Industries, Inc

{9) Beverage-Dispensing-Equipment Backflow Preventers -
Zurn Plumbing Producis

{10) Thermostatic, Water Mixing Valves My-1 & Mv-2 -
Leonard Valve Company

{11) Trap Primer - TP-1 Precision Piumbing Products

12) Mixing Valve - MV-1; MV-2 Leonard

(2) In: Line Pumps CP-1 & CP-2 {Taco} Mig Data

(3) Pump Shop Drawings - power, signal, and conirol witing

(2) Mig Data: Booster Pump - Paco Pumps, Inc.

(3) Shop Dwags: Design Calculations - Booster Pump - Tigerflow
(5) Booster Pump Shop Dwgs: Wiring Diagrams

{6) Operation; and Maintenance Data - Booster Pump -
Tigerflow

{2R?2) Resubmittal - Water Booster Resubmittal -
Manufacturing Data - Booster Pump - Paco Pumps,inc.

(5R2) Resubmitial - Booster Pump Shop Dwgs: Wiring
Diagrams

{001) Hub-and-spigot, cast-iron soil pipe - Charlotte Pips -
Product Data

(002) Hubless cast-iron sof pipe and fit - Charlolte Pipe -
Product Data

{003) Steel pipe and fittings - Wheatland & Anvil - Product Data
{004) Copper tube and fittings - Nibco - Product Data
(1) Castlron Floor Drains -Josam Equipment - Shop Brawing

Date In - Out

5/4f2011-5/6/2011
5/412011-5/6/2011
5/4/2011-6/6/2011
5/4/2011-5/6/2011
5/4/201 1-5/612011
5/412011-8/6/12011
5/4/2011-5/6/2011
5/4{2011-5/8/2011
5/4/2011-5/6/2011
5/4/2011-5/6/2011
5/4/12011-5/6/2011

12413/2010-12/20/2010
12/13/2010-12/20/2010
* 2/12011-3/712011

10/20/2010-11/6/2010
8/9/2010-8/23/2010
1/25/2011-1/31/2011
112512011-1/31/2011
1125/2011-1/31/2011

1/25/2011-1/31/2011
125/2084-1/31/2011
1/25/2011-1/34/2011
8/0/2010-8/23/2010
9/15/2010-9/16/2010
©/23/2010-9/27/2010
10/20/2010-14/8/2010
10/20/2010-11/812040
9/23/2010-9/27/2010
9/23/2010-9/27/2040
613/2011-6/7/2011
6/23/20H0-9/27/2010

9123/2010-9/27/2010
9/23/2010-9/27/2010
9/23{2010-9/27/2010

9/23/2010-9/27/2010

10/21/2010-11/18/2010
10/21/2010-11/18/2010

9/23/2015-9/28/2010
©/23/2010-9/28/2010
9/23/2010-9/27/20%0
9/23/2010-9/27/2010
9/23/2010-9/27/2010
9/23/20:10-8/27/2010

10/15/2010-10/19/2010

B/3/2011-6110/2011

TI2712010-8/24/12010

712712010-8/24/2010

7127/2010-8/24/2010
7127/2010-8/24/2010
8/9/2010-8/24/2010

Reviewer

MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA

MSA
MSA
MSA
MSA
MSA

MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA
M3A

MSA

MSA -

MSA

MSA

MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA

MSA

MSA

NMS

MSA

MSA
MSA
MSA

Status

Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved

Approved as Corrected

Approved
Agproved

Approved as Corrected

Revise and Resubmit

Approved as Corrected

Approved
Approved
Revise and Resubmit
Approved
Approved

Approved
Approved
Approved
Revise and Resubmit
Approved
Approved
Approved
Approved
Approved
Approved

Mot Approved
Approved

Approved
Approved
Approved

Approved

Appraved
Approved
Approved
Approved

Revise and Resubmil

Approved
Revise and Resubmit

Approved
Approved
Approved
Approved
Approved

Approved
Approved
Revise and Resubmit

Resubmittat
. Expected?

Ne
No
Na
No
7 No
No
No
Na
No,
No
No
No
Yes
No

No
No'
Yes
No
Na

No
No
No
Yes
No
No
Nao
Ne
No
No
Yes
No

No
No
No

Mo

No
No
Neo
No
Yes
No
Yes
Na

No
No
Na
" No

No
No
No
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Submittal #

221318 .
221319 .
221319 .
221319 .

221323 .
221423 |
223100 .
223100 .
223100 .
223100 .
223400 .
223400 .

223400 .

224000 .
224000 .
224000 .
224000 .
224000 .
224000 .
224000 .
224000 .
224000 .
224000 .
224000 .
224009 .
224000 .
224000 ,
224000 .
224000 .
224000 .
224000 .

224000 .
224000 ,
224500 ,
224500 .

224500 ,
224700 .
224790 .
224700 .

230519,
230623 .
230623 .
230523 .
230523 .

230823 .

230623 .
230623 .
230523 .
230623 .

230523 .

;oo WM
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Description

(4) Backwater Valve -Josam Company - Shap Drawing
(5) Grease Interceptors - Josam Cempany - Shop Drawing
{8) Cleanout - Josam Company - Shop Drawing

(1R1) Resubmittal - Cast-lron Floor Drains - Josam Eguipment
FD-1 thru FD-5

(1) Solids Interceptor - Josam #61040A - Shop Drawing
(43 Mig Data; Roof Drains - Josam Roof Drain #21560
(1) Substitution Request - Water Softener

{2) Waler Softener - Blake Equipment - Product Data
{4) Water-Right Water Softeners - Shop Drawings

(1) Substitution Request - Water Softener

(2) Mfg Data: Gas Water Heater - Lochinvar Corporation

(3) Shop Dwgs: Power, Signal, and Contral - Lochinvar
Corporation

{3R2) Resubmittal - Power, Signal, and Conts. - Lochinvar
GCorp. Wiring Diagram

(19) Mig Data: Gan Washer Fixture CW-1 Aervoid MoNo 5B
(2) Lavatory Faucets - LAV-1; LAV-2; LAV-4

(3) Shower Faucets - SH-1

(4) Sink Faucets - SK-1; 5¥-2; SK-3; 8K-4; 8K-5; 3K-6
{8) Flushometers - Sloan Optima

(8) Fixture Supports - WC-1,;WC-Z;WC-3; UR-1; UR-2

(7) Shower Receptors - SH-1

(10) Water Closets - WC-1,WC-2,WC-3

(11} Urinals - UR~1; UR-2 (Sloan)

(12) Lavatories - LAV-1; LAV-2; LAV-4

{13) Commerciai Sinks - SK-1; SK-2; 8K-3; 5K+4; SK—S;
{14} Showers - SH-1

{15) Senvice Sinks

(16) Service Basins - SK-6; MR-1

{20} Washer Box - WM-1

(21) Urinal Substitution Request - URT & UR2

{5R2) Resubmittal - Mfg Data: Flushometers

{6R2) Resubmittal - Mfg Data: Fidure Supports WC-1,WC-
2;WGC-3; UR-1; UR-2

(10.1) Fixture WC-3 - Kohler K-4321

(10.1R2} Resubmittai - Zurn 25675 Fixiure WC-3

{2) Mfg Data: Eyewash Equipment - EW-1 Gardian Equipment

(3} Mifg Data: Water-Tempering Equipment - EW-1 Leonard
TA-300 .

{6} Mfg Data: Eyewash Equipment - EW-2 Guardian
{2) Water Coolers - EWG-1; EWC-2 Halsey Taylor
(3) Fixture Supporis - EWC-1; EWC-2 Halsey Taylor

(4) Power, signal, and control wiring - EWC-1; EWC-2 Halsey
Taylor

(1) Weiss Instruments - Product Data

(1) Mfg Data: Brass Ball Valves - BA-475B

(2) Mig Data: Bronze Ball Valves - BA-150/1503

{3) Mfg Data: Single-Flange Butterly - CL Series -2

{4) Mfg Data: Grooved-End Butterfly - Victaulic Sestes 761 ViC-

300 Masterseal

(5) Mfg Data: Bronze Lit Check Valves - Victaulic 718 Vic-
Cheack

{6) Mfg Data: Bronze Swing Check Valves - Milwaukee 1515
(7) Mfg Data: Bronze Gate Valves - Milwaukee 1140
{?R2) Resubmittal - Bronze ball valves BA~160/1505

(4R2) Resubmittal - Grooved-end butterfly Victaulic Series 761
VIC-300 Masterseal

{5R2} Resubmittai - Bronze |ift check valves Victaulic 716 Vie-
Check

Date In-Out

8/9/2010-8/24/2010
8/9/2010-8/24/2010
8/9/2010-8/24/2010
9/15/2010-8/16/2010

B/9/2010-8123/20110

8/9/2010-8/23/2010

10/27/2810-10/29/2010
10/27/2010-10/29/2010
10/27/2010-10/29/2010
11/48/2010-11112/2010
9/23/2010-9/24/2010
9{23/2010-9/24/2010

16/20/2010-10/25/2010

9/23/2010-8/24/2010

10/21/2010-10/25/2010
10/21/2010-10/25/2010
10/21/2610-10/25/2010
10/21/2010-10/25/2010
10/21/2010-10/25/2010
10/24/2010-10/25/2010
10/21/2010-10/25/2010
10/21/2010-10/25/2010
10/21/2010-10/25/2010
10/21/2010-10/25/2010
10/21/2010-10/25/2010
10/24/2010-10/25/2010
10/21/2010-10725/2010
10/21/2010-10/25/2010
10422/2010-10/25/20%0
14/18/2010-11/19/2010
11/18/2010-11/19/2010

6/8/2011-8/10/12011
71i2011-7H212011
9/23/2010-9/24/201C
9/23/2010-9/24/2010

©/23/2010-9/24/2010

10/21/2010-$1716/2010
10/21/2010-11/16/2010
10/24/2610-11/16/2010

9/13/20:10-9/24/2010
9713/2010-0/28/2010
9/13/2010-9/28/2010
9/13/2010-9/28/2010
9/13/2010-8/28/2010

9/13/2010-9/28/2010

9M3/2010-9/28/2410
9/13/2010-9/28/2010
2/8{2011-4/18/2011
2/8/2011-4118/2011

2/812011-418/2011

Reviewer

MSA
MSA
MSA
MSA

MSA
MBA
MSA
MSA
MSA
MSA
MSA
MSA

MSA

MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA

MSA
MSA
MSA
MSA

MSA
MSA
MSA
MSA

SES
S8ES
SES
SES
SES

SES

SES
SES
SES
SES

SES

Status

Approved
Approved
Approved
Approved as Comected

Approved

Approved

Approi.-eci as Corrected
Approved

Approved

Approved as Cormrected
Approved

Revise and Resubmit

Reviewsd

Approved
Approved '
Approved
Approved
Revise and Resubmit
Not Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved

Revise and Resubmit
Approved
Approved
Approved

Approved
Approved
Approved
Reviewed

Approved
Approved
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit

Not Approved

Revise and Resubimit
Approved
No Action
No Action

No Action

Resubmittal
Expected?

No
Na
No
No

No
Ne
No
No
No
No
No
Yes

Mo

No
No
No
No
Yes
Yes
No
No
No
No
Ne
No
No
Ne
No
No
No
No

Ne
No
No
No

No
Ne
No

Ne
Mo
Yes
Yes
Yes

Yes
Yes
No
No

No
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Submittal # Deseriplian Date [ -Out Reviewer  Stafus Resubmittal
Expected?
230523 .11 {11) Nexus Manual Balancing Valves 2/8/2011-2/22/2011 SES Approved as Corrected No
230523 .12 (0) General Duty Valves 3/2/2011-3/14/2011 5ES Revise and Resubmit Yes
230523 .13 (OR2) Resubmittal - HVAC General Duty Valves 3/22/2011-3/23/2011 SES Revise and Resubmit Yes
230523 .14  (OR3) Resubmitial - HYAC General Duty Valves 3/25/2011-3/28/2011 SES Approved No
230529 .1 {1} Stesl pipe hangers and supports - Carpenter & Paterson - 9/9/2010-9/20/2010 SES Revise and Resubmit Yes
Product Data
230529 .2 () Thermal-hanger shield inserts - Carpenler & Paterson - 9/9/2010-9/20/2010 SES Not Approved Yes
Product Data
230529 .3 (3) Fastener systems - Carpenter & Paterson - Product Data 9/9/2010-9/20/12010 SES Net Approved Yes
230529 .4  (1R2) Resubmitts] - Steel pipe hangers and supports 12M13/2010-12/16/2010 S5ES Approved No
230629 .6 {2R2) Resubmittst - Thermal-hanger shield inserts 12/13/2010-12/16/2010 SES Revise and Resubmit Yes
230529 .6 (3R2) Resubmitial - Fastener sysiems 12/3/2010-12/46/20%0 SES Approved as Comrected No
230529 .7 {1R3) Resubmittal - Garpenter & Paterson - Steel Pipe 1/20/20114-1/28/2011 SES No Action Yes
Hangers and Supporls
230529 .8 (2R3} Resubmittal - Carpenter & Paterson - Thermal-Hanger 1/20/2011-1/28/2011 SES Approved No
Shield Inseris . :
230548 .1 (8) Shop Drawings & Design Calcs - NA] Asscciates 3/24/2011-3/28/2011 SES Revise and Resubmit Yes
230548 .2 {3) Mfg Data: Spring Hangers - SNH 3/24/2011-3/28/2011 5ES Revise and Resubmit Yes
230548 .3 {13) Mg Data: Natural Rubber - NPW75 3/24/2011-3/28/2011 SES Revise and Resubmit Yes
230548 . 4 (2) Mg Data:Resirained Spring Isolator - RSM-D 3/24/2011-3/28/2011 SES Revise and Resubmit Yes'
230548 .6  (B) Mfg Data: Inertia Base - CIB-RSM 3/24/2011-3/28/20%1 SES Revise and Resubmit Yes
230648 .6 (DZRZ) Resubmittal - Mig Data:Restrained Spring lsolator RSM- SMTI2081-5/25/2011 SES Approved as Gorrected Mo
230548 .7 (3R2) Resubmittal - Mfg Data: Spring Hangers SNH 5/17/2011-5{/25/2011 SES Approved as Corrected No
230548 .8 (6R2) Resubmittal - Mfg Data: Ihertia Base CIB-RSM 5/17/2011-5/25{2011 SES Approved as Comrected No
230548 .9 {8R2) Resubmittal - Shop Drawings & Design Cales PE NAI 5M7/2011-8/25/2011 SES Approved as Correcled No
Associates
230548 .10 {13R2) Resubmiltal - Mfg Data: Natural Rubber NPW75 6/17/2011-5/25/2011 SES Approved as Corrected No
2305583 .1 (1) Mfg Data: Plastic Labels for Equipm - Brimar 9/13/2010-9/20/2010 SES Approved No
2305853 .2 (2) Mifg Data: Pipe Labels - Brimar 9M13/2010-9/20/2010 SES Approved as Corrected No
230553 .3 (3} Mfg Data: Duct Labels - Brimar 91 312010-9/20/2610 SES Approved Na
230553 .4 (4) Mfg Data: Valve Tags - Brimar 5/13/2010-9/20/2010 SES Approved No
230700 .1 (1) Interstate Insulation - Flexible Elastomeric - Product Data 9/9/2010-9/20/2410 SES Approved as Gorrected No
230700 .2 {3} inferstate Insuiation - Mineral-Fiber Board - Preduct Data 9/9/2010-9/20/2010 SES Approved No
230700 .3 I(;#)iinterstate Insulation - Preformed Pipe Insulation - Preduct 0/9/2010-9/20/2010 SES Approved as Corrected No
ata
230700 .4 (V) Inlerstate Insulation - Fire-Rated Blanket - Product Data 9/9/2010-9/20/2010 SES Approved No
230700 .5 gi)tlnterstate Insulation - Acousticat Duct Lagging - Product 9/9/2010-9/20/201 0 SES Mot Approved Yes
ata
230700 .6 {17} interstate Insulation - Field-applied jackets - Product Data 9/9/2010-9/20/2010 . SES Not Approved Yes
230700 .7 (18) interstaie Insulation - Tapes - Praduct Data 9/9/2010-9/20/2010 SES Not Approved Yes
234700 .8 i(-SSRZ? Resubmittal - Interstate Insutation - Acoustical Duct 2/18/2011-3172011 SES Revise arxd Resubmit Yes
aggin
230700 .9 (’i]’gngfResubmiﬂai - Interstate Insufation - Field-applied jackets 2118/12011-31/2011 5ES Revise and Resubmit Yes
230700 .10 (1 8R2) Resubmittal - Interstate Insuiation - Tapes 218/2011-311/2011 SES Revise and Restubmit Yes
230700 .11 {2) Knauf Friendly Feel Duct Wrap With Ecose Tech - Mineral- 4/4f2011-4M11/2011 SES Revise and Resubmit Yes
Fiber Blanket
230700 .12  (3R2) Resubmitial - Knauf insutation Board Witk Ecose Tech - 4441201 t-4111/2011 SES Revise and Resubmit Yes
Mineraf-Fiber Board .
230700 .13 (4R2} Resubmittal - Knauf Earthwosl 1000 Pipe insulation - 414/2011-4/11/2011 BES Approved as Corrected No
Preformed Pipe Insuation
230700 .14 ggngsroto Fitting Covers | Losmoke Jackefing - Preformed 4/42011-41 472041 SES Approved No
230700 .16  (4.2) Armsirong Armaflex Refrigerant Piping Insufation Af412011-4011/2811 SES Approved No
230700 .15 (7R2) Resubmittal - 3m Fire Barrer - Fire-Rated Blanket AL412011-411142011 SES Approved No
230700 .17  (8R3) Resubmittal - Industriai Noise Control Acousticat 4/4/2011-4/11/2011 SES Revise and Resubmit Yes
Lagging - Acoustical Duct Lagging
230700 .18 (;;I;:g Resubmittal - Polyguard Alumaguard 60 - Field-applied 41412011-4/11/201 1 SES Approved Ne
230700 , 19 J(18R3) Resubmittal - Venture Tape 1525CW FSK - Tapes 4147201 1-4/1172011 SES Approved No
230900 .1 (2) HVAC Controls MA-CHPS 113204 1-1/31/2091 SES Revise and Resubmit Yes
230900 .2 (1) Control System Technical Outline 1£13/2011-1/31/2011 SES Revise and Resubmit Yes
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Submittal #

230800 .

230900 .4
230900 . &
230900 .6

230904 .
230600 .
230900 .

230800
230900

230900

230900
230900

230900
230900

232113
232113 .

.10
.M

.12

A3
A4

.18
.16

232113 .3

232113
232113 .

232113 .
232113 .
232113 .
23213 .
232123 .

FCO I B -

232123 .2
232123 .3

232123 .
232123 .
232123 .

232123 .

232123 .8
232123 .9

232123

232500 .
232500 .

232600 .
232600 .
233113 .
233113 .
233113 .
233113 .
233113 .
233113 .

233113 .
233300 .

.10

N o=

I N R e
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Description

(3) HVAC Gantrots Shop Drawings - Yankee Technology
Sheets ATC-1 thru 65

(4) DDC system hardware

(7) Valve Schedule Yankee Technology VLV-1 (5 Sheets)
{16) ATC Room Sensor Sample - Automated Logic Room
Sensor

(1R2) Resubmitlal - Conirol System Technical Outline
(282) Resubmittal - MA-CHPS Subrmittal

(3R2) Resubmittal - HYAC Caontrols Shop Drawings Yankee
Technology Sheels ATC-1 thru 55

{4R2) Resubmittal - DDC system hardware

(7R2) Resubmittai - Valve Schedule Yankee Technology VLV~
1 {5 Sheets)

(3R3) Resubmittal - HYAC Controls Shop Drawings - Yankee
Technology Sheets ATC-1 thru 55

{4R3) Resubmittal - DDC system hardware

{7R3) Resubmittal - Valve Schedule - Yankee Technology VLV-
1 (5 Sheets)

{15) Melink Shop Drawings

(17} ATC Panel Locations - AHU-1;Boller Rm; CEW/DHW,
Raof

(3) Patterson Air Separators - Air control devices - Product Data
(12) Patterson Expansion Tank ET-1,2,3,&4 - Air control
devices - Product Data

{13) Autematic Air Vent - Air control devices

(3R2) Resubmitial - Air conteol devices - Palterson Air
Separators '

{12R2) Resubmittal - Air controi devices - Patferson Expansion
Tank ET-1,2,3.&4

{14) Copper Tube & Fittings - Product Data

{15} Steel Pipe & Fittings - Product Data

{18) Black Stesl & Victaulic - Praduct Data

(17) Pump Flex Connectians PROCO

(1) In-Line Centrifugal Pumps P1; P2; P3; P4; P7, P8, P9
Pattersen - Product Data

(2) Base-Mounted End-Suction P5; £6; F10; P11 Patterson
(9) Pump Specialty Fitlings Suction Diffuser & Triple-Duty
Valve - Product Data .

{1R1) Resubmittal - Mfg Data: In-Line Centrifugal Pumps P1;
P2: P3; P4; P7; P8; P9 Patterson

(2R 1) Resubmittal - Mfg Data: Base-Mounted, End-Suction P5;
P6; P10; P11 Patterson

(1R3) Resubmittal - Mfg Data: In-Line Centrifugal Pumps - Pi;
P2 P3; P4; P7; P8; P§ Patterson

(2R3 Resubmittal - Mfg Data: Base-Mounted, End-Suction -
P5; P6; P10; P11 Patterson

(9R2) Resubmittal - Suction Diffuser & Triple-Duly Valve

(1R4) Resubmittal - Mig Data: in-Line Centrifugal Pumps - P1;
P2; P3; P4; P7; P8; P8 Patterson .

(2R4} Resubmittal - Mig Data: Base-Mounted End-Suction -
P5; PG; P10; P11 Patlerson

(1) HYAGC Waler Treatment - Bypass feeders - Product Data

{2) HVAC Water Treatment - Chemical test equipment -
Product Data

{3) HVAC Water Trealment - Chemical MSDS's - Product Data
(1R2) Resubmittal - Bypass Feeders Mfg Data

{10) Ductwork Standards - Product Data and Shep Drawings
{2} Butyl Gasket Material by Carlisle

(1) Duct Liner Adhesive

(2.1) Johns Mansviile Sealant & Gasket

{2.2) Hardeast Duct Sealant

- {2.2R2) Resubmittal - Miracle Kingco D-619 Waler Based Duct

Seatant
(1R2) Resubmittal - Duct Liner & Adhesive

(1) Price Endustries Duct Silencers - Preduct Data

Date In-0Out

1413/2011-1/31/2011

1113/2011-1431/201%
1/13/2011-1/31/2011
A412712011-5/6/2011

5/17/2011-6/3/2011
6117/2011-6/3/2011
5M17/2011-6/3/2011

5M7/2011-6/3/2041
5/17/2011-68/3/2011

6/20/2011-7/8/12011

6/29/201 1-?.'8!;'20‘! 1
6/29/2011-7/8/2011

6/36/2011-7H2/2011
TH3/2019-7/26/2011

9/9/20%0-9/24/2010
9/8/2010-9/24/2010

9/9/2010-9/24/2010
10/22/2010-10/27/20:10

10/22/2010-10/27/2010

1118/2010-11/24/2010
11/18/2010-11/24/2010
11/48/2010-11/24/2040
1126/2011-1/28/2041
9/9/20%0-9/27/2G10

9/8/2010-9/27/2010
9/9/2010-9/27/2010

10/26/2010-10/29/20%0

" 10/26/2010-10/20/2010

11/4/2010-11/18/2010

11/4/2010-11/18/2010

125/2011-27/2011
3/24/2011-4/4/2011

3/24/2011-4/4/2011

10/6/2010-10/13/2010
10/6/2010-10/13/2010

10/6£20%0-10/13/2010
11/19/2010-11/24/2010
10/15/2010-10/22/2010
H20/2011-127{2011
142712011-2£212011
1/27/2011-2/2/201 1
1/27/2011-2/2/2011
3/14/2011-3M18/2011

3/24/2011-5/16/2011
9/9/2010-9/20/2010

Reviewer

SES

SES
SES
SES

SES
SES
SES

SES
SES

SES

SES
SES

SES
SES

SES
SES

SES
SES

SES

SES
SES
SES
SES
SES

SES
SES

SES
SES
SES
SES

SES
SES

SES

SES
SES

SES
mB
SES
SES
SES
SES
SES
SES

SES
SES

Status

Revise and Resubmit

Revise and Resubmit
Revise and Resubmit
Approved as Corrected

Approved
Reviewsd

Revise and Resubmit

Revise and Resubmit
Revise and Resubmit

Approved as Comected

Approved as Comecled
Approved as Corected

Revige and Resubmit

Approved as Corrected

Mot Approved
ot Approved

Not Approved
Approved

Approved

Approved
No Action
Approved
Approved
Mot Approved

ot Approved
Not Approved

No Action
No Action
Revise and Rosubmit
Revise and Resubmit

Approved
Approved, Reviewed

Approved, Reviewad

Revise and Resubmit
Approved

Approved

Approved

Approved as Comected
Approved as Corrected
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Approved

Approved
Approved as Corected

Resubmittal
Expected?

Yes

Yes
Yes
No

Ne

No
Na

No

No
Na

No
No

No
Yes
No
No

Yes

Yes
Yes
Yos
Yes
Yas

No
No

Yas
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Submittal#

233300 .
233300 .

233300 .

233300 .
233300 .
233300 .
233423 .
233423 .
233423 .

233423 .

233423 .

233423 .

233423 .
233600 ,
233600 ,
233600 .
233600 .
233600 .
233600 .
233800 .

233600 .
233600 .
233600 ,
233713 .
233713 .
233713 .
233713 .

233713 .
233713 .

235100 ,
236100 ,
236100 ,
235216 .
236216 .
235216 .
235216 .
236216 .
236216 .
236216 .
235216 .
236216 .
235216 .

235216 .

236216

236216
236216
236216

LU - S SR R |

o 00
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.12
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.14
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236313 .
236313 .

Description

(2} Price Industries Duct Silencers - Product Data
(7) Fire Dampers - Buckley Associates ~ Product Data and
Shop Drawings

(8) Duct Accessory Mig Standards - Product Data and Shop
Drawings

{8) Air Duct Accessories - Product Data

(8R2) Resubmittal - Air Duct Accessarias

(8R3) Resubmittal - Air Duct Accessories

(1) Geeenheck Mig Data £F1 thru 19; EF22 thru 24

(2) Greenheck Shop Drawings EF1 thru 19; EF22 thu 24

{1R1) Resubmittal - EF1 thru 19; EF22 thru 24 - Greenheck
Mfg Data

(2R1) Resubmittal - EF1 thru 19; EF22 thru 24 - Greenheck
Shep Drawings

(1R3) Resubmitial - Greenheck Mfg Data - EF1 thru 19; EF22
thru 24 .

{2R3) Resubmitta - Greenheck Shop Dwg - EF1 thru 19; EF22

thru 24
{9) Revised EF-6 wVFD

(1) Price Industries Alr terminal units - Preduct Data

(2) Price industries Liners and Adhesives - Product Data
(4} Price Industries Air terminal units - Shop Drawings
{(1R2) Air termina units - Price Industries

{(2R2) Liners and adhesives - Price Industries

{4R2) Air tesminal units - Price Industies

{4R3) Resubmittal - A Terminal Units - Fan Power Boxes
Package includas VAV-D201

(1R3) Resubmittal - Fan Power Boxes

{1R4) Resubmittal - Fan Power Boxes

{(1R5) Resubmitta - Fan Power Boxes updated 3/18/2011
{1) Price Industries - Data Sheets

{2) Price Industries - Diffuser, Register, and Grille Schedule
(1R2) Resubmittal - RGD Data Sheets ~ Price Industries

{2R2) Resubmittal - Diffuser, Register, and Grille Schedule -
Price Industries

{(1R3) Resubmittal - RGD Data Sheets « Price Industries

(2R3) Resubsnittal - Diffuser, Register, and Grilte Scheduie -
Price Indusiries

{£) Metal-Fab Inc. B-Vent - Product Data

{2} Metal-Fab Inc. CGII Design Manuai - Product Data
(3) Metal-Fab inc. Cosr-Guard - Product Data

(1) Fulten Boiler - Product Data

(2) Fuiton Boiler - Shop Drawings

(3) Fuiton Boiler - Wiring Diagrams

{3R2) Resubmittat - Boiler Wiring Diagrams - Fulton
{1R2) Resubmittal - Beiler Product Data - Fulton
{2R2) Resubmittal - Boiler Shop Drawings

(1R3) Resubmittal - Fulton Boiler Product Data
(?R3) Resubmittal - Fulton Boiler Shop Drawings
{3R3) Resubmittal - Fulton Boiler Wiring Diagrams

(1R4) Resubmittal - Boiler Product Data - Centauri Plus
Condensing Bolers

(2R4) Resubmittai - Shop Drawings - Centauri Plus
Condensing Boilers

{3R4) Resubmitial - Boiler Wiing Diagrams - Centauri Plus
Condensing Boilers

(9) Warranty Sample

(3R5) Resubmittal - Centauri Plus Condensing Boilers
{8) Onicon Mass Fiow Gas Meter - Boiler BTU Meter
(1) Air-cooled condenser - CU-1 Trane - Product Data
{(1R1) Resubmittat - Air-cooled condenser - CU-1

Date In-Out

9/9/2010-9/20/2010
10/15/2010-10/22/2010

10/16/2010-10/22/2010

10/27/2010-11/4/2010
14204201 1-1/26/2011
3/2/2011-318/2041
9/9/2010-9/22/2010
/91201 0-9/22{2010
10/26/2010-10/27/2040

10/26/2010-10/27/2010
$2/23/2010-1/7/2011
12/23/2010-4/7/2011

2/16/2011-3/7/2011
9/9/2010-9/22/2050
9/9/2010-9/22/2010
9/2i2010-9/22/2010
111 7/2010-41/24/2010
11/17/2010-11/24/20410
1417/2010-11/24/2010
1/26/2011-1/24/2011

2/28/2011-3/7/2011
3M4/2014-3/18/2011
3/31/2041-4/14/2011
9/9/2010-9/23/2010
8/9/2010-9/23/2010
11/192010-12/3/2010
1419/2010-12/3/2010

4/28/2011-6/10/2011
4/28/2011-5/10/2011

9/9/2010-8126/20%0
9/9/2010-9/126/2010
9/9/2010-0/20/2010
/9/2010-6/24/2010
0/8/2010-9/24/2010
o/0/2610-0124/2010
TA412010-11/19/2010
11/4/2010-11119/2010
11/4/2010-11119/2010
1/44/20 11-1/31/2011
11142011-1/31/2041
1114/2011-113 /2011
21232011-3114/201 1

2i23/2011-3/14/2011
2{2312011-3/14/2011

2123/2011-31472011
AM1/2041-411172011
5/25/2011-5/2712011
9/9/2010-9/22/201C
10/26/2010-10/27/2010

Reviewer

SES
MJB

SES

SES
SES
SES
SES
SES
SES

SES
SES
SES

SES
SES
SES
SES
SES
SES
SES
SES

SES
SES
SES
SES
SES
SES
SES

SES
SES

SES
SES
SES
SES
SES
SES
SES
SES
SES
SES
SES
SES
SES

BES
SES

SES
SES
SES
SES
SES

Status

Approved as Comected
Approved as Cormected

Approved

Revise and Resubmit
Revise and Resiubmit
Approved

Revise and Rasubmit
Revise and Resubmit
Revise and Resubmit

Revise and Resubmit
Approved as Cormected
Approved as Corrected

Approved
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Approved
Approved
Appraved

Revise and Resubmit
Revise and Resubmit
AAC, Reviewed

Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit

Approved as Comected
Approved as Corecled

Approved as Corrected
Approved as Corected
Approved as Corrected
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Revisa and Resubmit
Revise and Resubmit
Approved as Gomrected
Approved as Comected
Approved as Comected
Approved as Corrected

Approved as Corrected
Na Action

Approved as Corrected
Approved as Comected
Approved

Revise and Resubmit
Approved

Resubmittat
Expected?

No
No

No

Yes
Yes
No

Yes
Yes

Yes
Na
No

No
Yes

Yes
Yes
No
No
No

Yes
Yes

No
Yes

Yes

Yes

No
Nos

No
No

No
No
No
Yes
No
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Bubmittal #

236423 .
236423 .
237200 .
237200 .

237200 .
237200 .
237200 .

237200 .
237200 .
237200 .
237200 .

237200 .
237313 .
237313 .
237313 .
237313 .
237313 .
237363 .
237363 .
237363 .
237363 .
237383 .
237363 .
238126 .
238126 .
238126 .

238126 .
238126 .
238126 .
238126 .
238126 .
238126 .
238126 .
238220 .
238220 ,
238220 .
238220 .
238223 .
238223 .
238230 .

238230 .
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238230 .3

238230 .

238233 .
238233 .
238233 .
238233 .
238233 .
238239 .
238239 .
238238 .

=

LI S LT - R ]

Description

(1) CH-% & CH-2 Trane - Product Data

(2} Chiller assembiies - Shop Drawings

(1) Venmar - Product Data,

{2) Shop Dwgs:Air-fo-air recovery equip - ERU, ERU-2, ERU-
3, ERU-4, ERU-5, ERU-6, ERU-7

{12) Venmar - Sample Warranty

(1R2) Resubmittal - Venmar Produci Data

{2R2) Resubmitial - Shop Dwgs:Air-to-air recovery equip Desc:
ERU-, ERU-2, ERU-3, ERU-4, ERU-5, ERU-6, ERU-7
{12R2) Resubmittal - Venmar Sample Warranty

{7) Venmar Color Samples
(1R3) Resubmittal - Veamar Product Data

(2R3) Resubmistal - Shop Dwgs:Air-ta-air recovery equip -
ERU-1 thru ERU-7
{12R3) Resubmittal - Venmar Sample Warranty

1) Product Data - Trane RTU-1 & 2; CU-1

(9) Climat Changer TAG AHU-1 - Product Data
(1R2) Resubmittal - Trane RTU-1 & 2; CU-1

(9R2) Resubmittal - Climat Changer TAG AHU-1
(9R3) Resubmittal - Climate Changer TAG AHU-1
{1) MUA-1 Greenheck - Product Data

(2) Shop Dwgs: MAU's - MAU-1

(1R2) Resubmitial - MAU-1 Graenheck Product Data
(2R2) Resubmittal - MAU-1 Shop Drawings

{1R3) Resubmittal - MUA-1 Greenheck Product Data

_ {2R3) Resubmitiaf - MAU-1 Shop Dwgs

(1) Mitsubishi Wall Mountsd AC System - Product Data

* (2} ACUIACC-1, 2, 5, 7 - Split Systems AC's - Shop Drawings

(1) ACU Submittals - Mitsubishl Wall Mounted AC System -
Product Data

{2) AGU Submitials - Spiit Systems AC's AGU/ACCA, 2, 6,7
(1) Split System AC Tag ACU-ACC-3

(10} Split System AC - ACU/ACC4

(12) Spiit System AC - ACUIACC-6

(1) Split System AC - ACUACC-8

{13) Split System AC - ACC-9/ACC-10

{13R2) Resubmittal - Split System AC ACC-2/ACC-10
(1) Aero Tech - Radiant Ceiling Panets Product Data
{2} Aero Tech » Shop Dwgs:Radiant Celling Panels
{3) Aero Tech - Operation and Maintenance Data
(2R2) Resubmitta - Aero Tech Radiant Ceifing Panels
{1) Uv-1 Trane Unit Ventilators Praduct Data

{2) UV-1 Trane Unit Ventilators Shop Drawings

(1) Variable Frequency Drives P-5; P-6; P-10; P-11 Product
Data

(2) Vasiable Frequency Drives P-5; P-8; P-10; P-11 Shop
Drawings

{1R2) Resubmittal - VFD Product Data - P-§; P-6; P-10; P-11

{2R2) Resubmittal - Shop Dwgs: Each VFD - P-5; P-6; P-10; P-
11

(1) Fin Tube Radiation FTR-1 thri: 4 - Product Data

{2} Fin Tube Radiation FTR-1 thru 4 - Shop Drawings
(1R 1) Resubmittat - FTR-1 through Blr—’roduc{ Data

(2R1) Resubmittal - FTR-1 through 8 Shop Drawings

{3) Finned Tube Radiation Celor Chart - Ritliing

(1) CUH #1 thru & (Rittling) - Product Data

(2) CUH #1 thru 6 (Rittling) - Unit Heaters Shop Drawings
(8) UH~1 & UH-2 (Rittling) - Product Data

Date In - Out

9/9/2010-9/21/2010
0/912010-9/21/2010
0/0/2010-9/23/2010
9/9/2010-9/23/2010

9/9/2010-9/23/201C
11/18/2010-12M6/2010
11/18/2010-12/16/2010

11/18/2050-12H6/2010
11/22/2010-12/40/2010
3/7/2011-3/8/20 11
3/7/2011-3/8/2011

3772011-3/8/2011
9/9/2010-9/24/2010
9/14/2010-9/22/2010
11/18/2010-11/24/2010
1/20/2011-21/2011
3/8/2011-3/1472011%
9/0/2010-9/20/12010
9/9/2010-9/20/20%0
1/27/2011-211/2011
1/27/2011-21/2011
2{16/20%1-3/7/2011
216/2011-3/7/2011
9/13/2010-9/20/2010
9/13/2010-9/20/2010
10/27/2010-11/472010

10/27/2010-11/4/2010
10/27/2010-11/4/2010
10/27/2010-11/4/2010
10/27/2010-11/4/2010
10/27/2010-11/4/2010
10/27/2010-10/28/2010
1/20/2011-2/8/2011
1/572011-1/14/2011
1/52001-1H1412014
1/5/2011-11472011
1/20/2011-1/2472011
1127/2011-2/1/2011
1127/2011-21172011
9/8/2010-8/27/201C

9/9/2010-9/27/2010

12/13/2010-12/16/2010

12/13/2010-12/16/2010

9/9/2010-9/24/2010
9/2010-9/2412010
10/26/2010-11/12/2010
10/26/2010-11/12/2010
10/28/2010-11/12/2010
9/8/2010-8/20/2010
9/9/2010-9/20/2010
9{9/2010-9/24/2010

Reviewer

SES
SES
SES
SES

SES
SES

SES

SES
HSR
SES
SES

SES
SES
SES
SES
SES
SES
SES
SES
SES
SES
SES
SES
SES
SES
SES

SES
SES
SES
SES
SES
SES
SES
SES
SES
SES
SES
MSA
MSA
SES

SES

SES
SES

SES
SES
SES
SES
HSR
SES
SES
SES

Status

Approved
Approved
Revise and Resubmit

Revise and Resubmit

Revise and Resubmit
Approved as Comrected
Approved as Corrected

Approved
Revise: and Resubmit
Approved
Approved

Approved

Revise and Resubmit
Revise and Resubmit
Approved as Corrected
Revise and Resubmit
Agproved

Not Approved

N.oi Approved

Not Approved

Not Approved
Approved as Corrected
Approved as Comecled
Not Approved

Not Approved
Approved as Corected

Approved

Approved as Corrected
Approved as Corected
Approved as Corrected
Approved as Corrected
Revise and Resubmit
Approved

Approved

Revise and Resubmit
Approved

Approved

Approved

Approved

Not Approved

Not Approved

Revise and Resubmit
Revise and Resubmit

Not Approved
Mot Approved
Approved as Correcled
Approved as Correcled
Approved as Comected
Not Approved
Not Approved
Not Approved

Resubmittal
Expected?

Nea

No
Yes
Yes

No

No
Yes
Yes
Yes
Yes

Mo

Yes
Yes
No

No
No
No

Yes
No
No

Yes

No
No
No
Yes

Yes

Yes

Mo

No
No
No
Yes
Yes
No
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Submittal #
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238239 .5
238239 .6
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.11
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260500 .

238239
238239
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26050¢ .
260500 ,
260500 .
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260526 .
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260633 .

260533 .

260533 .

260533
260533

2605833

260533
260633
260533

260833 .

260543 .
260543 .
260543 .
260543 .
260543 .
260543 .
260643 .
260543 .
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Description

(9) UH-1 & UR-2 (Rittling) - Hydronic Unit Heaters - Shop
Drawings

(1R2) Resubmittal - CUH #1 thru 6 (Rittling) - Product Data
(2R2) Resubraittat - Unit Heaters - CUH #1 thru 6 (Rittling)
Shop Drawings

(8R2) Resubmittal - UH-1 & UH-2 (Ritlling) - Product Data
(9R2) Resubmittal - Unit Heaters - UH-1 & UH-2 (Rittling)
Hydronic Unit Heaters - Shop Drawings

(10) Ekectric Unit Heaters TUH-1 Product Data

(1) GuiH Color Chart - Ritfiing

{8R3) Resubmittal - Product Data UH-1 & UH-2 (Rittling)
(9R3} Resubmittal - Shop Dwas: UH-1 & UH-2 (Rittling)
{12) UH-1 & UH-2 Wiring Diagrams

(1) Williams Brothers Corp WB GP 100 Series Access
Panels - Preduct Data

¢2) Conduit Sleeves - Atlied Tube - Product Data

{3) Unistrut Steel Channels - Product Data

(4) Non Metalic Grout - Quickcrete #1585-00

(1) Burndy Ground Clamps - Product Data

(2) Rare Gl Ground Conductors - Product Data

{3) Burndy Grotinding Connectors - Product Data

{4) Erico Weided Connectors Grounding electrodes - Product
Data

(8) Thomas & Betts Corp Ground Fieclrodes - Product Data
(1) Elec. Hangers & Supports Steel siotted support syslem
Unistrut Seismic & Vibration Filtings - Product Data

{2) Elec. Hangers & Supparts Steet slotted support system
Power Strut steel channel & supports - Product Data

(6) Elec. Hangers & Supports Concrete anchors Red Head
Anchoring System - Product Data

(7) Etes, Hangers & Supports Vibration mounis Neoprene
Fads - Product Data

{1} Allied EZ Pull Metal conduit and tubing - Product Data

(2) Wheatland EMT & RMC Metal conduit and tubing - Product
Data

{3} Allied Products Nonmetallic conduit - Product Data

(4) Fitlings ~ Product Data

(5) Hoffman Metal wireways - Product Data

{6) Wiremold G3000 G4000 Surface raceways - Product Data

(7) Junction Box Accessosizs Pull and junction hoxes - Product
Data

{8} Raco/Hubbell device boxes Outtet and switch boxes -
Product Data

(10) Quickorete non shrink grou Sleeves for raceways -
Product Data

{14) Hoffman Pull Boxes Pull and junction boxes - Product Data

(15} Single gang Cast Device Boxes Pul and junction boxes -
Product Data ’

{18} Rectangular Floor Boxes Pull and junciion boxes - Product
Data

(171 Puil and junction boxes Exterior boxes - Product Data
{18) Sealant Sleeves for raceways - Product Data

(16R2) Resubmittal - Pull and junction boxes Rectangular Floor
Boxes

{16R3) Resubraittal - Pull and junction boxes - Reclangular
Floor Boxes

(11 2.02.A Rigld Steel Conduit - Wheatland Tube Company
(2) 2.02.B Rigid Plastic Conduit - Carlen

{3) 2.05A Buct Supporis - Carlon

(4) Non Rigid Fittings & Accessories - Carlon

(5) PVC Cement - Carlon

(6} Grounding Bushing - Bridgeport

(7) 2.05.G Grounding Rods - Eritech

(8) Handhote & Boxes - Strongwell

Date In - Qut

9/9/2010-9/24/2010

10/22/2010-11/12/2010
10/22/2010-11/12/2010

10/22/2010-10/27/2010
10/22/201G-1/271201C

10{26/2010-10/27/2010
10/28/2010-11/1212010
1/25{2011-2/3/2011
1/25{2011-2/3/2011
1425/2011-2/3/2011
9/27i2010-10/1/2010

9/27/2010-10/1/2010
9/27/2010-10/1/2010
92712010-10/4/2010
9/27/2010-10/1/2010
9/27/2010-10/1/2010
9/27/2010-10/1/2010
9/27/2010-10/1/2010

9/27/2010-10/1/2010
H27/2010-9/30/2010

9/27/2010-9/30/2010
9/27/2010-9/30/201C
9/27/2010-9/30/2010

9/27/2010-10/1/2010
8/27/2010-10/1/2010

9/27/2010-101/2010
H27/2010-16//2010
9/27/2010-10/1/2010
9/27/2010-10/1/2010
9/27/2010-10/11/2010

9/27/2010-1GM1/2010
9/27/2010-10/1/2010

9/27/2010-10/1/2010
9/27/2010-10/1/2010

9/27/2010-10/1/2010

8/2712010-10/1/2010
9/27/2010-10117201C
11/30/2010-12/6/2018

12/10/2010-12/13/2010

7/8f2010-714/2010
7i812010-7114/2010
718/2040-7/14/2010
F812010-7/ 1472010
718/2010-7/14/2010
7/812010-7114/2010
7/8/2010-7714/2010
7/812010-TH4/2010

Reviewer

SES

SES
SES

BES
BES

SES
HSR
SES
SES
SES
MJB

MJB
MJB
MJB
MJB
MJB
MJB
MJB

MJB
MJB

MJB
MJB
M8

MJB
MJB

umis
s
MJB
MJB
MJB

MJB
MJB

MSB
MJB

MJB

MiB
MiB
MJB

MJB

RG
RG
RG
RG
RG
RG
RG
RG

Stetus

Not Approved

Approved as Gorrected
Approved as Corected

Revise and Resubmit
Revise and Resubrnit

Approved
Approved as Corrected
Approved
Approved
Approved
Mo Action

Revise and Resubmit
Approved

Approved

Appraved

Approved as Comected
Approved

Appraved

Approved
Revise and Resubmit

Revise and Resubmit
Revise and Resubmit
Revise and Resubmit

Approved
Approved

Approved
Approved
Approved
Approved
Approved

Approved
Approved

Approved
Approved

Not Approved

Approved
No Action

Revise and Resubmit
Approved

Approved as Corrected
Approved as Corrected
Approved
Approved as Corrected
Approved
Approved
Approved
Approved as Corrected

Resubmittal
Expected?

No

No
No

Yes
Yes

Yes

Yes
No
No

No
Ne
Nao

No
Na
No
No

Mo
MNo

No
No
No
No

No
No

Mo

Yes

No

Yes
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Submittal #

260573 .
260573 .

260573 .
260913 .
260913 .
250913 .
260833 .
260933 .
260933 .
260933 .
260933 .
260933 .

260933 .
260943 .
260943 .
260943 .
262200 .

262200 .
262200 .
262413 .
262413 .
262416 .
262416 .
262416 .
262813 .
262813 .
262816 .
263213 .
263213

263213 .

-
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263213 .4
263213 .6

263213 .

263213 .

263213 .8

264313 .

264313 .
265100 .
265100 .
265100 ,
265100 .
265100 .
266100 .
265100 .
265100 .

265100 .

@ ~N M, b W NS N

@«

265800 .1

265600 .

265600 .

Description

260573-01 {#14 Pg147) Overcurrent Protective Device Coord -
MA-CHPS Submittals

260573-06 (#13 Pgi44) Overcurrent Protective Device
Coordination Study Repord

(6R2) Resubmittal - Overcurrent Protective Device Coord Study
{1) Access Power Monitoring - MA-CHP3S

(2) Access Power Menitoring - Siemens

(2R2) Resubmittal - Siemens Access Power Moniforing

{1} MA-CHPS Submiltals

(2) Mfg Data: Dimming controls - Crestron

{5) Mfg Data: Ballasts and lamp combos - Barbizon Lighting
{8) Shop Drawings - Crestron

(2R2} Resubmittal - Dimming controls - Crestion

(6R2) Resubmittal - Ballasts and famp combos - Barbizon
Lighting

(8RZ) Resubmittal - Crestron Shop Drawings

{1} Lighting Conlrol - Watt Stopper / Legrand MA-CHPS

{2) Watt Stopper / Legrand Lighting Control System Mig Data
(3) Lighting Controf YWiring diagrams

262200-01 (#12 Pg128) Low-Voltage Transformers - MA-
CHPS Submittals

262200-02 (#11 Pg118) Ea Trans. Type & Size - PD - Siemens
2622060-03 (#10 Pg133) Wiring Diagrams - Siemens
262413-02 (#9 PyB) Swilchboards PD - Siemens
262413-03 {#8 Pg5) Switchboards Dwgs - Siemens
262416-01 {#6 Pg60) Panelboards - MA-CHPS Submittals
262416-02 (#5 Pg15) Panelboards PD - Siemens
262416-03 (#7 Py16) Panelboards Dwys - Siemens
252813-01 (#3 Pg184) Fuses - MA-CHPS Submittals
262813-02 (#4 Pg182) Fuses Product Data

262816-02 {#15 Pg101) Encl Switches Product Data:

{1} Diesef Generator - MACHPS Submittals

(2) Diesel Generator - Caterpillar 15 Packaged
Englne/Generator Assembly - Product Data

{3) Diesel Generator - Caterpillar C15 Packaged
EnginefGenerator Assembly - Shop Drawings

{1R2) Resubmittal - MA-CHPS Submittals Diesel Generator

(2R2} Resubmittal - Diesef Generator Product Data Caterpillar
C15 Packaged Engine/Generator Assembly

{3R2) Resubmittal - Diesel Generator Shop Dyawings
Caterpillar C15 Packaged Engine/Gererater Assembly
() Diesel Generator Enclosure Color Chart

(9R2) Resubmittal - Diesel Generator Color Chip

264313-01 (#1 Pg170) Surge Protective Devices - MA-CHPS
Submittals

284313-02 {(#2 Pg167) Surge Protective Devices Mfg Data
{1} Interior Lighting - MA-CHPS - Product Data

{2 Interior Lighting - Fixtures - Product Data

(3) Interior Lighting ~ Emergency Lighting - Product Data
{4) Interior Lighting - Baflasts - Product Data

. {8) Interior Lighting - Energy-Efficiency Data - Product Data

(6) Interior Lighting - Photometric Data - Product Data

(7} Interior Lighting - Shop Drawings

(3R2,2,01-2.48) Partial Resubmittat - Interior Lighting Product
Data

(5R2) Resubmittal - ICLS GONTROLS FIXTURE TYPES FF1
& FP2 Energy-efficiency data

(2} Omnilite Submiltal Package - Product Data
{2R2,2.01-2.08) Resubmittal - Exterior Lighting Product Data
Submittat Package

(4) Samples for Verification (Exf) - Type DD, CC, CC1, AABB
& Poles

Date In - Out

12/24/2010-1/5/2011
12/2412016-1/5/2011

B/27/2011-7/2672011

1118/2010-11/24/2010
11/48/2010-11/24/201¢

4/512011-4127/2011
5/2712011-6H10/2011

" B/27/2041-6/10/2011

6/27/2011-6110/2011
5{27/2011-6/10/2011
6/27/2011-7/6{2011
6/27/2011-716/2011

B/27/2011-7/6/2011
2/412011-3/3/2011
219/2011-3/3/2011
2/9/2011-343/2011
12124/2010-1/5/2011

12/24/2010-1/5/2041
12/24/2010-1/5/2011
12/24§2010-1/5/2011
12/24/2010-1/5/2011
12024/2010-1/5/201 1
12024/2010-1/5/2011
12/24/2010-1/5/2011
12024/2010-1/5/2011
12/24/2010-1/5/2011
12/24/2010-1/5/2011

11/18/2010-11/28/2010
11/18/2010-11/29/2010

11/18/2010-11/29/2010

1/726/2011-2M14/20171
+/26/2011-2/14/2011

1126/2011-2114/2011

2/18/2011-6/3/2011
5/17/2011-5/24/2011
12/2412010-1/5/201%

12/24/2010-1/5/2011
11/18/2010-12/1/2010
11/18/2010-12/1/2010
1118/2010-121/2010
11/48/2010-12/1/201C
11118/2010-1211/2010
4118/2040-1211/2010
11/18/2010-12/1/2010
2M0/2011-3/3/2011

2H0/2011-2115/2011

12/172010-12/13/2010
2/10/2011-313/2011

4/6/2011-8/1/2011

Reviewer

MJB
MJB

mia
MJB
MJB
MJB
MJB
MJB
MJB
MJB
MJB
MJB

MmJB
MJB
MJB
MJB
MiB

MJB
MJB
MJB
MJB
M
B
MJB
MIB
MJB
MJB
MJB
MJB

MJB

MJB
s

MJB

HSR
MJB
hJB

MJB
B
MJB
MJB
MJB
hJB
MJB
MJB
MJB

MJB

MJB
MJg

HSR

Status Resubmittat
Expected?
Reviewed No
Not Approved Yes
Approved as Corected Ho
Reviewed No
Revige and Resubmil Yes
Approved as Corrected No
Reviewed No
Revise and Resubmit Yes
Revise and Resubmit Yes
Revise and Resubmit Yes
Approved No
Approved No
Approved No
Reviewed No
Approved No
Approved No
Reviewed No
Appioved as Comrected No
Reviewed No
Approved as Corrected No
Approved as Correcied No
Reviewed No
Approved as Corrected No
Approved as Comecled Mo
Reviewed No
Approved Nao
Approved as Corrected ho
Reviewed No
Revise and Resubmit Yes
Revise and Resubmit Yes
Approved No
Approved as Corrected Mo
Approved as Corrected No
Revise and Resubmit Yes
Approved No
Reviewed No
Approved No
No Action Yes
o Action Yes
No Action Yes
No Action Yes
No Action Yes
No Action Yes
Mo Aciion Yes
Approved as Corecled No
Approved as Corrected No
Revise and Resubmit No
Approved as Corrected Ne
Approved as Comected No
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Submittal #

271100 .
271100 .
271100 .
277100 .
271300 .
271300 .
271300 .
271300 .
274600 .
2740060 .
274000 .

274000 .

274000 .
274000 .
2741433 .

274133 .
274133 .
274133 .
274133 .
275116 .
275116 .
275116 .
275116 .
276313 .
275313 .
275313 .

275313 .
276313 .

276313 ,
276313 .
276313 .
276313 .

276313 .

275313
275313

215313
275313

281300 .
281300 .

281300 .
281600 .
281600 .

281600 .
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.11
12

13
14
281300 .
281300 .,

281600 .4

281600 .

2818600 .

Description

{(4) Comm, Equipment Rm Fiftings - Installer Qualifications
(1) Communication Room Figs MA-CHPS Submittals

(2) Communication Room Ftgs Product Bata

(2R2) Resubmittal - Communication Reom Fittings

(8) Communicatichs Cabling - Installer Qualifications

(1) Communlcations Cabling MA-CHPS Submittals

{2) Communications Cabfing Product Data

{2R2) Resubmittal - Cable Product Data

(1} MA-CHPS Submittals - Local Sound System

(2) Local Sound System - Product Data

(3) Shop Dwags: Detail equipment assemblies - AV Connection
Plates Page AVL.O

{6) Shop Dwags: Rack arrangements - AV Equipment Racks
Pages AVlla-svil b

{8) Shop Dwags: Wiring Diagrams - AV Functionals Page AV1.3
{4) Console layouts

(2-4) Commurity Antenna TV Sys Product Data w/ Wiring
Diagrams

(1) Community Antenna TV MA CHPS

{2R2) Resubmittal - Community Antenna TV Product Data
(3R2) Resubmittal - Community Antenna TV Wiring diagrams
{4R2) Resubmitlal - Commusity Antenna TV Equipment List
{1) MA-CHP$ Submittals

{2) See Voice Systems TOG - Product Data

(3) Class Connection Enstalation Manual Shop Drawings

(6) Voice Systems [nstaller Qualifications

(1) MA-CHPS Submittals

(2.01) VSVSER-I Cleck Card Product Data: Master unit
{2.02) VEVA2412-1 12" Round Clock, Black, Surface Mount
Product Data: Indicating ciocks

{2.03) VSVDCH-E 2-Wire Head End Clock Driver Package (2U)
Product Data: Signal equipment

(2.05) VEVWGA16-1 168" Wire Guard for Gymnaskin Clock
Product Data; Accessory components.

(3) Shop Drawings: Wiing Diagrams

(0) Clock System Substitution Request

(2.01R2) Resubmittal - Master Unit - VSVSER-{ Clock Card
{2.02R2) Resubmittal - Indicating Clocks - V5VA2412-1 12"
Round Clock, Black, Surface Mount

{2.03R2) Resubmittal - Signal Equipment - VEVDCH-! 2-Wire
Head End Clock Driver Package {2U)

(2.01R3) Resubmittal - VSVSER-| Clock Card Master unit
(2.03R3) Resubmitial - VSVDCH-1 2-Wire Head End Clock
Driver Package (2U)

(3R2) Resubmittal - Wiring Diagrams

(3R3) Resubmittal - Clock System Wiring Dlagrams

{1) MA-CHPS Submittais

{2) CGL Electronic Security Ine Submittal Package Product
Data: Access Gontrol :

{3) Riser Drawing - Access Control

(2R2) Resubmittal - CGL Electronic Security inc Submittal
Package

(3R82) Resubmittal - Access Conirol Riser Drawing

(1} MA-CHPS Submittals

(2) CGL Electronic Security lnc Submittal Package Intrusion
Detection

(3) Riser Drawing - Equipment and System Operaion
{2R2) Resubmitta! - Infrusion Detection - CGL Etectronic
Security Inc Submittal Package

(3R2) Resubmitlal - Equipment and System Operation -Riser
Drawing

(2R3) Resubmiltal - Intrusion Detection Motion Sersor
Resubmission Only

Date In-Qut

521201 1-5M9/2011
5M712041-6/3/2011
5M712011-6/3/201 1
6/29/2011-7T12/2011
5/2f2011-5/19/201
5/M7{2011-6/3/2011
5M712011-6/3/2011
7128120114
3/23/2011-4/18/2011
3/23/2011-418/2011
3/23/2011-4/18/2011

3/23/2011-4/18/2011

3/23/201 1-4/18/2011
6/28/2011-7/1212014
4112011524201 1

411/2011-5/212011
6/8/2011-6/10/2011
6/8/2011-6M10/2011
6/8/2011-6/10/2011
3{23/2011-5/5/2011
3/23/2011-5/512011
3/23/2011-5/5{201
3/23/2011-5/5/2011
3/23/2011-4/1412011
3/23/2011-4H1412011
3/23/2011-4/%4/2011

3/23/2011-4/14/2011
3/23/2011-4/14/2011

3/23/2011-4M4/2011
AI27/2014-5/10/2011
4/2712011-8/10/2011
4/27/2011-6/10/2011

AIZ712014-5/10/2011

6/8/2011-6/10/2011
6/8/2011-6/10/2011

6/8f2011-6/10/2011

6/28/2011-7H2/2011
3/24/2011-4/28/2011
31247201 1-4/29/2011

3/24/2011-4/20/2011
6/28/2011-7/6/2011

6/28/2011-7/6/2011
3/24/2011-4/19/2011
3/2472011-4H19/2011

3/24/2011-4/19/201
5/4/2011-5M18/2011

5/4/20%1-5/M18/2011

6/28/2011-7/6/2011

Reviewes

MIB
MJB
MJB
MJB
MJB
MJB
MJB
MJB
MJB
MJB
MJB

MJB

MJB

MBS

PW

PW
MJB
M3B
MJB
MJB
MJB
MJB
MJB
MIB
MJB
MmJs

MJB

MmJB

MJB

PLW
PLW
PLW

PLW

B
MJB

MJB
MJB/
PW
PW

PW
MJB/

MIB/
Pw
PW

PW
MJB

MJB

MJB/

Status Resubmittal
Expected?
Approved No
Reviewed No
Revise and Resubmit Yes
Approved MNa
Approved No
Reviewed Ne
Revise and Resubmit Yes
No
Reviewed No
Approved as Comected No
Approved as Comected No
Approved as Corected No
Approved No
Approved, Reviewed No
Approved as Comected No
Approved as Corrected Mo
Approved, Reviewed Ne
Approved, Reviewed No
AAC, Revigwed No
Reviewed No
Revise and Resubmit Yes
Revise and Resubmit Yes
Approved No
Reviewed No
Revise and Resubmit Yes
Revise and Resubmit Yas
Revigse and Resubmit Yes
Revise and Resubmit Yes
Revise and Restbmit Yes
Approved as Corrected No
Revise and Resubmit Yes
Approved No
Revise and Resubmit Yes
Approved, Reviewed Na
Approved, Reviewed No
Not Approved, Reviewsd " No
Approved, Reviewed MNa
Reviewed Mo
Revise and Resubrnit No
Approved Na
R&R, Reviewed Yes
R&R, Reviewed Yes
Reviewed No
Revise and Resubmit Yes
Revise and Resubmit Yes
Revise and Resubmit Yes
Approved No
Approved, Reviewed No
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Submittal #

282300 .
282300 .

282300 .

282300 .4

283111 .

283111 .

283111 .

283111 .

283111 .
283111 .
283111,
283111 .

342000 .
312000 .
312000 .
312000 .
312000 .
312000 .
312000 .

312000 .

312000 .

312000
312000
312000
312000
312000
312000
312000
312000
312000

312000
312000

312000
312000

312000
312000
342000

312016 .

312010 .

312010,

-

L~ o, om

Nt g b W N =2

.10

1

.12

13

14

.15

.16

A7

.18

.19
.20

.21

.22

.23
.24
.25
312010 .
312010 .

Description

{1) MA-CHPS Submittals

{2) CGL Electronic Security Inc Submitial Package Product
Data: Video Survediance

(3) Riser Diagrams Video Surveillance

(2R2) Resubmittal - CGL Electronic Security Inc Submittai
Package - Video Surveillance

(2) Addressable FA System - Nofifier by Honeywell - Shop
Drawings

(3) Addressable FA System - Notifier by Honeywell - Product
Data

(2R2) Resubmittal - Addressable Fire Alarm - Nofifier by
Honeywell - Shop Drawings

(3R2) Resubmittal - Addressable Fire Alarm - Nofiffer by
Haneywell - Product Data

(4) Addressable Fire Alarm - Installer Qualifications
{?R3) Resubmittal - Nofifies by Honeywek - Shops

{3R3) Resubmittal - Natifier by Honeywell - Product Data
(4R2) Resubmittal - Training Cerfifications - Instailer
Quatifications

(3} Mig Data: Geotextile Mirafi 140 Product Data

(10) Crushed Stone M2.01.4 Muia Materials - 3/4" Product Data
{11} Drainage Stone Mula Materials - 3/8" Product Data

{14) Sand Fill Precision EMC Product Data

(18) Title V Sand Fill Precision EMC Product Data

(17) Impervious Fill SM Lorusso Product Data

{13) Granular Fil - On Site Reuse - UTS Test Report #1

dated 7/21/2010 - Test Results

(42} Common Fill - On Site Reuse- UTS Test Report #1 -
dated 7/21/2010

{12) GCommon Fill - Cn Site Reuse - UTS Test Report #5 and
#6 dated 8/3/2010

(22) Gravel & Granular Filt UTS Testing Report #10 dated
8/11/2010

(9.2) Gravel Fill {Onsite processed) UTS Sample Repert #18,
dated 8/24/10, Sample #620

{13.3) Grave! Fill (Onsite processed) UTS Sample Report #18,
dated 9/24/%0, Sample #5620

{13.2) Gravel Fill {1 1/2" Denge Graded} American Eng. &
Testing Lorusso (1 1/2")

(9.3) Gravel Fili (Periodic Test Result) - UTS Report #25 dated
10152010

{009.4) Gravel Fill (Periodic Test ResultfUTS Report #31 dated
11/04/2010

(8) Base Course for Pavemnent SM Eorusso 1 1/2” DG; Mula
Materials 1 1/2" DG :

{13.4) Gravel Fil and Granular Fill - Muda NEW Materials 1 1/2"
DG

{15.1) Titte V Sand FHE- Pit A - UTS Rpt#35 - Powder Mill
Road, Pit"A"

(16.2) Title V Sand Fill - Pit B - Powder Mill Road, Pit*B"

(23) Granular & Gravel Fi#l - D&R Paving - Reclaimed
Pavement Borrow Seive Test

(18) Recirculating Sand Filter Media - Holliston Sand
Company, [nc

{15.3) Tille V Sand F3l - Westminster Pit Yankee Engineering
& Testing L-1888A

{24) 1 1/2" Double Washed Stone

(25} 3/8" Double Washed Stone

(15.4) Yankee Engineering Test Report L-19361A
(3) 1.05.C Pre-Blast Survey: Penttinen Associates
(004) Qusiification Data: PreBlast Survey - Penttinen
Associates

{0601) Blasting Plan Information - Details; Blast Anaiysis;-
License

{005) Permits - Use of Explosives; Stew Blasting
Permit

(3) Resubmittal 1.05.C Pre-Blast Survey - Penttinen
Associates, Dated 8/3/2010

Pate In-Out
3/24{2011-5/3/2011
3/24/2011-5/3/2011

3/24/2011-6/3/2041
6/28/2041-7/6/2011

11/1/2010-11/8/2010
11/1/2010-11/8/2010
12/9/2010-12121/2010
12/9/2010-12/21/2010

12/812010-12/21/2010
2118/2011-3/3/2011
2118/2011-3/3/2011
2{18/2011-3/3/2011

7H19/2010-7/28/2010
7M19/2010-7/28/2010
7M19/2010-7/28/2010
7M19/2010-7{28/2010
7118/2010-7/28/2010
7/19/2010-7/28/2010
7/28/2010-7/29/2010

7/30/2010-8/2/2010
8/3/2010-8/6/2010
8/11/2010-8/12/2010
/2472010-9/28/2010
9/24/2010-9/28/2010

9/24/2010-9/28/2010

10/22/2010-10/25/2010

1/872010-11/11/2018

11/10/2010-11/11/2010

11/12/2010-11/24/2010

3/25/2011-3/28/2011

3/25{2011-3/28/2011
518/2011-5/27/2011

6/15/2011-6/20/2011
6/2912011-7/6/2011

8/1/2014-8/1/2011
8/1/2011-81/72011
8/172011-8/1/2011
7i712010-7/42/2010
7/27/2010-7/30/2010

7/28/2016-7/30/2010
F128/2040-7/30/2010

8/4/2010-8/6/2010

Reviewer
PW
PW

PW
MJIB/

MJB
MJB
MIB
MiB

MJB
MJB
MJB
MIB

W
W
S
.
W
Jw
HSR

JW
JW
Jw
JW
Jw
JW
W
JW
Jw
Jw
JW

Jw
Jw

JW
Jw

JW
Jw
JW
HSR
LBF

LBF
LBF

JW

Status
Reviewed
Revise and Resubmit

Approved
R&R, Reviewed

Approved as Conrected
Approved as Comected
Approved as Correcled
Approved as Corected

Approved aé Cormected
Approved
Approved as Corected
Approved

Approved
Approved
Apgroved
Approved
Approved
Approved
Not Approved

Approved

Approved' .

Approved

Approved as Comected
Approved as Corecled
Approved.as. Corrected
Approved

Approved

Approved

Approved as Corrected

Approved

Approved
Not Approved

Approved

Approved

Approved
Approved
Approved
Not Approved
No Action

No Action
Mo Acticn

Reviewed

Resubmittal
Expeoted?

No
Yes

No
Yes

Na

Ne
Na

MNo
No
No
No

No
No
No
No
No
No
Yes

No
No

No

No

No

No
No

No

No

Yes

No

No

Na
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Submittal #

321216 .
321216 .
329313 .
321400 .
321400 .
321600 .
321600 .
321600 .

321723 .
321723 .
329723 .
321824 .
322000 ,
322000 .
322000 ,
322000 ,
323126 .
323126 .
323126 .
323126 .
323126 .
323126 .
323223 .
323223 .

323223 .

320200 .
329200 .
329200 .
320200 .

329200 ,

329200 .
329200 .
329200 ,
329200 .
329200
329300 .
329300 .
329300 .
329300 .
329300 .
329300 .
328360 .
331100 .

331100 .
331100 .
331100 .
331100 .
331100 .

331100 .

331106 .
331100 .

R = R = A N =

N‘—\mmhmw-&hwuaaup.ﬂ

W oo~ S RGN =S W

-
=

I - I O

S ot B W N

Description

{1) Mix Design - Regular Binder & Top - Pandolf Parkins

{2) Mix Design - Pourous Paving - PJ Keating

{2) ADA Solutions inc Detectable Warning Panel Mig Data

(1) Ideal Cone Block - Boston Coloniat tUnit Paver Mig Data

(8) Ideal Gone Bleck - Boston Colenial Paver Sample

{1} Curblng Shop Drawing Details Transition, Straight & Corner
(2) Granit Curb Layout Drawings Williams Stone

{2R1) Resubmittal Granit Curb Layout Drawings - Williams
Stone - Shop Drawings

(1) Franklin Paint - Thermoplastic Pavernent Markings
(2) Franklin Paint - Pavement-Marking Paint

(3) Franklin Paint - Pourous Pvmt Marking Paint
() Skinned infietd Mix - Sample (1 b of mix)

{1) HC Signs - Visi Flash Rentals

(2) Stop Signs - Visi Flash Rentals

{1} HC Signs Visi Flash Rentals Product Data
(2) Stop Signs Visi Flash Rentals Product Data
{1) AntiCrash; GLF Fabric; CLF Pipe MA CHPS
(2) Shop Drawings - Backstop

(2) Shop Drawings - Barier Gate

(2) Shop Drawings - 46" Black Vinyl GL Fence
(2) Shep Drawings - 48" Anti-Crash Fenca

{2) Shop Drawings - Basketbati Goal Footing

(1) Standard Unit; Pinning; Drain Product Data

(7) Reinforced Wall Section Detail - Versa Lock of New
Engtand .

(8) Un-reinforced Wall Seclion Detal - Versa Lock of New
England

{2} Soll Test Report - UMASS Lab #5110531-132 Test results
{1.01) Pro ELawn Supply Grass Seed
(1.02) Kingston Turf Farms Sod Blead

(1.03) Solu-CGal Enhansced Caleitic Lime Inarganic Seil
Ammend

{1.04) Peat Moss; Agway Dehydrated Manure Organic il
Ammend -

{3.05) Healthy Start 3-4-3; Bone Meal;9-5-4 Tree tone Fertilizers
{1.06) North Country Mulch - Dark Pine

(3) Installer Qualifications References

(4) Pro Lawn Supply Grass seed cerlifications
{5} Labadini Maintenance Manual

{%.01) Plant List Phase 1 & Phase 2

{1.02) Root Bayrier DeepRoot UB 24-2

{2) Samples: Mulch, Root Barrier

(3) PJS Soil Test Reports 3/21; 3/22; 3/23

(4) Instaffer Qualifications References

(5) Labadini Maintenance Manual

(7) Sample Warrany Labadini June 7,2011 letter

{1) Ductile ron Pipe & Fittings Push-on-Joint Fipe & Figs
Product Data

{2) Gate Valve Clow RW Valve Product Data
(3) Valve Box Cl Vaive Box Product Data

{4) Fira Hydrant American Darling Product Data
(5) Flange Pips Product Data

(6) Mechanical Joint Restraint EBAA lron Mega Lug Kit
Product Data

{001 REV001) Duetile tron Pipe & Fitlings - Push-on-Joint Pipe
& Ftgs - Product Data .

(0B2REV001) Gate Valve - Clow RW Valve - Product Data
(DO3REV001) Valve Box - Gl Valve Box - Shop Drawings

Date In - Qut

11/2/2010-11/111/2010
11/9/2010-14/11/2010
7/13/2011-7/14/2011
7/18/2011-7/25/2011
7H872011-7125/2011
7/119/2010-7/28/2010
7/119/2010-7/28/2010
8/24/2010-9/3/2010

6/29/2011-TM4/2011
61297204 1-TH42011
6/29/2011-7M14f2011
7121/2011-

7119/2010-7/49/2010
719/2010-7/198/2010
718/2010-7/27/2010
7H9/2010-7/2712010
7019/2011-7/25/2011%
719/2011-7125/201
7/19/2011-7/25/2011
7/1198/2011-7/25/2011
7/19/2011-7/25/2011
719/2011-7/26/2011
7/19/2010-7/28/2010
7H8/20610-7/28/2010

7149/2010-7/28/2010

B8/17/2011-6/23/2011
7H8/2011-7125/2011
7HBI2011-7/26/2011
7H8/2011-7/25/2011.

7/18/2011-7/25/201%

7118/2011-7/25/2011
718/2011-7/25/2011
7N8/2011-7125(2011
71182011-7/252011
7/118/2011-7/25/2011
7/26/2011-7128/2011
T2512011-7128/2011
7125/2011-7128/2011
7125/2051-7/28/2011
7125/2011-7/28/2011
7125/12011-7128/2011
7/25/2011-7/28/12011
7/20/2G10-7/25/2010

7120/2010-7/25/2010
7120/2010-7/25/2010
7/20/2010-7/252010
7/20/2010-7/26/2010
7/20/2010-7126/2010

7/28f2010-8/3/2010

7128/2010-8/3/2010
7/28/2010-8/3/2010

Reviewer

JW
Jw
Jw
Jw
JW
Jw
JW
JW

Jw
Jw
JwW
JW
Jw
JW
Jw
JW
JWIC
JWIC
JWIC
JWIC
JWIC
JWIC
Jw
JW

Jw

JW
JW
JW
JW

JW

JW
Jw
Jw
JwW
S
S
W,
JW
Jw
JwW
W
JW
W

JW
Jw
JW
Jw
Jw

LBF

LBF
LBF

Stalus

Approved as Corrected
Approved

Approved as Comected
Approved

Approved

Approved

Revise and Resubmit
Approved as Corrected

Approved as Comected
Approved as Corrected

" Approved as Corrected

Void-Dup
Void-Dup
Approved
Approved
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Revise and Resubmil
Approved
Revise and Resubmit

_ Revise and Resubmit

Revise and Resubmit
Revise and Resubmit
Approved

Revise and Resubmit

Ravise and Resubmit

Revise énd Resubrmit
Approved

Reviewed

Revisé and Resubmit
Revise and Resubmit
Revise and Resubmit
Appraved

Approved

Approved as Cerrected
Reviewed

Reviewed

Reviewed

No Acticn

Mo Action
No Action
No Action
No Action
No Action

Approved

Approved
Approved

Resubmital
Expected?

No
No
No
No
No
No
Yes
No

No
No
No
No
No
No

Yes
Yes
Yes

Yes
Yes

Nao

No
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Submittal #

331100
331100
331140 .

331619,
331619 .
331619 .
331618 .
. 331619
331619 .
331619 .
331619 .

332100 .
332100 .
3321400 .
332100 ,
332900 .
332100 .
332100 .
332100 .
T 332100 .
333100 .
333100 .
333100 .
333100 .
333100 .
333100 .
333100 .
333100 .
333100 .
333100 .
333100 .
333100 .
333100 .
333100,

333100 .

333100 .
333110 .
333110 .

333110 .
333110 .
333110 .
333110 .

333110 .
333;110 .
333110 .
333110

333110
333110

.10
T

W NN R W N A

P R - T - - B S R U T - - - B R

R T -]
N = @D

-
<«

[
&

@ g o W

.10

.
.2

334160 .1
334100 .2

Description

{004REV001) Fire Hydrant - American Darfing - Product Data
(00SREV(001) Flange Pipe - Product Data

(006REV001) Mechanical Joint Restraint - EBAA Tron Mega
Lug Kit - Preduct Data

{1} Tank Mfg Data Containment Scoulutions Product Data
{2} Shop Drawings Cantainment Solutions

{3} Buoyancy Calculations CSI Product Data

(4) MA-CHPS Fire Tank - Regional Materials

(1) Tank Mg Data - Containment Soujutions

(5} HR Prescott & Sons inc Molded Expansion Joint Coupling
(8) .M. Lorusse Inc Backfil Maieriéi Per CSI

{5R2) Resubmittal - S5 Braided flex connsctor Expansion Joint
Coupling

{1) Goulds 4" submersabis Pump

(2) CentriPro Single Phase 3 wire 2 hp molor

(3) Campbell Mig Pitless Adapter

{4} Flomatic Check Valve

(5) Endot Mfg Waler Pipe & Conduit

{6) Campbell Mfg Well Controls

{7) Campbell Mfg Pressure Swilch

(8) Elec Power wiring Shop Dwgs

(9) Water Level Wiring Diag Shop Dwgs

(1} 4ft Sewer Marhole CS1 Group Product Data

(2) Manhole Step CSI Group Product Dala

(3) Post and Chain Kit CSI Group Product Data

{4) ConSeal CSi Group Product Data

(5) Damproofing CSI Group Product Data

(B) Single Leaf Hatch CS| Group Product Data

(7} 6,000 Gallon Grease Trap C51 Group Product Data
(8} 14,000 Gailon Recirculation Trap €8 Group PD

(9) 19,000 Gallon Septic Tank CS1 Group Product Data
{10) Sewer Manhole Cover East Jordan lron Works PD
{11) Ci Pipe HR Prescoft Product Data

(12} Force Main HR Prescott Product Data

(13} PVC Pipe HR Prescoll Product Data

{8R2) Resubmittal - 14,000 Gallon Recisculation Trap -GSl
Group Revised 8/16/2010

(8R3) Resubmittal - 14,000 Gallon Recirculation Trap - C3I
Group Revised 11/24/2010

{18) Synthetic Membrane Liner GSE 40Mil

{1) Precast Pump Chambar CSI Inc - 4560 gaiion Product Data
(2) Pump System Mfg Data - Crane Pumps & Systems Series
4XSHM )

{3) Pump System Layout Shop Drawing

(4) Wiring Diagrams - Crane Pumps & Systems Series 4XSHM
(8} Risers & Accessories - Orenco Systems

(1R 1) Precast Pump Chamber GSl Inc - 4500 galion - Shop
Drawing

(9) Pump Stafion Confrol Panef Submitials - Williams Electric
Motor Corp

{8R2) Resubmittal - Risers & Accessories - Saneco Memo of
10/272010

(8R3) Resubmitlal - Riser & Access: 19K, 14K & recirc sand
filter

(103 Sand Fiiter Instafler Qualifications - Geeleher Enterprises,
Inc.

(8R4) Resubmiital - Pump Station Riser

(11) Effluent Discharge Cone. Limits Warranty paramelers
(1) ADS N-12 Pipe Spec - HR Prescott & Sons

{2) ADS Pesf Patterns - HR Prescott & Sons

Date In-Qut

. 7/282010-8/3/2010

7128/2010-8/3/2010
7/28(2010-8/3/2010

7/20/2010-8/4/2010
7{20/2010-8/4/2010
7120/2010-8/472010
8/10/2010-8/12/2010
8/11/2010-8/27/2010
2/2312011-31/2011
212312014-3112011
3/8/2011-3/14/2011

B/2912011-712872011
6/29/2011-7/28/201%
6/29/2011-7/28/2011
6/29/2011-7/28/2011
6/29{2011-7/28/2011
6/29/2011-7128/2011
6/29/2011-7/28/2011
B/29/2011-7128/2011
6/20/2011-7/26/2011
7/20/2010-8/10/2010
7/20/2010-8/10/2010
7/20/2010-8/M0/2010
7120/2010-8/10/2010
7120/2010-8/10/2040
7120/2010-8M0/2010
7120/2010-8/10/2010
7i20£2610-8/10/2010
7120/2010-8/110/2010
7120/2010-8/10/2010
7f20/2010-8M10/2010
7/20/2010-8110/2010
7120/2010-8110/2010
9/17/26%0-9/30/2010

1/6/2011-1/712011

3/3/2011-31 872011
7/20/2010-8/3/201C
9/13/2010-9/28/2010

9/13/2010-6/28/2010
8/13/2010-9/28/2010
9/ 7/2010-10/15/201¢
10/7/2010-10/34/2010

10/27/2010-11715/2010

11/4/2010-12/9/2010

12/1/2010-12/9/2010

6/1/2011-6/8/2011

6/2712011-7/6/2011
7i1/2011-7T1H 272011
7/8/2010-7H4/2010
718/2010-7/14/12010

Reviewer

LBF
LBF
L.BF

JW
JwW
Jw
JW
Jw
JW
Jw
Jw

Jw
JW
Jw
JW
JW
JW
JW
JwW
SW
Jw
JW
JW
JW
JW
JW
JwW
Jw
Jw
Jw
Jw
JwW
Jw
JW

Jw

JW
Jw
JW

W
JW
JW
JW

Jw
JW

JW

W
JW
e
SW

Stafus

Approved
Approved
Approved

Revise and Resubmit
Approved as Cerrected
Approved

Reviewed

Approved as Corrected
Revise and Resubmit
Revise and Resubmit
Approved

Appraved

Approved

Approved

Approved

Approved as Corrected
Approved

Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Approved

Approved

Approved

Approved

Approved

Approved

Approved as Comected
Revise and Resubmit
Approved as Comrected
Appraved

Approved

Approved

Appraved

Approved as Comrected

Approved

Anproved
Approved
Revise and Resubmit

Approved as Corrected
Revise and Resubmit
Revise and Resubmit

Approved
Approved
Reviewed
Revise and Resubmit
Approved

Approved
Reviewed
Approved
Approved

Resubmittal
Expected?

No
Na
No

Yes
No
No
No
No

Yes

Yes
Ne

No.
No
No
No
No
No
Yes
Yes
Yes
No
No
Mo
No
No
No
Ne
Yes
No

No
No
Ne
No

Na

No

Yes

Ne
Yes
Yes

No

No
Ne
Yes

No

No
N
No

Project Submittal Report

Page 350f 36




Submittal #

334100 .
334100 .,
334100 .
334100 .
334100 ,
334100 .
334100 .
334100 .
334100
334100
334100
334100
334100
334100
334100
334100
334100

334100
334100
334100
334100
334100
334100

334100
334100
334100

334100

O~ ¢ N b W

L
.42
.13
.14
.15
.16
A7
.18
.19
.20
.21
.22
.23
.24
.25

.28
.27
.28

.29

Descrlption

(3) ADS Flared End Section - HR Prescott & Sons
(4) ADS -In Line Toe Drain - HR Prescott & Sons
(5) 4ft Catch Basin - CS1 Group Inc

(6} 4ft Drain Manhole - CSi Group Inc

(7) 6ft Drain Manhole - CS| Group Inc

(8) 8fl Drain Manhole - CSl Group Inc

{9) 30 In Access Riser - Gl Group Inc

{10} 30 In Base Detail - G5t Group Inc

{11) F Manhole Step - GSI Group Inc

(12} NPC Bidco Sealant - C31 Group Ing

(13} J Hoaods [ Traps - RJIW

(14} Stormceptor 450 - Rinker Materials

{15} Stormceptor 1200 - Rinker Materals

(16) Stormeeptor 1800 - Rinker Materials

(17) E Manhole Frame & Cover - EJIW

{18} E Calch Basin Frame & Cover - EJIW

{19} Infiltration Tank System Brentwood Infiltration Tank
Product Data

{21) Precast Headwall Shea Concyrete Product Data

(22) Tille: Manhole - 30" Shea Products Mini Catch Basin
(23) Title: Frame & Grate Neenah R-4441-1 Product Data
(24) Cleanout Zurn 21440 Product Data

(025) MA-CHFPS Form - Precast Cencrete Manholes
(004REVO01) ADS -In Line Toe Deain - HR Prescott & Sons -
Shop Drawings

(014)REV001) Stormceptor 450i - Rinker Materials - Shop
Drawings

(015)REV001) Stormeeptor 1200 - Rinker Materials - Shop
Drawings

{016REV001) Stormeeptor 1800 - Rinker Materials - Shop
Drawings

{26) Grout for Headwall Speed Crete Red Line

Date In-Qut

7/8/2010-7/14/2010
718/2010-7/14/2010
718/2010:714/2010
7/B{2010.714/2010
7/8/2010-TH /2010
782010-7114/2040
718/2010-7H4/2010
TI82010-7H 472010
7I8/2010-7114/2010
7/8/2040-7T14/2010
718/2010-7/14/2010
718/2010-7/14/2010
7/812010-THA2010
7181204 0-THA2G10
7/8/2010-7H 412010
718/2010-7/14/2010
7/20/2010-7/27/2010

TI2012G10-7/27/2010

712012010-7/27/2010

7/20/2010-7/27/2010
7/20/2010-7/27/2010
7/23/2010-8/6/2010
T7i2812010-8/2/2010

7/2812010-8/212010
7128/2010-8/2/2010

7{28/2010-8/2/2010

10/6/2040-10/25/2010

Reviewer

JwW
Jw
SW
JW
Jw
Jw
JwW
Jw
Jw
JwW
JW
JW
Jw
JW
JW
JW
JwW

JW
JW
JW
SN
LBF
LBF

LBF
LBF
LBF

W

Slafus Resubmittal
Expected?
Approved No
Revise and Resubmit Yes
Approved as Comrected No
Approved No
Approved as Correcled No
Approved as Corrected No
Approved No
Approved No
Approved Mo
Approved No
Appraoved No .
Revise and Resubmit Yes
Revise and Resubmit Yes
Revise and Resubmit Yes
Approved No
Approved MNo
Approved as Corrected No
Approved Mo
Approvad Nao
© Approved No
Approved No
Reviewed No
Approved MNo
Approved No
Approved No
Approved No
Approved No
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